CITY OF ATLANTA

SUITE 1900
) 55 TRINITY AVENUE, SW DEPARTMENT OF PROCUREMENT
Mayor - CIPC, CISCC, CIGPM, CPPC
(404) 330-6204 Fax: (404) 658-7705 Chief Procurement Officer
Internet Home Page: www.atlantaga.gov asmith@atlantaga. gov
February 2, 2016

Dear Potential Proponents:
Re: FC-8430, Design-Build Northside Drive Pedestrian Bridge

Attached is one (1) copy of Addendum No. 12, which is hereby made a part of the
above-referenced project.

For additional information, please contact Lloyd A. Richardson, Contract
Administrator, at (404) 864-8504, or by email at larichardson(@atlantaga.gov.

Sincerely,

ALS/lar

Follow us on Twitter (@ATLProcurement and Facebook @ City of Atlanta Department of Procurement
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ADDENDUM NO. 12

This Addendum No. 12 forms a part of the Request for Proposals and modifies the
original solicitation package and any prior Addenda as noted below and is issued to
incorporate the following:

e Revision of Section 4, Design Review in Exhibit B, Scope of
Work/Project Criteria
Section 4, Design Review of the Scope of Work/Project Criteria is hereby
- removed and replaced with a new Section 4 dated 2/2/15 and attached
hereto as Attachment No. 1.

e Removal of Section 7, MARTA Parking Lot from Exhibit B, Scope of
Work/Project Criteria
Exhibit B, Scope of Work/Project Criteria is hereby revised to remove
Section 7, MARTA Parking Lot in its entirety.

e Replacement of Cost Proposal Form to Part 4, Required Procurement
Documents
Cost Proposal Form dated 2/1/15 is hereby removed and replaced with a
new Cost Proposal Form dated 2/2/15 and attached hereto as Attachment
No. 2.

Addendum No. 12 for FC-8430, Design-Build Northside Drive Pedestrian Bridge is
available for pick-up in the Plan Room: City Hall, 55 Trinity Avenue, Suite 1900.

The Proposal due date HAS NOT been modified and Proposals are due on Monday
February, 8, 2016 and should be time stamped in no later than 2:66 P.M. EST and
delivered to the address listed below:

Adam L. Smith, Esq., CPPO, CPPB, CPPM,
CPP, CIPC, CISCC, CIGPM, CPPC
Chief Procurement Officer
Department of Procurement
55 Trinity Avenue, S. W.
City Hall South, Suite 1900
Atlanta, Georgia 30303
** All other pertinent information is to remain unchanged**
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Acknowledoment of Addendum No. 12

Proponents must sign below and return this form with yoﬁr proposal to the Department of
Procurement, 55 Trinity Avenue, City Hall South, Suite 1900, Atlanta, Georgia 30303, as
acknowledgment of receipt of this Addendum.

This is to acknowledge receipt of Addendum No. 12, FC-8430, Design-Build Northside
Drive Pedestrian Bridge on this the day of ,201 .

Legal Company Name of Proponent

Signature of Authorized Representative

Printed Name

Title

Date



- Attachment No. 1

Revised Section 4, Design Review of
Scope of Work/Project Criteria
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4. Design Reviews

Prepare the design under the direct supervision of licensed design professionals. A
Professional Engineer licensed to practice engineering in the State of Georgia on the design
team must seal the final plans. The seal on the drawings represents certification the design
meets all applicable codes and is of good engineering practice and standards. Check and
certify the design.

The City will establish dates and times for cursory reviews and will comment on design
work, but will not require hold points on the design, review periods, or comment
responses, except as noted otherwise. If at any time the City determines the design work
is not in conformance with the City’s standards, details, specifications, or good
engineering practice, the City reserves the right to stop work, at the Contractor's expense
until a resolution of the issue(s) has occurred.

Submit construction documents (plans and specifications) shown in Table 4-1and Table 4-2
to the City for review and acceptance. Acceptance, disapprovals, or comments made by
the City will be provided in writing to the Contractor within the appropriate timeframes
shown in Table 4-1and Table 4-2.

No construction is to begin on any phase of the Work prior to the City authorizing the
various component(s) of the plans as Released for Construction. Other items shall be
submitted to the City by the Contractor, if requested. After the City has accepted the plans
and has authorized them as Released for Construction, requests for any subsequent
plan/design changes and necessary documentation which supports the reasoning behind the
change request must be submitted to the City. The City must approve the requested change
with written notice prior to its implementation as a plan revision and subsequent construction
activity.

Facilitate monthly progress meetings at a venue and time determined convenient to the
City. The general purpose of these meetings are to update the City staff on the status of
design, current activities, issues, activities that the City is currently performing, and other
related matters that impact scope, schedule and budget. Provide the Engineer an agenda
of items one week in advance of the meeting in order the Engineer may arrange for the
various City reviewer(s) to attend, if necessary. Other attendees include the Contractor,
design consultant, the City’s Project Engineer and Project Manager. Previde a call in
number and conferencing capabilities to allow others to participate at the City’s discretion.
Publish meeting notes of those discussions within two weeks of their occurrence and send
to all attendees and others indicated by the City. Ensure the first of these monthly meetings
occur at the conclusion of the Post Award Meeting.

ABBREVIATIONS FOR TABLE 4-1

AR As Required

ANC |As necessary for submittal compliance with RFP package
FS Full-size paper -meets GDOT Plan Presentation Guide
HC Hard Copy—38 Y% x 11 unlessotherwisenoted

HS Half-size paper -meets GDOT Plan Presentation Guide
MS MicroStation File- Electronic

INTP Notice to Proceed

PAS [Per Approved Schedule
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IPDF

IAdobe PDF — One complete file and individual plan sheet files meets GDOT]

Electronic Plans Process
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Attachment No. 2

Cost Proposal



COST PROPOSAL

FROM:

Proponent’s Name:

Proponent’s Address:

FOR:
Project Name: FC-8430, Design-Build Northside Drive Pedestrian Bridge
ITEMS:
No. DESCRIPTION TOTAL
1 Lump Sum Amount for Pedestrian Bridge
* | Design & Construction

No. OWNER’S ALLOWANCES TOTAL
2. Differing Site Conditions 200,000.00
3. Unsuitabie Soil Removal 100,600.00
4 City Requested Additional Site 220,000.00

Improvements

Proposal Total $

(lines 1-4)

DOLLARS

¢S

Performance Incentive:
Completion 30 calendar days before Final Completion — 5% additional of Final Contract Amount.

Completion 15 to 30 calendar days before Final Completion — 2.5% additional of Final Contract
Amount.
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