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AIRFIELD ACCESS VIA

NLVR AND GATE 26.

SEE SHEET G 03.02.1.

CONTRACTOR SHALL NOT CROSS

ZIPPER MARKINGS WITHOUT

APPROVED AMA ESCORT.  SEE NOTE 9.
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GRADING TO BE PERFORMED THIS

PHASE. SEE C 07 SERIES.

(GRADING INSIDE TAXIWAY "L" TOFA

CAN ONLY BE PERFORMED AT NIGHT).

GRADING TO BE PERFORMED THIS

PHASE. SEE C 07 SERIES.

(GRADING INSIDE TAXIWAY "L" TOFA

CAN ONLY BE PERFORMED AT NIGHT).

175'

A

TEMPORARY CROSS DRAIN PIPE

(AS NECESSARY).

TEMPORARY ZIPPER, STOP SIGN,

AND INSTRUCTIONAL SIGN SEE

DETAILS 2 & 3, SHEET G 04.11.1.

TEMPORARY 30-FT WIDE HAUL ROAD

SEE DETAIL 4, SHEET C 01.02.1.

TEMPORARY CROSS DRAIN PIPE

(AS NECESSARY).

TEMPORARY 30-FT WIDE HAUL ROAD

SEE DETAIL 4, SHEET C 01.02.1.

STA. 37+03.00 TW "F3"

N: 3740.40

E: 11152.00
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N: 3896.11

E: 11239.47

N: 3896.13

E: 11066.07

LIMIT OF NIGHT WORK

STA. 38+78.02 TW "F3"

N: 3878.20

E: 11152.00

THIS AREA MUST

REMAIN DEBRIS FREE

BETWEEN 0630 AND 2230
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NOTES

1 PHASE 1 - TAXIWAY L6 SOUTH PHASING PLAN

SCALE:  1" = 100'G 04.01.1

1. PHASE 1 SHALL BE COMPLETED AND OPEN TO AIR TRAFFIC WITHIN 14 DAYS (24

HR/DAY) INCLUDING STRIPING AND ELECTRICAL WORK AND EXCLUDING JOINT

SEAL. UTILIZING NIGHT TIME CLOSURES, THE CONTRACTOR MAY COMPLETE

INITIAL SAWCUTS FOR DEMOLITION UP TO 7 DAYS PRIOR TO BEGINNING OF

PHASE AND SHALL COMPLETE  JOINT SEAL ACTIVITIES PER P-605.

2. OTHER PHASES ARE IDENTIFIED ON SHEETS G 04.02 THROUGH G 04.10 BUT DO

NOT HAVE TO PROGRESS IN ORDER. THE OWNER WILL DIRECT THE

CONTRACTOR AS TO THE ORDER OF PHASE WORK.

3. PHASE 1 DEMOLITION AND PAVING WILL BEGIN AT STA 37+03.00 AND END AT

STA 38+78.02. TAXIWAY L6 SOUTH PHASE INCLUDES APPROX. 4933 SY OF

AIRFIELD PCC PAVEMENT RECONSTRUCTION.

4. LOW PROFILE BARRICADES SHALL BE PLACED OUTSIDE OF THE GROUP V

TAXIWAY OFA (160'), UNLESS OTHERWISE NOTED. BARRICADES ARE REQUIRED

FOR ALL TAXIWAY CLOSURES.

5. CONTRACTOR SHALL BE ADVISED THAT AIRCRAFT TRAFFIC CAN BE EXPECTED

TO BE HEAVIER FROM 0830 TO 1130 AND 1400 TO 2200.

6. CONTRACTOR SHALL ESTABLISH STAGING AREAS OUTSIDE OF ALL TAXIWAY

AND RUNWAY OFA'S. NO EQUIPMENT, PERSONNEL, OR STOCKPILED MATERIALS

ARE ALLOWED INSIDE OF THE OFA WHILE RUNWAY OR TAXIWAY IS ACTIVE.

7. CONTRACTOR IS RESPONSIBLE FOR COVERING ALL SIGNS AND LIGHTING THAT

LEAD TO AN ACTIVE WORK AREA AS DIRECTED BY THE FIELD INSPECTOR OR

ENGINEER AND UNCOVERING PRIOR TO REOPENING THE AREA.

8. CONTRACTOR SHALL TAKE ALL PRECAUTIONS POSSIBLE TO AVOID DAMAGING

THERMOPLASTIC MARKINGS.  ANY DAMAGE TO THERMOPLASTIC MARKINGS

MUST BE REPAIRED BY THE CONTRACTOR AT NO COST TO THE CITY.

9. AT NO TIME SHALL THE CONTRACTOR CROSS ZIPPER LINE MARKINGS ON THE

NLVR TO ACCESS THE PROJECT SITE WITHOUT HAVING AN APPROVED AMA

ESCORT.

10. CONTRACTOR'S AMA ESCORT SHALL MAINTAIN RADIO CONTACT WITH GROUND

CONTROL AT ALL TIMES WHILE ON THE JOBSITE.

11. SEE SHEETS G 04.12.1 THROUGH G 04.20.1 FOR TEMPORARY MARKING AND

LIGHT FIXTURE WORK REQUIRED IN EACH PHASE.

12. CONTRACTOR SHALL REMOVE TEMPORARY HAUL ROUTE AND DRAIN PIPES IN

ENTIRETY AND RESTORE AREA BACK TO EXISTING CONDITIONS INCLUDING SOD

AT END OF PHASE.

* NOTE:  CONTRACTOR SHALL PROTECT EXISTING

FUEL VAULTS AND SIGNS IN THE AREA OF THE

TEMPORARY HAUL ROAD DURING CONSTRUCTION.

LEGEND

PROPOSED ASPHALT

PAVING

PROPOSED PCC PAVING

TEMPORARY HAUL ROUTE

LIMITS OF CLOSED

PAVEMENT

LIMITS OF NIGHT WORK

(2330 TO 0630 HOURS)

NO STATIONARY

EQUIPMENT PERMITTED IN

THIS AREA

PROPOSED GRADING LIMITS

LOW PROFILE BARRICADE

CONTRACTOR HAUL ROUTE

AIRCRAFT MOVEMENT

ROUTE

PROTECT/COVER EDGE

LIGHTS

AMA ESCORT CROSSING

GUARD LOCATION. TWO

AMA CERTIFIED/APPROVED

CROSSING GUARDS (CITY

APPROVED, CONTRACTOR

PAID) REQUIRED TO

CONTROL CROSSING

VEHICLES.

A
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AIRFIELD ACCESS VIA

NLVR AND GATE 26.

SEE SHEET G 03.02.1.
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129.5' TOFA
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N: 3918.87

E: 11276.42

N: 4183.27

E: 11118.45

N: 4087.65

E: 10659.95

N: 3981.58

E: 11193.69

N: 4094.02

E: 11133.80

N: 3896.37

E: 10659.98

N: 4183.27

E: 10951.13

GRADING TO BE PERFORMED

THIS PHASE. SEE C 07 SERIES.

(GRADING INSIDE TAXIWAY "M"

TOFA CAN ONLY BE

PERFORMED AT NIGHT).

STA. 38+78.02 TW "F3"

N: 3878.20

E: 11152.00

STA. 39+52.75 TW "F3"

N: 3952.93

E: 11152.00

ROFA ROFA ROFA ROFA ROFA ROFA ROFA ROFA ROFA ROFA ROFA ROFA
ROFA ROFA ROFA ROFA ROFA ROFA ROFA ROFA ROFA ROFA ROFA ROFA
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CONTRACTOR TO PULL BACK

TO 200FT 2 TIMES PER DAY

WHEN A380 PASSES BY ON

TAXIWAY "M".  THIS AREA

MUST REMAIN DEBRIS FREE

FOR A380 2 TIMES PER DAY.

160' TOFA

 GROUP V

N: 3863.04

E: 11049.23

N: 3863.20

E: 11254.79

RAMP 4 ENTRANCE WILL

NEED TO BE CLOSED DURING

NIGHT WORK SHOWN.

GRADING TO BE PERFORMED

THIS PHASE. SEE C 07 SERIES.

(GRADING IN THIS AREA IS

WITHIN TAXIWAY "M" AND "L"

TOFA'S AND CAN ONLY BE

PERFORMED AT NIGHT).
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1 PHASE 2 - TAXIWAY L6 NORTH PHASING PLAN

SCALE:  1" = 100'G 04.02.1

1. PHASE 2 SHALL BE COMPLETED AND OPEN TO AIR TRAFFIC WITHIN 10 DAYS (24

HR/DAY) INCLUDING STRIPING AND ELECTRICAL WORK AND EXCLUDING JOINT

SEAL. UTILIZING NIGHT TIME CLOSURES, THE CONTRACTOR MAY COMPLETE

INITIAL SAWCUTS FOR DEMOLITION UP TO 7 DAYS PRIOR TO BEGINNING OF

PHASE AND SHALL COMPLETE  JOINT SEAL ACTIVITIES PER P-605.

2. OTHER PHASES ARE IDENTIFIED ON SHEETS G 04.01 AND G 04.03 THROUGH G

04.10 BUT DO NOT HAVE TO PROGRESS IN ORDER. THE OWNER WILL DIRECT THE

CONTRACTOR AS TO THE ORDER OF PHASE WORK.

3. PHASE 2 DEMOLITION AND PAVING WILL BEGIN AT STA 38+78.02 AND END AT

STA 39+52.75. TAXIWAY L6 WEST PHASE INCLUDES APPROX. 704 SY OF AIRFIELD

PCC PAVEMENT RECONSTRUCTION.

4. LOW PROFILE BARRICADES SHALL BE PLACED OUTSIDE OF THE GROUP V

TAXIWAY OFA (160'), UNLESS OTHERWISE NOTED. BARRICADES ARE REQUIRED

FOR ALL TAXIWAY CLOSURES.

5. CONTRACTOR SHALL BE ADVISED THAT AIRCRAFT TRAFFIC CAN BE EXPECTED

TO BE HEAVIER FROM 0830 TO 1130 AND 1400 TO 2200.

6. CONTRACTOR SHALL ESTABLISH STAGING AREAS OUTSIDE OF ALL TAXIWAY

AND RUNWAY OFA'S. NO EQUIPMENT, PERSONNEL, OR STOCKPILED MATERIALS

ARE ALLOWED INSIDE OF THE OFA WHILE RUNWAY OR TAXIWAY IS ACTIVE.

7. CONTRACTOR IS RESPONSIBLE FOR COVERING ALL SIGNS AND LIGHTING THAT

LEAD TO AN ACTIVE WORK AREA AS DIRECTED BY THE FIELD INSPECTOR OR

ENGINEER AND UNCOVERING PRIOR TO REOPENING THE AREA.

8. CONTRACTOR SHALL TAKE ALL PRECAUTIONS POSSIBLE TO AVOID DAMAGING

THERMOPLASTIC MARKINGS.  ANY DAMAGE TO THERMOPLASTIC MARKINGS

MUST BE REPAIRED BY THE CONTRACTOR AT NO COST TO THE CITY.

9. AT NO TIME SHALL THE CONTRACTOR CROSS ZIPPER LINE MARKINGS ON THE

NLVR TO ACCESS THE PROJECT SITE WITHOUT HAVING AN APPROVED AMA

ESCORT.

10. CONTRACTOR'S AMA ESCORT SHALL MAINTAIN RADIO CONTACT WITH GROUND

CONTROL AT ALL TIMES WHILE ON THE JOBSITE.

11. SEE SHEETS G 04.12.1 THROUGH C 04.20.1 FOR TEMPORARY MARKING AND

LIGHT FIXTURE WORK REQUIRED IN EACH PHASE.

12. CONTRACTOR SHALL REMOVE TEMPORARY HAUL ROUTE AND DRAIN PIPES IN

ENTIRETY AND RESTORE AREA BACK TO EXISTING CONDITIONS INCLUDING SOD

AT END OF PHASE.

NOTES

LEGEND

PROPOSED ASPHALT

PAVING

PROPOSED PCC PAVING

LIMITS OF CLOSED

PAVEMENT

LIMITS OF NIGHT WORK

(2230 TO 0630 HOURS)

PULL BACK WORK AREA

PROPOSED GRADING LIMITS

LOW PROFILE BARRICADE

CONTRACTOR HAUL ROUTE

AIRCRAFT MOVEMENT

ROUTE

1
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CONTRACTOR SHALL NOT CROSS

ZIPPER MARKINGS WITHOUT

APPROVED AMA ESCORT.  SEE NOTE 9.

TO RUNWAY C/L
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AIRFIELD ACCESS VIA

NLVR AND GATE 26.

SEE SHEET G 03.02.1.
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N: 7319.66

E: 9513.75

N: 7112.99

E: 9445.41

N: 7060.00

E: 10046.29

N: 7060.08

E: 10257.76

N: 7108.13

E: 10991.66

N: 7284.50

E: 10991.66

N: 7363.11

E: 10758.18

N: 7364.08

E: 10375.04

N: 7075.00

E: 10222.71

N: 7075.00

E: 10081.29

N: 7300.00

E: 10182.28

N: 7300.00

E: 10780.83

TEMPORARY 30-FT WIDE HAUL ROAD.

SEE DETAIL 4 SHEET C 01.02.1

GRADING TO BE PERFORMED THIS

PHASE. SEE C 07 SERIES.

(GRADING INSIDE TAXIWAY "F" TOFA

CAN ONLY BE PERFORMED AT NIGHT).

GRADING TO BE PERFORMED

THIS PHASE. SEE C 07 SERIES.

(GRADING INSIDE TAXIWAY "F"

TOFA CAN ONLY BE

PERFORMED AT NIGHT).

STA. 95+91.65 TW "E"

N: 7200.00

E: 9591.57

STA. 108+16.61 TW "E"

N: 7200.00

E: 10816.53

LIMIT OF NIGHT WORK

STA. 70+25.00 TW "F3"

N: 7025.00

E: 10152.00

LIMIT OF NIGHT WORK

STA. 70+75.00 TW "F3"

N: 7075.00

E: 10152.00

A

TEMPORARY CROSS DRAIN PIPE

(AS NECESSARY).

TEMPORARY 30-FT WIDE HAUL ROAD.

SEE DETAIL 4 SHEET C 01.02.1

TEMPORARY ZIPPER, STOP

SIGN, AND INSTRUCTIONAL

SIGN.  SEE DETAILS 2 & 3

SHEET G 04.11.1.

SEE NOTE 11.

N: 7007.08

E: 10236.29

N: 7007.00

E: 10069.71

THIS AREA MUST REMAIN

DEBRIS FREE BETWEEN 0630

AND 2330

DRAINAGE INLET TO BE

RELOCATED THIS PHASE.

SEE SHEET C 11.01.1.
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LEGEND

1 PHASE 3 - TAXIWAY E WEST & F3 PHASING PLAN

SCALE:  1" = 100'G 04.03.1

PROPOSED ASPHALT

PAVING

PROPOSED PCC PAVING

TEMPORARY HAUL ROUTE

LIMITS OF CLOSED

PAVEMENT

LIMITS OF NIGHT WORK

(2330 TO 0630 HOURS)

NO STATIONARY

EQUIPMENT PERMITTED IN

THIS AREA

PROPOSED GRADING LIMITS

LOW PROFILE BARRICADE

CONTRACTOR HAUL ROUTE

AIRCRAFT MOVEMENT

ROUTE

PROTECT/COVER EDGE

LIGHTS

AMA ESCORT CROSSING

GUARD LOCATION. TWO

AMA CERTIFIED/APPROVED

CROSSING GUARDS (CITY

APPROVED, CONTRACTOR

PAID) REQUIRED TO

CONTROL CROSSING

VEHICLES.

1. PHASE 3 SHALL BE COMPLETED AND OPEN TO AIR TRAFFIC WITHIN 21 DAYS (24

HR/DAY) INCLUDING STRIPING AND ELECTRICAL WORK AND EXCLUDING JOINT

SEAL. UTILIZING NIGHT TIME CLOSURES, THE CONTRACTOR MAY COMPLETE

INITIAL SAWCUTS FOR DEMOLITION UP TO 7 DAYS PRIOR TO BEGINNING OF

PHASE AND SHALL COMPLETE  JOINT SEAL ACTIVITIES PER P-605.

2. OTHER PHASES ARE IDENTIFIED ON SHEETS G 04.01 THROUGH G 04.02 AND

SHEETS G 04.04 THROUGH G 04.10 BUT DO NOT HAVE TO PROGRESS IN ORDER.

THE OWNER WILL DIRECT THE CONTRACTOR AS TO THE ORDER OF PHASE

WORK.

3. PHASE 3 DEMOLITION AND PAVING WILL BEGIN AT STA 95+91.65 AND END AT

STA 108+16.61. TAXIWAY E WEST AND F3 PHASE INCLUDES APPROX. 16390 SY OF

AIRFIELD PCC PAVEMENT RECONSTRUCTION.

4. LOW PROFILE BARRICADES SHALL BE PLACED OUTSIDE OF THE GROUP V

TAXIWAY OFA (160'), UNLESS OTHERWISE NOTED. BARRICADES ARE REQUIRED

FOR ALL TAXIWAY CLOSURES.

5. CONTRACTOR SHALL BE ADVISED THAT AIRCRAFT TRAFFIC CAN BE EXPECTED

TO BE HEAVIER FROM 0830 TO 1130 AND 1400 TO 2200.

6. CONTRACTOR SHALL ESTABLISH STAGING AREAS OUTSIDE OF ALL TAXIWAY

AND RUNWAY OFA'S. NO EQUIPMENT, PERSONNEL, OR STOCKPILED MATERIALS

ARE ALLOWED INSIDE OF THE OFA WHILE RUNWAY OR TAXIWAY IS ACTIVE.

7. CONTRACTOR IS RESPONSIBLE FOR COVERING ALL SIGNS AND LIGHTING THAT

LEAD TO AN ACTIVE WORK AREA AS DIRECTED BY THE FIELD INSPECTOR OR

ENGINEER AND UNCOVERING PRIOR TO REOPENING THE AREA.

8. CONTRACTOR SHALL TAKE ALL PRECAUTIONS POSSIBLE TO AVOID DAMAGING

THERMOPLASTIC MARKINGS.  ANY DAMAGE TO THERMOPLASTIC MARKINGS

MUST BE REPAIRED BY THE CONTRACTOR AT NO COST TO THE CITY.

9. AT NO TIME SHALL THE CONTRACTOR CROSS ZIPPER LINE MARKINGS ON THE

NLVR TO ACCESS THE PROJECT SITE WITHOUT HAVING AN APPROVED AMA

ESCORT.

10. CONTRACTOR'S AMA ESCORT SHALL MAINTAIN RADIO CONTACT WITH GROUND

CONTROL AT ALL TIMES WHILE ON THE JOBSITE.

11. SEE SHEETS G 04.12.1 THROUGH G 04.20.1 FOR TEMPORARY MARKING AND

LIGHT FIXTURE WORK REQUIRED IN EACH PHASE.

12. CONTRACTOR SHALL REMOVE TEMPORARY HAUL ROUTE AND DRAIN PIPES IN

ENTIRETY AND RESTORE AREA BACK TO EXISTING CONDITIONS INCLUDING SOD

AT END OF PHASE.

NOTES

A

* NOTE:  CONTRACTOR SHALL PROTECT EXISTING FUEL VAULTS AND SIGNS

IN THE AREA OF THE TEMPORARY HAUL ROAD DURING CONSTRUCTION.

1
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PHASE AT NIGHT. SEE C 07 SERIES.
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1 PHASE 4 - TAXIWAY F3 SOUTH PHASING PLAN

SCALE:  1" = 100'G 04.04.1

1. TAXIWAY E WEST AND F3 PHASE SHALL BE COMPLETED AND OPEN TO AIR

TRAFFIC WITHIN 21 DAYS (24 HR/DAY) INCLUDING STRIPING AND ELECTRICAL

WORK AND EXCLUDING JOINT SEAL. UTILIZING NIGHT TIME CLOSURES, THE

CONTRACTOR MAY COMPLETE INITIAL SAWCUTS FOR DEMOLITION UP TO 7

DAYS PRIOR TO BEGINNING OF PHASE AND SHALL COMPLETE  JOINT SEAL

ACTIVITIES PER P-605.

2. OTHER PHASES ARE IDENTIFIED ON SHEETS G 04.02 THROUGH G 04.10 BUT DO

NOT HAVE TO PROGRESS IN ORDER. THE OWNER WILL DIRECT THE

CONTRACTOR AS TO THE ORDER OF PHASE WORK.

3. TAXIWAY E WEST AND F3 PHASE DEMOLITION AND PAVING WILL BEGIN AT STA

95+91.65 AND END AT STA 108+16.61. TAXIWAY E WEST AND F3 PHASE INCLUDES

APPROX. 16390 SY OF AIRFIELD PCC PAVEMENT RECONSTRUCTION.

4. LOW PROFILE BARRICADES SHALL BE PLACED OUTSIDE OF THE GROUP V

TAXIWAY OFA (160'), UNLESS OTHERWISE NOTED. BARRICADES ARE REQUIRED

FOR ALL TAXIWAY CLOSURES.

5. CONTRACTOR SHALL BE ADVISED THAT AIRCRAFT TRAFFIC CAN BE EXPECTED

TO BE HEAVIER FROM 0830 TO 1130 AND 1400 TO 2200.

6. CONTRACTOR SHALL ESTABLISH STAGING AREAS OUTSIDE OF ALL TAXIWAY

AND RUNWAY OFA'S. NO EQUIPMENT, PERSONNEL, OR STOCKPILED MATERIALS

ARE ALLOWED INSIDE OF THE OFA WHILE RUNWAY OR TAXIWAY IS ACTIVE.

7. CONTRACTOR IS RESPONSIBLE FOR COVERING ALL SIGNS AND LIGHTING THAT

LEAD TO AN ACTIVE WORK AREA AS DIRECTED BY THE FIELD INSPECTOR OR

ENGINEER AND UNCOVERING PRIOR TO REOPENING THE AREA.

8. CONTRACTOR SHALL TAKE ALL PRECAUTIONS POSSIBLE TO AVOID DAMAGING

THERMOPLASTIC MARKINGS.  ANY DAMAGE TO THERMOPLASTIC MARKINGS

MUST BE REPAIRED BY THE CONTRACTOR AT NO COST TO THE CITY.

9. AT NO TIME SHALL THE CONTRACTOR CROSS ZIPPER LINE MARKINGS ON THE

NLVR TO ACCESS THE PROJECT SITE WITHOUT HAVING AN APPROVED AMA

ESCORT.

10. CONTRACTOR SHALL MAINTAIN RADIO CONTACT WITH GROUND CONTROL AT

ALL TIMES WHILE ON THE JOBSITE.

11. SEE SHEETS C 12.05.1 THROUGH C 12.15.1 FOR TEMPORARY MARKING AND LIGHT

FIXTURE WORK REQUIRED IN EACH PHASE.

12. CONTRACTOR SHALL REMOVE TEMPORARY HAUL ROUTE AND DRAIN PIPES IN

ENTIRETY AND RESTORE AREA BACK TO EXISTING CONDITIONS INCLUDING SOD

AT END OF PHASE.

NOTES

LEGEND

PROPOSED ASPHALT

PAVING

PROPOSED PCC PAVING

LIMITS OF CLOSED

PAVEMENT

LIMITS OF NIGHT WORK

(2330 TO 0630 HOURS)

PROPOSED GRADING LIMITS

LOW PROFILE BARRICADE

CONTRACTOR HAUL ROUTE

AIRCRAFT MOVEMENT

ROUTE

1. PHASE 4 SHALL BE COMPLETED AND OPEN TO AIR TRAFFIC WITHIN 10 DAYS (24

HR/DAY) INCLUDING STRIPING AND ELECTRICAL WORK AND EXCLUDING JOINT

SEAL. UTILIZING NIGHT TIME CLOSURES, THE CONTRACTOR MAY COMPLETE

INITIAL SAWCUTS FOR DEMOLITION UP TO 7 DAYS PRIOR TO BEGINNING OF

PHASE AND SHALL COMPLETE  JOINT SEAL ACTIVITIES PER P-605.

2. OTHER PHASES ARE IDENTIFIED ON SHEETS G 04.03 AND G 04.05 THROUGH G

04.10 BUT DO NOT HAVE TO PROGRESS IN ORDER. THE OWNER WILL DIRECT THE

CONTRACTOR AS TO THE ORDER OF PHASE WORK.

3. PHASE 4 DEMOLITION AND PAVING WILL BEGIN AT STA 70+25.00 AND END AT

STA 69+50.00. TAXIWAY F3 WEST PHASE INCLUDES APPROX. 477 SY OF AIRFIELD

PCC PAVEMENT RECONSTRUCTION.

4. LOW PROFILE BARRICADES SHALL BE PLACED OUTSIDE OF THE GROUP V

TAXIWAY OFA (160'), UNLESS OTHERWISE NOTED. BARRICADES ARE REQUIRED

FOR ALL TAXIWAY CLOSURES.

5. CONTRACTOR SHALL BE ADVISED THAT AIRCRAFT TRAFFIC CAN BE EXPECTED

TO BE HEAVIER FROM 0830 TO 1130 AND 1400 TO 2200.

6. CONTRACTOR SHALL ESTABLISH STAGING AREAS OUTSIDE OF ALL TAXIWAY

AND RUNWAY OFA'S. NO EQUIPMENT, PERSONNEL, OR STOCKPILED MATERIALS

ARE ALLOWED INSIDE OF THE OFA WHILE RUNWAY OR TAXIWAY IS ACTIVE.

7. CONTRACTOR IS RESPONSIBLE FOR COVERING ALL SIGNS AND LIGHTING THAT

LEAD TO AN ACTIVE WORK AREA AS DIRECTED BY THE FIELD INSPECTOR OR

ENGINEER AND UNCOVERING PRIOR TO REOPENING THE AREA.

8. CONTRACTOR SHALL TAKE ALL PRECAUTIONS POSSIBLE TO AVOID DAMAGING

THERMOPLASTIC MARKINGS.  ANY DAMAGE TO THERMOPLASTIC MARKINGS

MUST BE REPAIRED BY THE CONTRACTOR AT NO COST TO THE CITY.

9. AT NO TIME SHALL THE CONTRACTOR CROSS ZIPPER LINE MARKINGS ON THE

NLVR TO ACCESS THE PROJECT SITE WITHOUT HAVING AN APPROVED AMA

ESCORT.

10. CONTRACTOR'S AMA ESCORT SHALL MAINTAIN RADIO CONTACT WITH GROUND

CONTROL AT ALL TIMES WHILE ON THE JOBSITE.

11. SEE SHEETS G 04.12.1 THROUGH G 04.20.1 FOR TEMPORARY MARKING AND

LIGHT FIXTURE WORK REQUIRED IN EACH PHASE.

12. CONTRACTOR SHALL REMOVE TEMPORARY HAUL ROUTE AND DRAIN PIPES IN

ENTIRETY AND RESTORE AREA BACK TO EXISTING CONDITIONS INCLUDING SOD

AT END OF PHASE.

NOTES

1
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X
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1 PHASE 5 - TAXIWAY E10 PHASING PLAN

SCALE:  1" = 100'G 04.06.1

1. PHASE 5 SHALL BE COMPLETED WITHIN 6 DAYS UTILIZING NIGHT TIME

CLOSURES.

2. OTHER PHASES ARE IDENTIFIED ON SHEETS G 04.01 THROUGH G 04.04 AND

G 04.06 THROUGH G 04.10 BUT DO NOT HAVE TO PROGRESS IN ORDER. THE

OWNER WILL DIRECT THE CONTRACTOR AS TO THE ORDER OF PHASE

WORK.

3. LOW PROFILE BARRICADES SHALL BE PLACED OUTSIDE OF THE GROUP V

TAXIWAY OFA (160'), UNLESS OTHERWISE NOTED. BARRICADES ARE

REQUIRED FOR ALL TAXIWAY CLOSURES.

4. CONTRACTOR SHALL ESTABLISH STAGING AREAS OUTSIDE OF ALL

TAXIWAY AND RUNWAY OFA'S. NO EQUIPMENT, PERSONNEL, OR

STOCKPILED MATERIALS ARE ALLOWED INSIDE OF THE OFA WHILE

RUNWAY OR TAXIWAY IS ACTIVE.

5. AT NO TIME SHALL THE CONTRACTOR CROSS ZIPPER LINE MARKINGS ON

THE NLVR TO ACCESS THE PROJECT SITE WITHOUT HAVING AN APPROVED

20 UNIT.

6. CONTRACTOR SHALL REMOVE TEMPORARY HAUL ROUTE  IN ENTIRETY

AND RESTORE AREA BACK TO EXISTING CONDITIONS AT END OF PHASE.

NOTES

LEGEND

CONTRACTOR HAUL ROUTE

AIRCRAFT MOVEMENT

ROUTE

PHASE 5 WORK SCOPE

- DIRECTIONAL DRILL UNDER TAXIWAY E

AND TAXIWAY E10 BETWEEN MANHOLES

SHOWN ON DRAWING.

-  PULL CABLE THROUGH DIRECTIONAL

DRILLED HOLE.
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1 PHASE 6A - TAXIWAY E10 PHASING PLAN

SCALE:  1" = 100'G 04.06.1

1. PHASE 6A SHALL BE COMPLETED AND OPEN TO AIR TRAFFIC WITHIN THE

31 HOUR CLOSURE PERIOD (2330 TO 0630 THE NEXT DAY) INCLUDING

STRIPING AND ELECTRICAL WORK AND EXCLUDING JOINT SEAL. WITH

EXCEPTION OF PCC TO BE REMOVED IN PHASE 8, JOINT SEAL SHALL BE

PERFORMED IN PHASE 6B. UTILIZING NIGHT TIME CLOSURES, THE

CONTRACTOR MAY COMPLETE INITIAL SAWCUTS FOR DEMOLITION UP TO 7

DAYS PRIOR TO BEGINNING OF PHASE AND SHALL COMPLETE  JOINT SEAL

ACTIVITIES PER P-605. CLOSURE MAY ONLY BE PERMITTED MONDAY NIGHT

TO WEDNESDAY MORNING OR AS APPROVED BY  AIRPORT.

2. OTHER PHASES ARE IDENTIFIED ON SHEETS G 04.01 THROUGH G 04.05 AND

G 04.07 THROUGH G 04.10 BUT DO NOT HAVE TO PROGRESS IN ORDER. THE

OWNER WILL DIRECT THE CONTRACTOR AS TO THE ORDER OF PHASE

WORK.

3. PHASE 6A DEMOLITION AND PAVING WILL BEGIN AT STA 56+82.80 AND END

AT STA 57+19.40. PHASE 6A INCLUDES APPROX. 1117 SY OF AIRFIELD PCC

PAVEMENT RECONSTRUCTION.

4. LOW PROFILE BARRICADES SHALL BE PLACED OUTSIDE OF THE GROUP V

TAXIWAY OFA (160'), UNLESS OTHERWISE NOTED. BARRICADES ARE

REQUIRED FOR ALL TAXIWAY CLOSURES.

5. CONTRACTOR SHALL BE ADVISED THAT AIRCRAFT TRAFFIC CAN BE

EXPECTED TO BE HEAVIER FROM 0830 TO 1130 AND 1400 TO 2200.

6. CONTRACTOR SHALL ESTABLISH STAGING AREAS OUTSIDE OF ALL

TAXIWAY AND RUNWAY OFA'S. NO EQUIPMENT, PERSONNEL, OR

STOCKPILED MATERIALS ARE ALLOWED INSIDE OF THE OFA WHILE

RUNWAY OR TAXIWAY IS ACTIVE.

7. CONTRACTOR IS RESPONSIBLE FOR COVERING ALL SIGNS AND LIGHTING

THAT LEAD TO AN ACTIVE WORK AREA AS DIRECTED BY THE FIELD

INSPECTOR OR ENGINEER AND UNCOVERING PRIOR TO REOPENING THE

AREA.

8. CONTRACTOR SHALL TAKE ALL PRECAUTIONS POSSIBLE TO AVOID

DAMAGING THERMOPLASTIC MARKINGS.  ANY DAMAGE TO

THERMOPLASTIC MARKINGS MUST BE REPAIRED BY THE CONTRACTOR AT

NO COST TO THE CITY.

9. AT NO TIME SHALL THE CONTRACTOR CROSS ZIPPER LINE MARKINGS ON

THE NLVR TO ACCESS THE PROJECT SITE WITHOUT HAVING AN APPROVED

AMA ESCORT.

10. CONTRACTOR'S AMA ESCORT SHALL MAINTAIN RADIO CONTACT WITH

GROUND CONTROL AT ALL TIMES WHILE ON THE JOBSITE.

11. SEE SHEETS G 04.12.1 THROUGH G 04.20.1 FOR TEMPORARY MARKING AND

LIGHT FIXTURE WORK REQUIRED IN EACH PHASE.

12. CONTRACTOR SHALL REMOVE TEMPORARY HAUL ROUTE AND DRAIN PIPES

IN ENTIRETY AND RESTORE AREA BACK TO EXISTING CONDITIONS

INCLUDING SOD AT END OF PHASE.

13. THE START DATE FOR PHASE 6A SHALL BE DETERMINED BY THE OWNER

NOT THE CONTRACTOR.

NOTES

LEGEND

PROPOSED TEMPORARY

TAXIWAY PAVING

LIMITS OF CLOSED

PAVEMENT

LOW PROFILE BARRICADE

CONTRACTOR HAUL ROUTE

AIRCRAFT MOVEMENT ROUTE

AMA ESCORT CROSSING

GUARD LOCATION. TWO AMA

CERTIFIED/APPROVED

CROSSING GUARDS (CITY

APPROVED, CONTRACTOR

PAID) REQUIRED TO CONTROL

CROSSING VEHICLES.

A

PHASE 6A WORK SCOPE

- DEMOLISH AND REMOVE BITUMINOUS

SHOULDER PAVEMENT AND BASE

MATERIAL.

- PREPARE SUBGRADE AND PLACE PCC

PAVEMENT IN AREA SHOWN IN PLANS.

1
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CONTRACTOR TO PERFORM

JOINT SEAL DURING PULLBACK

OPERATIONS DURING NIGHT

HOURS.
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CONTRACTOR SHALL NOT CROSS

ZIPPER MARKINGS WITHOUT

APPROVED AMA ESCORT.  SEE NOTE 9.

AIRFIELD ACCESS VIA

NLVR AND GATE 26.

SEE SHEET G 03.02.1.

A

160' TOFA

CONTRACTOR SHALL NOT CROSS

BARRICADES WITHOUT APPROVED

AMA ESCORT.  SEE NOTE 9.

A

CONTRACTOR SHALL NOT CROSS

ZIPPER MARKINGS WITHOUT

APPROVED AMA ESCORT.  SEE NOTE 9.
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LEGEND

1 PHASE 6B - TAXIWAY E10 PHASING PLAN

SCALE:  1" = 100'G 04.07.1

PROPOSED TEMPORARY

TAXIWAY PAVING

LIMITS OF CLOSED

PAVEMENT

LOW PROFILE BARRICADE

CONTRACTOR HAUL ROUTE

AIRCRAFT MOVEMENT ROUTE

AMA ESCORT CROSSING

GUARD LOCATION. TWO AMA

CERTIFIED/APPROVED

CROSSING GUARDS (CITY

APPROVED, CONTRACTOR

PAID) REQUIRED TO CONTROL

CROSSING VEHICLES.

NOTES

1. PHASE 6B SHALL BE COMPLETED AND

OPEN TO AIR TRAFFIC WITHIN 3 DAYS (24

HR/DAY) INCLUDING STRIPING AND

ELECTRICAL WORK AND EXCLUDING

JOINT SEAL. UTILIZING NIGHT TIME

CLOSURES, THE CONTRACTOR MAY

COMPLETE INITIAL SAWCUTS FOR

DEMOLITION UP TO 7 DAYS PRIOR TO

BEGINNING OF PHASE AND SHALL

COMPLETE  JOINT SEAL ACTIVITIES PER

P-605.

2. OTHER PHASES ARE IDENTIFIED ON

SHEETS G 04.01 THROUGH G 04.06 AND G

04.08 THROUGH G 04.10 BUT DO NOT HAVE

TO PROGRESS IN ORDER. THE OWNER

WILL DIRECT THE CONTRACTOR AS TO

THE ORDER OF PHASE WORK.

3. PHASE 6B DEMOLITION AND PAVING WILL

BEGIN AT STA 57+19.40 AND END AT STA

57+66.20 PHASE 6B INCLUDES APPROX.

1410 SY OF AIRFIELD PCC PAVEMENT

RECONSTRUCTION.

4. LOW PROFILE BARRICADES SHALL BE

PLACED OUTSIDE OF THE GROUP V

TAXIWAY OFA (160'), UNLESS OTHERWISE

NOTED. BARRICADES ARE REQUIRED FOR

ALL TAXIWAY CLOSURES.

5. CONTRACTOR SHALL BE ADVISED THAT

AIRCRAFT TRAFFIC CAN BE EXPECTED TO

BE HEAVIER FROM 0830 TO 1130 AND 1400

TO 2200.

6. CONTRACTOR SHALL ESTABLISH

STAGING AREAS OUTSIDE OF ALL

TAXIWAY AND RUNWAY OFA'S. NO

EQUIPMENT, PERSONNEL, OR

STOCKPILED MATERIALS ARE ALLOWED

INSIDE OF THE OFA WHILE RUNWAY OR

TAXIWAY IS ACTIVE.

7. CONTRACTOR IS RESPONSIBLE FOR

COVERING ALL SIGNS AND LIGHTING

THAT LEAD TO AN ACTIVE WORK AREA AS

DIRECTED BY THE FIELD INSPECTOR OR

ENGINEER AND UNCOVERING PRIOR TO

REOPENING THE AREA.

8. CONTRACTOR SHALL TAKE ALL

PRECAUTIONS POSSIBLE TO AVOID

DAMAGING THERMOPLASTIC MARKINGS.

ANY DAMAGE TO THERMOPLASTIC

MARKINGS MUST BE REPAIRED BY THE

CONTRACTOR AT NO COST TO THE CITY.

9. AT NO TIME SHALL THE CONTRACTOR

CROSS ZIPPER LINE MARKINGS ON THE

NLVR TO ACCESS THE PROJECT SITE

WITHOUT HAVING AN APPROVED AMA

ESCORT.

10. CONTRACTOR'S AMA ESCORT SHALL

MAINTAIN RADIO CONTACT WITH GROUND

CONTROL AT ALL TIMES WHILE ON THE

JOBSITE.

11. SEE SHEETS G 04.12.1 THROUGH G 04.20.1

FOR TEMPORARY MARKING AND LIGHT

FIXTURE WORK REQUIRED IN EACH

PHASE.

12. CONTRACTOR SHALL REMOVE

TEMPORARY HAUL ROUTE AND DRAIN

PIPES IN ENTIRETY AND RESTORE AREA

BACK TO EXISTING CONDITIONS

INCLUDING SOD AT END OF PHASE.

A

NOTE: CONTRACTOR SHALL SUPPLY SAFETY PERSON AT ALL TIMES TO

MONITOR DELTA TOC AIRCRAFT TRAFFIC AND INSURE CONTRACTOR

EQUIPMENT AND PERSONNEL ARE OUTSIDE 107-FT FROM T/W E10 CENTERLINE.
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PHASE 6B WORK SCOPE

- DEMOLISH AND REMOVE BITUMINOUS

SHOULDER PAVEMENT AND BASE

MATERIAL.

- PREPARE SUBGRADE AND PLACE PCC

PAVEMENT IN AREA SHOWN IN PLANS.

- PERFORM JOINT SEAL ON ALL

TEMPORARY TAXIWAY PAVING

1
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TEMPORARY CENTERLINE

CONTACT GROUND CONTROL

TO PROCEED

GATE 35 CONTACT RAMP TO

PROCEED

160' TOFA

GRADING AND DRAINAGE TO BE

PERFORMED THIS PHASE. SEE

C 07 SERIES.

GRADING AND DRAINAGE TO BE

PERFORMED THIS PHASE. SEE

C 07 SERIES.

STA. 148+74.68 TW "E"

N: 7200.00

E: 14874.68

AMA ESCORT

LOCATION

AMA ESCORT

LOCATION

AMA ESCORT

LOCATION

4

4
STA. 154+19.50 TW "E"

N: 7200.00

E: 15419.50
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SCALE:  1" = 100'G 04.08.1

PROPOSED ASPHALT

PAVING

PROPOSED PCC PAVING

LIMITS OF CLOSED

PAVEMENT

LOW PROFILE BARRICADE

CONTRACTOR HAUL

ROUTE

AIRCRAFT MOVEMENT

ROUTE

AMA ESCORT CROSSING

GUARD LOCATION. FOUR

AMA

CERTIFIED/APPROVED

CROSSING GUARDS (CITY

APPROVED, CONTRACTOR

PAID) REQUIRED TO

CONTROL CROSSING

VEHICLES.

1. PHASE 7A SHALL BE COMPLETED AND OPEN TO AIR TRAFFIC WITHIN 14 DAYS (24

HR/DAY) INCLUDING STRIPING AND ELECTRICAL WORK AND EXCLUDING JOINT

SEAL. UTILIZING NIGHT TIME CLOSURES, THE CONTRACTOR MAY COMPLETE

INITIAL SAWCUTS FOR DEMOLITION UP TO 7 DAYS PRIOR TO BEGINNING OF

PHASE AND SHALL COMPLETE  JOINT SEAL ACTIVITIES PER P-605.

2. OTHER PHASES ARE IDENTIFIED ON SHEETS G 04.01 THROUGH G 04.07 AND G

04.09 THROUGH G 04.10 BUT DO NOT HAVE TO PROGRESS IN ORDER. THE

OWNER WILL DIRECT THE CONTRACTOR AS TO THE ORDER OF PHASE WORK.

3. TAXIWAY E10 PHASE 3 DEMOLITION AND PAVING WILL BEGIN AT STA 148+74.68

AND END AT STA 154+19.50. TAXIWAY E10 PHASE 3 INCLUDES APPROX. 4935 SY

OF AIRFIELD PCC PAVEMENT RECONSTRUCTION.

4. LOW PROFILE BARRICADES SHALL BE PLACED OUTSIDE OF THE GROUP V

TAXIWAY OFA (160'), UNLESS OTHERWISE NOTED. BARRICADES ARE REQUIRED

FOR ALL TAXIWAY CLOSURES.

5. CONTRACTOR SHALL BE ADVISED THAT AIRCRAFT TRAFFIC CAN BE EXPECTED

TO BE HEAVIER FROM 0830 TO 1130 AND 1400 TO 2200.

6. CONTRACTOR SHALL ESTABLISH STAGING AREAS OUTSIDE OF ALL TAXIWAY

AND RUNWAY OFA'S. NO EQUIPMENT, PERSONNEL, OR STOCKPILED MATERIALS

ARE ALLOWED INSIDE OF THE OFA WHILE RUNWAY OR TAXIWAY IS ACTIVE.

7. CONTRACTOR IS RESPONSIBLE FOR COVERING ALL SIGNS AND LIGHTING THAT

LEAD TO AN ACTIVE WORK AREA AS DIRECTED BY THE FIELD INSPECTOR OR

ENGINEER AND UNCOVERING PRIOR TO REOPENING THE AREA.

8. CONTRACTOR SHALL TAKE ALL PRECAUTIONS POSSIBLE TO AVOID DAMAGING

THERMOPLASTIC MARKINGS.  ANY DAMAGE TO THERMOPLASTIC MARKINGS

MUST BE REPAIRED BY THE CONTRACTOR AT NO COST TO THE CITY.

9. AT NO TIME SHALL THE CONTRACTOR CROSS ZIPPER LINE MARKINGS ON THE

NLVR TO ACCESS THE PROJECT SITE WITHOUT HAVING AN APPROVED AMA

ESCORT.

10. CONTRACTOR'S AMA ESCORT SHALL MAINTAIN RADIO CONTACT WITH GROUND

CONTROL AT ALL TIMES WHILE ON THE JOBSITE.

11. SEE SHEETS G 04.12.1 THROUGH G 04.20.1 FOR TEMPORARY MARKING AND

LIGHT FIXTURE WORK REQUIRED IN EACH PHASE.

12. CONTRACTOR SHALL REMOVE TEMPORARY HAUL ROUTE AND DRAIN PIPES IN

ENTIRETY AND RESTORE AREA BACK TO EXISTING CONDITIONS INCLUDING SOD

AT END OF PHASE.
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A
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C 07 SERIES.
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1 PHASE 7B - TAXIWAY E EAST PHASING PLAN

SCALE:  1" = 100'G 04.09.1

1. PHASE 7B SHALL BE COMPLETED AND OPEN TO AIR TRAFFIC WITHIN 18 DAYS (24

HR/DAY) INCLUDING STRIPING AND ELECTRICAL WORK AND EXCLUDING JOINT

SEAL. UTILIZING NIGHT TIME CLOSURES, THE CONTRACTOR MAY COMPLETE

INITIAL SAWCUTS FOR DEMOLITION UP TO 7 DAYS PRIOR TO BEGINNING OF

PHASE AND SHALL COMPLETE  JOINT SEAL ACTIVITIES PER P-605.

2. OTHER PHASES ARE IDENTIFIED ON SHEETS G 04.01 THROUGH G 04.08 AND G

04.10 BUT DO NOT HAVE TO PROGRESS IN ORDER. THE OWNER WILL DIRECT THE

CONTRACTOR AS TO THE ORDER OF PHASE WORK.

3. PHASE 7B DEMOLITION AND PAVING WILL BEGIN AT STA 137+26.86 AND END AT

STA 148+74.68. PHASE 7B INCLUDES APPROX. 10715 SY OF AIRFIELD PCC

PAVEMENT RECONSTRUCTION.

4. LOW PROFILE BARRICADES SHALL BE PLACED OUTSIDE OF THE GROUP V

TAXIWAY OFA (160'), UNLESS OTHERWISE NOTED. BARRICADES ARE REQUIRED

FOR ALL TAXIWAY CLOSURES.

5. CONTRACTOR SHALL BE ADVISED THAT AIRCRAFT TRAFFIC CAN BE EXPECTED

TO BE HEAVIER FROM 0830 TO 1130 AND 1400 TO 2200.

6. CONTRACTOR SHALL ESTABLISH STAGING AREAS OUTSIDE OF ALL TAXIWAY

AND RUNWAY OFA'S. NO EQUIPMENT, PERSONNEL, OR STOCKPILED MATERIALS

ARE ALLOWED INSIDE OF THE OFA WHILE RUNWAY OR TAXIWAY IS ACTIVE.

7. CONTRACTOR IS RESPONSIBLE FOR COVERING ALL SIGNS AND LIGHTING THAT

LEAD TO AN ACTIVE WORK AREA AS DIRECTED BY THE FIELD INSPECTOR OR

ENGINEER AND UNCOVERING PRIOR TO REOPENING THE AREA.

8. CONTRACTOR SHALL TAKE ALL PRECAUTIONS POSSIBLE TO AVOID DAMAGING

THERMOPLASTIC MARKINGS.  ANY DAMAGE TO THERMOPLASTIC MARKINGS

MUST BE REPAIRED BY THE CONTRACTOR AT NO COST TO THE CITY.

9. AT NO TIME SHALL THE CONTRACTOR CROSS ZIPPER LINE MARKINGS ON THE

NLVR TO ACCESS THE PROJECT SITE WITHOUT HAVING AN APPROVED AMA

ESCORT.

10. CONTRACTOR SHALL MAINTAIN RADIO CONTACT WITH GROUND CONTROL AT

ALL TIMES WHILE ON THE JOBSITE.

11. SEE SHEETS G 04.12.1 THROUGH G 04.20.1 FOR TEMPORARY MARKING AND

LIGHT FIXTURE WORK REQUIRED IN EACH PHASE.

12. CONTRACTOR SHALL REMOVE TEMPORARY HAUL ROUTE AND DRAIN PIPES IN

ENTIRETY AND RESTORE AREA BACK TO EXISTING CONDITIONS INCLUDING SOD

AT END OF PHASE.

NOTES

LEGEND

PROPOSED ASPHALT

PAVING

PROPOSED PCC PAVING

LIMITS OF CLOSED

PAVEMENT

PROPOSED GRADING LIMITS

LOW PROFILE BARRICADE

CONTRACTOR HAUL ROUTE

AIRCRAFT MOVEMENT

ROUTE

PROTECT/COVER EDGE

LIGHTS

AMA ESCORT CROSSING

GUARD LOCATION. TWO

AMA CERTIFIED/APPROVED

CROSSING GUARDS (CITY

APPROVED, CONTRACTOR

PAID) REQUIRED TO

CONTROL CROSSING

VEHICLES.
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CONTRACTOR SHALL NOT CROSS

ZIPPER MARKINGS WITHOUT

APPROVED AMA ESCORT.  SEE NOTE 9.

AIRFIELD ACCESS VIA

NLVR AND GATE 26.

SEE SHEET G 03.02.1.

A

160' TOFA

CONTRACTOR SHALL NOT CROSS

BARRICADES WITHOUT APPROVED

AMA ESCORT.  SEE NOTE 9.

A

CONTRACTOR SHALL NOT CROSS

ZIPPER MARKINGS WITHOUT

APPROVED AMA ESCORT.  SEE NOTE 9.
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FEBRUARY 16, 2016

LEGEND

1 PHASE 8 - TAXIWAY E10 PHASING PLAN

SCALE:  1" = 100'G 04.10.1

PROPOSED TEMPORARY

TAXIWAY PAVING

LIMITS OF CLOSED

PAVEMENT

LOW PROFILE BARRICADE

CONTRACTOR HAUL ROUTE

AIRCRAFT MOVEMENT ROUTE

AMA ESCORT CROSSING

GUARD LOCATION. TWO AMA

CERTIFIED/APPROVED

CROSSING GUARDS (CITY

APPROVED, CONTRACTOR

PAID) REQUIRED TO CONTROL

CROSSING VEHICLES.

NOTES

1. PHASE 8 SHALL BE COMPLETED WITHIN 2

DAYS (24 HRS/DAY).

2. OTHER PHASES ARE IDENTIFIED ON

SHEETS G 04.01 THROUGH G 04.09 BUT DO

NOT HAVE TO PROGRESS IN ORDER. THE

OWNER WILL DIRECT THE CONTRACTOR

AS TO THE ORDER OF PHASE WORK.

3. LOW PROFILE BARRICADES SHALL BE

PLACED OUTSIDE OF THE GROUP V

TAXIWAY OFA (160'), UNLESS OTHERWISE

NOTED. BARRICADES ARE REQUIRED FOR

ALL TAXIWAY CLOSURES.

4. CONTRACTOR SHALL BE ADVISED THAT

AIRCRAFT TRAFFIC AN BE EXPECTED TO

BE HEAVIER FROM 0830 TO 1130 AND

1400-2200.

5. CONTRACTOR SHALL ESTABLISH

STAGING AREAS OUTSIDE OF ALL

TAXIWAY AND RUNWAY OFA'S. NO

EQUIPMENT, PERSONNEL, OR

STOCKPILED MATERIALS ARE ALLOWED

INSIDE OF THE OFA WHILE RUNWAY OR

TAXIWAY IS ACTIVE.

6. CONTRACTOR IS RESPONSIBLE FOR

COVERING ALL SIGNS AND LIGHTING

THAT LEAD TO AN ACTIVE WORK AREA AS

DIRECTED BY THE FIELD INSPECTOR OR

ENGINEER AND UNCOVERING PRIOR TO

REOPENING THE AREA.

7. CONTRACTOR SHALL TAKE ALL

PRECAUTIONS POSSIBLE TO AVOID

DAMAGING THERMOPLASTIC MARKINGS.

ANY DAMAGE TO THERMOPLASTIC

MARKINGS MUST BE REPAIRED BY THE

CONTRACTOR AT NO COST TO THE CITY.

8. AT NO TIME SHALL THE CONTRACTOR

CROSS ZIPPER LINE MARKINGS ON THE

NLVR TO ACCESS THE PROJECT SITE

WITHOUT HAVING AN APPROVED AMA

ESCORT.

9. CONTRACTOR'S AMA ESCORT SHALL

MAINTAIN RADIO CONTACT WITH GROUND

CONTROL AT ALL TIMES WHILE ON THE

JOBSITE.

10. SEE SHEETS G 04.12.1 THROUGH G 04.20.1

FOR TEMPORARY MARKING AND LIGHT

FIXTURE WORK REQUIRED IN EACH

PHASE.

11. CONTRACTOR SHALL REMOVE

TEMPORARY HAUL ROUTE IN ENTIRETY

AND RESTORE AREA BACK TO EXISTING

CONDITIONS AT END OF PHASE

A

NOTE: CONTRACTOR SHALL SUPPLY SAFETY PERSON AT ALL TIMES TO

MONITOR DELTA TOC AIRCRAFT TRAFFIC AND INSURE CONTRACTOR

EQUIPMENT AND PERSONNEL ARE OUTSIDE 107-FT FROM T/W E10 CENTERLINE.
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PHASE 8 WORK SCOPE

- DEMOLISH AND REMOVE PCC

PAVEMENT AND BASE MATERIAL.

- GRADE AREA WHERE PCC PAVEMENT

IS REMOVED.

- INSTALL DRAINAGE FLUME AND PLACE

SOD ON GRADED AREAS.
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TAXIWAY CENTER LINE.

SEE NOTES 1-8.

(TYP.)

REMOVE EXISTING TAXIWAY CENTER LINE.

SEE NOTES 1-8.

(TYP.)
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N: 3654.60

E: 11982.11

TEMPORARY CENTERLINE

(REMOVE AT END OF

PHASE)

CIRCUIT WITHIN CONSTRUCTION LIMITS SHALL BE DEENERGIZED.

CONTRACTOR IS RESPONSIBLE FOR MAINTAINING CONTINUITY OF

EXISTING CIRCUITS OUTSIDE THE LIMITS OF THE CURRENT

CONSTRUCTION PHASE. NO PAY ITEM WILL BE PROVIDED FOR THIS

WORK.  LOCATION OF TEMPORARY JUMPERS SHALL BE APPROVED

BY ENGINEER OR AIRPORT PRIOR TO INSTALLATION.  (TYP.)
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COA CONTRACT No
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DRAWN BY

DESIGN BY

DESIGN TEAM
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G 04.12.1

PHASE 1 TEMPORARY

MARKING AND

LIGHTING PLAN

BID

FC-6684
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WGS

SLK

FEBRUARY 16, 2016

1 PHASE 1 TEMPORARY MARKING AND LIGHTING MARKING PLAN

SCALE:  1" = 100'G 04.12.1

NOTES

1. SEE SHEET C 12.05.1 FOR

PAVEMENT MARKING NOTES AND

DETAILS.

2. SEE CONSTRUCTION PHASING AND

SAFETY PLANS.

3. ANY MARKING TO BE REMOVED

SHALL BE REMOVED BY WATER

BLASTING. NO CHEMICAL PAINT

REMOVERS ARE ALLOWED.

CONTRACTOR SHALL

DEMONSTRATE TO RPR THAT THE

PROPER PRESSURE WILL BE USED

TO PREVENT PAVEMENT DAMAGE.

ALL JOINT SEALANT DAMAGED BY

REMOVAL OPERATIONS SHALL BE

REPAIRED PER P-605 AT NO COST

TO THE OWNER.

4. PAVEMENT MARKING REMOVAL

SHALL BE DONE IN ACCORDANCE

WITH SPECIFICATION P-621.

5. CONTRACTOR SHALL SURVEY

EXISTING TAXIWAY CENTERLINE

PRIOR TO REMOVAL, AND REPLACE

IN SAME LOCATION WHERE

REMOVED.

6. CONTRACTOR SHALL REPLACE

ALL MARKINGS REMOVED AT

COMPLETION OF CONSTRUCTION

FOR EACH PHASE.

7. CONTRACTOR SHALL REMOVE ALL

TEMPORARY MARKINGS AT PHASE

COMPLETION.

8. CONTRACTOR SHALL REMOVE AND

DISCONNECT TAXIWAY

CENTERLINE AND EDGE LIGHT

FIXTURES FROM CIRCUIT AND

REINSTALL WHERE SHOWN.

ENGINEER AND AIRPORT

OPERATIONS TO VERIFY WHICH

LIGHTS IN EACH PHASE. FIXTURES

TO BE RECONNECTED AT PHASE

COMPLETION.

9. CONTRACTOR SHALL COVER ALL

PORTIONS OF AIRFIELD SIGNAGE

LEADING TO CLOSED TAXIWAYS

OR CONSTRUCTION AREAS.

10. CONTRACTOR SHALL NOT DAMAGE

OR REMOVE THERMOPLASTIC

'ENHANCED' CENTERLINE

MARKINGS LEADING UP TO

RUNWAY HOLDING POSITIONS AT

ANY LOCATION.  ANY DAMAGE TO

THERMOPLASTIC MARKINGS

SHALL BE REPAIRED AT NO COST

TO THE CITY.

LEGEND

PROJECT PHASE WORK

LIMITS

LIMITS OF NIGHT WORK

NO STATIONARY

EQUIPMENT PERMITTED IN

THIS AREA

PAVEMENT MARKINGS TO

BE REMOVED FOR THIS

PHASE ONLY

DISCONNECT EXISTING

LIGHT FIXTURE

TEMPORARY PAVEMENT

MARKING TO BE ADDED

FOR THIS PHASE ONLY

X  X  X

NOTE: WORK BEING PERFORMED WITHIN

250' OF RUNWAY CENTERLINE WILL

REQUIRE A NIGHT RUNWAY CLOSURE,

PERMITTED BETWEEN 2330 AND 0600 ONLY.

1
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SEE NOTES 1-8.
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CIRCUIT WITHIN CONSTRUCTION LIMITS SHALL BE

DEENERGIZED. CONTRACTOR IS RESPONSIBLE FOR

MAINTAINING CONTINUITY OF EXISTING CIRCUITS OUTSIDE

THE LIMITS OF THE CURRENT CONSTRUCTION PHASE. NO

PAY ITEM WILL BE PROVIDED FOR THIS WORK.  LOCATION

OF TEMPORARY JUMPERS SHALL BE APPROVED BY

ENGINEER OR AIRPORT PRIOR TO INSTALLATION. (TYP).
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SHEET No

PROJECT NAME
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COA CONTRACT No
DOA PROJECT No
H-JDP WBS No

APPROVED BY

CHECKED BY
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DESIGN BY

DESIGN TEAM
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G 04.13.1

PHASE 2 TEMPORARY

MARKING AND

LIGHTING PLAN

BID

FC-6684

####

D.02.90.017

PJJ
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WGS

SLK

FEBRUARY 16, 2016

1 PHASE 2 TEMPORARY MARKING AND LIGHTING PLAN

SCALE:  1" = 100'G 04.13.1

NOTES

1. SEE SHEET C 12.05.1 FOR

PAVEMENT MARKING NOTES AND

DETAILS.

2. SEE CONSTRUCTION PHASING AND

SAFETY PLANS.

3. ANY MARKING TO BE REMOVED

SHALL BE REMOVED BY WATER

BLASTING. NO CHEMICAL PAINT

REMOVERS ARE ALLOWED.

CONTRACTOR SHALL

DEMONSTRATE TO RPR THAT THE

PROPER PRESSURE WILL BE USED

TO PREVENT PAVEMENT DAMAGE.

ALL JOINT SEALANT DAMAGED BY

REMOVAL OPERATIONS SHALL BE

REPAIRED PER P-605 AT NO COST

TO THE OWNER.

4. PAVEMENT MARKING REMOVAL

SHALL BE DONE IN ACCORDANCE

WITH SPECIFICATION P-621.

5. CONTRACTOR SHALL SURVEY

EXISTING TAXIWAY CENTERLINE

PRIOR TO REMOVAL, AND REPLACE

IN SAME LOCATION WHERE

REMOVED.

6. CONTRACTOR SHALL REPLACE

ALL MARKINGS REMOVED AT

COMPLETION OF CONSTRUCTION

FOR EACH PHASE.

7. CONTRACTOR SHALL REMOVE ALL

TEMPORARY MARKINGS AT PHASE

COMPLETION.

8. CONTRACTOR SHALL REMOVE AND

DISCONNECT TAXIWAY

CENTERLINE AND EDGE LIGHT

FIXTURES FROM CIRCUIT AND

REINSTALL WHERE SHOWN.

ENGINEER AND AIRPORT

OPERATIONS TO VERIFY WHICH

LIGHTS IN EACH PHASE. FIXTURES

TO BE RECONNECTED AT PHASE

COMPLETION.

9. CONTRACTOR SHALL COVER ALL

PORTIONS OF AIRFIELD SIGNAGE

LEADING TO CLOSED TAXIWAYS

OR CONSTRUCTION AREAS.

10. CONTRACTOR SHALL NOT DAMAGE

OR REMOVE THERMOPLASTIC

'ENHANCED' CENTERLINE

MARKINGS LEADING UP TO

RUNWAY HOLDING POSITIONS AT

ANY LOCATION.  ANY DAMAGE TO

THERMOPLASTIC MARKINGS

SHALL BE REPAIRED AT NO COST

TO THE CITY.

LEGEND

PROJECT PHASE WORK

LIMITS

LIMITS OF NIGHT WORK

LIMITS OF PULL BACK

WORK

PAVEMENT MARKINGS TO

BE REMOVED FOR THIS

PHASE ONLY

DISCONNECT EXISTING

LIGHT FIXTURE

TEMPORARY PAVEMENT

MARKING TO BE ADDED

FOR THIS PHASE ONLY

X  X  X

1
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REMOVE EXISTING TAXIWAY CENTER LINE.

SEE NOTES 1-8.

(TYP.)

REMOVE EXISTING TAXIWAY CENTER LINE.

SEE NOTES 1-8.

(TYP.)
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CIRCUIT WITHIN CONSTRUCTION LIMITS SHALL BE

DEENERGIZED. CONTRACTOR IS RESPONSIBLE FOR

MAINTAINING CONTINUITY OF EXISTING CIRCUITS

OUTSIDE THE LIMITS OF THE CURRENT

CONSTRUCTION PHASE. NO PAY ITEM WILL BE

PROVIDED FOR THIS WORK.  LOCATION OF

TEMPORARY JUMPERS SHALL BE APPROVED BY

ENGINEER OR AIRPORT PRIOR TO INSTALLATION.

(TYP).
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NOTES

1. SEE SHEET C 12.05.1 FOR

PAVEMENT MARKING NOTES AND

DETAILS.

2. SEE CONSTRUCTION PHASING AND

SAFETY PLANS.

3. ANY MARKING TO BE REMOVED

SHALL BE REMOVED BY WATER

BLASTING. NO CHEMICAL PAINT

REMOVERS ARE ALLOWED.

CONTRACTOR SHALL

DEMONSTRATE TO RPR THAT THE

PROPER PRESSURE WILL BE USED

TO PREVENT PAVEMENT DAMAGE.

ALL JOINT SEALANT DAMAGED BY

REMOVAL OPERATIONS SHALL BE

REPAIRED PER P-605 AT NO COST

TO THE OWNER.

4. PAVEMENT MARKING REMOVAL

SHALL BE DONE IN ACCORDANCE

WITH SPECIFICATION P-621.

5. CONTRACTOR SHALL SURVEY

EXISTING TAXIWAY CENTERLINE

PRIOR TO REMOVAL, AND REPLACE

IN SAME LOCATION WHERE

REMOVED.

6. CONTRACTOR SHALL REPLACE

ALL MARKINGS REMOVED AT

COMPLETION OF CONSTRUCTION

FOR EACH PHASE.

7. CONTRACTOR SHALL REMOVE ALL

TEMPORARY MARKINGS AT PHASE

COMPLETION.

8. CONTRACTOR SHALL REMOVE AND

DISCONNECT TAXIWAY

CENTERLINE AND EDGE LIGHT

FIXTURES FROM CIRCUIT AND

REINSTALL WHERE SHOWN.

ENGINEER AND AIRPORT

OPERATIONS TO VERIFY WHICH

LIGHTS IN EACH PHASE. FIXTURES

TO BE RECONNECTED AT PHASE

COMPLETION.

9. CONTRACTOR SHALL COVER ALL

PORTIONS OF AIRFIELD SIGNAGE

LEADING TO CLOSED TAXIWAYS

OR CONSTRUCTION AREAS.

10. CONTRACTOR SHALL NOT DAMAGE

OR REMOVE THERMOPLASTIC

'ENHANCED' CENTERLINE

MARKINGS LEADING UP TO

RUNWAY HOLDING POSITIONS AT

ANY LOCATION.  ANY DAMAGE TO

THERMOPLASTIC MARKINGS

SHALL BE REPAIRED AT NO COST

TO THE CITY.

1 PHASE 3 TEMPORARY MARKING AND LIGHTING PLAN

SCALE:  1" = 100'G 04.14.1

LEGEND

PROJECT PHASE WORK

LIMITS

TEMPORARY HAUL ROUTE

LIMITS OF NIGHT WORK

NO STATIONARY

EQUIPMENT PERMITTED IN

THIS AREA

PAVEMENT MARKINGS TO

BE REMOVED FOR THIS

PHASE ONLY

DISCONNECT  EXISTING

LIGHT FIXTURE,

TEMPORARY PAVEMENT

MARKING TO BE ADDED

FOR THIS PHASE ONLY

X  X  X
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NOTE: WORK BEING PERFORMED WITHIN

250' OF RUNWAY CENTERLINE WILL

REQUIRE A NIGHT RUNWAY CLOSURE,

PERMITTED BETWEEN 2330 AND 0600 ONLY.

G 04.14.1

PHASE 3 TEMPORARY

MARKING AND

LIGHTING PLAN

1
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CIRCUIT WITHIN CONSTRUCTION LIMITS SHALL BE

DEENERGIZED. CONTRACTOR IS RESPONSIBLE FOR

MAINTAINING CONTINUITY OF EXISTING CIRCUITS OUTSIDE

THE LIMITS OF THE CURRENT CONSTRUCTION PHASE. NO

PAY ITEM WILL BE PROVIDED FOR THIS WORK.  LOCATION

OF TEMPORARY JUMPERS SHALL BE APPROVED BY

ENGINEER OR AIRPORT PRIOR TO INSTALLATION.  (TYP.)
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PHASE 4 TEMPORARY MARKING AND LIGHTING PLAN

SCALE:  1" = 100'G 04.15.1

NOTES

1. SEE SHEET C 12.05.1 FOR

PAVEMENT MARKING NOTES AND

DETAILS.

2. SEE CONSTRUCTION PHASING AND

SAFETY PLANS.

3. ANY MARKING TO BE REMOVED

SHALL BE REMOVED BY WATER

BLASTING. NO CHEMICAL PAINT

REMOVERS ARE ALLOWED.

CONTRACTOR SHALL

DEMONSTRATE TO RPR THAT THE

PROPER PRESSURE WILL BE USED

TO PREVENT PAVEMENT DAMAGE.

ALL JOINT SEALANT DAMAGED BY

REMOVAL OPERATIONS SHALL BE

REPAIRED PER P-605 AT NO COST

TO THE OWNER.

4. PAVEMENT MARKING REMOVAL

SHALL BE DONE IN ACCORDANCE

WITH SPECIFICATION P-621.

5. CONTRACTOR SHALL SURVEY

EXISTING TAXIWAY CENTERLINE

PRIOR TO REMOVAL, AND REPLACE

IN SAME LOCATION WHERE

REMOVED.

6. CONTRACTOR SHALL REPLACE

ALL MARKINGS REMOVED AT

COMPLETION OF CONSTRUCTION

FOR EACH PHASE.

7. CONTRACTOR SHALL REMOVE ALL

TEMPORARY MARKINGS AT PHASE

COMPLETION.

8. CONTRACTOR SHALL REMOVE AND

DISCONNECT TAXIWAY

CENTERLINE AND EDGE LIGHT

FIXTURES FROM CIRCUIT AND

REINSTALL WHERE SHOWN.

ENGINEER AND AIRPORT

OPERATIONS TO VERIFY WHICH

LIGHTS IN EACH PHASE. FIXTURES

TO BE RECONNECTED AT PHASE

COMPLETION.

9. CONTRACTOR SHALL COVER ALL

PORTIONS OF AIRFIELD SIGNAGE

LEADING TO CLOSED TAXIWAYS

OR CONSTRUCTION AREAS.

10. CONTRACTOR SHALL NOT DAMAGE

OR REMOVE THERMOPLASTIC

'ENHANCED' CENTERLINE

MARKINGS LEADING UP TO

RUNWAY HOLDING POSITIONS AT

ANY LOCATION.  ANY DAMAGE TO

THERMOPLASTIC MARKINGS

SHALL BE REPAIRED AT NO COST

TO THE CITY.

LEGEND

PROJECT PHASE WORK

LIMITS

LIMITS OF NIGHT WORK

PAVEMENT MARKINGS TO

BE REMOVED FOR THIS

PHASE ONLY

DISCONNECT EXISTING

LIGHT FIXTURE

TEMPORARY PAVEMENT

MARKING TO BE ADDED

FOR THIS PHASE ONLY

X  X  X

G 04.15.1

PHASE 4 TEMPORARY

MARKING AND

LIGHTING PLAN

G 04.15.1

PHASE 4 TEMPORARY

MARKING AND

LIGHTING PLAN

1
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SEE NOTES 1-8. (TYP.)
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TAXIWAY CENTERLINE.

SEE NOTES 1-8. (TYP.)
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CIRCUIT WITHIN CONSTRUCTION LIMITS SHALL BE

DEENERGIZED. CONTRACTOR IS RESPONSIBLE FOR

MAINTAINING CONTINUITY OF EXISTING CIRCUITS OUTSIDE

THE LIMITS OF THE CURRENT CONSTRUCTION PHASE. NO

PAY ITEM WILL BE PROVIDED FOR THIS WORK.  LOCATION

OF TEMPORARY JUMPERS SHALL BE APPROVED BY

ENGINEER OR AIRPORT PRIOR TO INSTALLATION.  (TYP.)
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1

PHASE 6A TEMPORARY

MARKING AND LIGHTING PLAN

SCALE:  1" = 100'G 04.17.1

LEGEND

NOTES

1. SEE SHEET C 12.05.1 FOR

PAVEMENT MARKING NOTES AND

DETAILS.

2. SEE CONSTRUCTION PHASING AND

SAFETY PLANS.

3. ANY MARKING TO BE REMOVED

SHALL BE REMOVED BY WATER

BLASTING. NO CHEMICAL PAINT

REMOVERS ARE ALLOWED.

CONTRACTOR SHALL

DEMONSTRATE TO RPR THAT THE

PROPER PRESSURE WILL BE USED

TO PREVENT PAVEMENT DAMAGE.

ALL JOINT SEALANT DAMAGED BY

REMOVAL OPERATIONS SHALL BE

REPAIRED PER P-605 AT NO COST

TO THE OWNER.

4. PAVEMENT MARKING REMOVAL

SHALL BE DONE IN ACCORDANCE

WITH SPECIFICATION P-621.

5. CONTRACTOR SHALL SURVEY

EXISTING TAXIWAY CENTERLINE

PRIOR TO REMOVAL, AND REPLACE

IN SAME LOCATION WHERE

REMOVED.

6. CONTRACTOR SHALL REPLACE

ALL MARKINGS REMOVED AT

COMPLETION OF CONSTRUCTION

FOR EACH PHASE.

7. CONTRACTOR SHALL REMOVE ALL

TEMPORARY MARKINGS AT PHASE

COMPLETION.

8. CONTRACTOR SHALL REMOVE AND

DISCONNECT TAXIWAY

CENTERLINE AND EDGE LIGHT

FIXTURES FROM CIRCUIT AND

REINSTALL WHERE SHOWN.

ENGINEER AND AIRPORT

OPERATIONS TO VERIFY WHICH

LIGHTS IN EACH PHASE. FIXTURES

TO BE RECONNECTED AT PHASE

COMPLETION.

9. CONTRACTOR SHALL COVER ALL

PORTIONS OF AIRFIELD SIGNAGE

LEADING TO CLOSED TAXIWAYS

OR CONSTRUCTION AREAS.

10. CONTRACTOR SHALL NOT DAMAGE

OR REMOVE THERMOPLASTIC

"ENHANCED" CENTERLINE

MARKINGS LEADING UP TO

RUNWAY HOLDING POSITIONS AT

ANY LOCATION.  ANY DAMAGE TO

THERMOPLASTIC MARKINGS WILL

BE REPAIRED AT NO COST TO THE

CITY.

PROJECT PHASE WORK

LIMITS

PAVEMENT MARKINGS TO

BE REMOVED FOR THIS

PHASE ONLY

DISCONNECT EXISTING

LIGHT FIXTURE

TEMPORARY PAVEMENT

MARKING TO BE ADDED

FOR THIS PHASE ONLY
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NOTE: WORK BEING PERFORMED WITHIN

250' OF RUNWAY CENTERLINE WILL

REQUIRE A NIGHT RUNWAY CLOSURE,

PERMITTED BETWEEN 2330 AND 0600 ONLY.
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PHASE 6A

TEMPORARY

MARKING AND

LIGHTING PLAN
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SEE NOTES 1-8. (TYP.)
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CIRCUIT WITHIN CONSTRUCTION LIMITS SHALL BE

DEENERGIZED. CONTRACTOR IS RESPONSIBLE FOR

MAINTAINING CONTINUITY OF EXISTING CIRCUITS

OUTSIDE THE LIMITS OF THE CURRENT CONSTRUCTION

PHASE. NO PAY ITEM WILL BE PROVIDED FOR THIS

WORK.  LOCATION OF TEMPORARY JUMPERS SHALL BE

APPROVED BY ENGINEER OR AIRPORT PRIOR TO

INSTALLATION.  (TYP.).
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PHASE 6B AND 8

TEMPORARY

MARKING AND

LIGHTING PLAN

BID

FC-6684

####

D.02.90.017

PJJ

PJJ

WGS

SLK

FEBRUARY 16, 2016

LEGEND

1

PHASE 6B AND 8 TEMPORARY

MARKING AND LIGHTING PLAN

SCALE:  1" = 100'G 04.18.1

NOTES

1. SEE SHEET C 12.05.1 FOR

PAVEMENT MARKING NOTES AND

DETAILS.

2. SEE CONSTRUCTION PHASING AND

SAFETY PLANS.

3. ANY MARKING TO BE REMOVED

SHALL BE REMOVED BY WATER

BLASTING. NO CHEMICAL PAINT

REMOVERS ARE ALLOWED.

CONTRACTOR SHALL

DEMONSTRATE TO RPR THAT THE

PROPER PRESSURE WILL BE USED

TO PREVENT PAVEMENT DAMAGE.

ALL JOINT SEALANT DAMAGED BY

REMOVAL OPERATIONS SHALL BE

REPAIRED PER P-605 AT NO COST

TO THE OWNER.

4. PAVEMENT MARKING REMOVAL

SHALL BE DONE IN ACCORDANCE

WITH SPECIFICATION P-621.

5. CONTRACTOR SHALL SURVEY

EXISTING TAXIWAY CENTERLINE

PRIOR TO REMOVAL, AND REPLACE

IN SAME LOCATION WHERE

REMOVED.

6. CONTRACTOR SHALL REPLACE

ALL MARKINGS REMOVED AT

COMPLETION OF CONSTRUCTION

FOR EACH PHASE.

7. CONTRACTOR SHALL REMOVE ALL

TEMPORARY MARKINGS AT PHASE

COMPLETION.

8. CONTRACTOR SHALL REMOVE AND

DISCONNECT TAXIWAY

CENTERLINE AND EDGE LIGHT

FIXTURES FROM CIRCUIT AND

REINSTALL WHERE SHOWN.

ENGINEER AND AIRPORT

OPERATIONS TO VERIFY WHICH

LIGHTS IN EACH PHASE. FIXTURES

TO BE RECONNECTED AT PHASE

COMPLETION.

9. CONTRACTOR SHALL COVER ALL

PORTIONS OF AIRFIELD SIGNAGE

LEADING TO CLOSED TAXIWAYS

OR CONSTRUCTION AREAS.

10. CONTRACTOR SHALL NOT DAMAGE

OR REMOVE THERMOPLASTIC

"ENHANCED" CENTERLINE

MARKINGS LEADING UP TO

RUNWAY HOLDING POSITIONS AT

ANY LOCATION.  ANY DAMAGE TO

THERMOPLASTIC MARKINGS WILL

BE REPAIRED AT NO COST TO THE

CITY.

PROJECT PHASE WORK

LIMITS

PAVEMENT MARKINGS TO

BE REMOVED FOR THIS

PHASE ONLY

DISCONNECT EXISTING

LIGHT FIXTURE

TEMPORARY PAVEMENT

MARKING TO BE ADDED

FOR THIS PHASE ONLY

X  X  X

NOTE: WORK BEING PERFORMED WITHIN

250' OF RUNWAY CENTERLINE WILL

REQUIRE A NIGHT RUNWAY CLOSURE,

PERMITTED BETWEEN 2330 AND 0600 ONLY.
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TAXIWAY CENTERLINE.

SEE NOTES 1-8. (TYP.)
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N: 7033.88

E: 14047.08

N: 6769.84

E: 15928.56

X
X

X

X

X

X

X

X

X

REMOVE EXISTING

TAXIWAY CENTERLINE.

SEE NOTES 1-8. (TYP.)
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N: 7042.31

E: 15624.16
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N: 6752.00

E: 15801.03

R
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7

.
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R

3

1

7

.

0

2

'

LOCATED OFF SHEET CC (5065.50'):

N: 2106.72

E: 16217.88

N: 7267.35

E: 13876.67

CIRCUIT WITHIN CONSTRUCTION LIMITS SHALL BE

DEENERGIZED. CONTRACTOR IS RESPONSIBLE FOR

MAINTAINING CONTINUITY OF EXISTING CIRCUITS

OUTSIDE THE LIMITS OF THE CURRENT CONSTRUCTION

PHASE. NO PAY ITEM WILL BE PROVIDED FOR THIS

WORK.  LOCATION OF TEMPORARY JUMPERS SHALL BE

APPROVED BY ENGINEER OR AIRPORT PRIOR TO

INSTALLATION.  (TYP.)
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TAXIWAY PAVEMENT

REPLACEMENT

2016

NORTH
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AIRSIDE

G 04.19.1

PHASE 7A

TEMPORARY
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LIGHTING PLAN

BID

FC-6684
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SLK

FEBRUARY 16, 2016

G 04.19.1

PHASE 7A

TEMPORARY

MARKING AND

LIGHTING PLAN

BID

FC-6684

####

D.02.90.017

PJJ

PJJ

WGS

SLK

FEBRUARY 16, 2016

1

PHASE 7A TEMPORARY MARKING AND

LIGHTING PLAN

SCALE:  1" = 100'G 04.19.1

NOTES

1. SEE SHEET C 12.05.1 FOR

PAVEMENT MARKING NOTES AND

DETAILS.

2. SEE CONSTRUCTION PHASING AND

SAFETY PLANS.

3. ANY MARKING TO BE REMOVED

SHALL BE REMOVED BY WATER

BLASTING. NO CHEMICAL PAINT

REMOVERS ARE ALLOWED.

CONTRACTOR SHALL

DEMONSTRATE TO RPR THAT THE

PROPER PRESSURE WILL BE USED

TO PREVENT PAVEMENT DAMAGE.

ALL JOINT SEALANT DAMAGED BY

REMOVAL OPERATIONS SHALL BE

REPAIRED PER P-605 AT NO COST

TO THE OWNER.

4. PAVEMENT MARKING REMOVAL

SHALL BE DONE IN ACCORDANCE

WITH SPECIFICATION P-621.

5. CONTRACTOR SHALL SURVEY

EXISTING TAXIWAY CENTERLINE

PRIOR TO REMOVAL, AND REPLACE

IN SAME LOCATION WHERE

REMOVED.

6. CONTRACTOR SHALL REPLACE

ALL MARKINGS REMOVED AT

COMPLETION OF CONSTRUCTION

FOR EACH PHASE.

7. CONTRACTOR SHALL REMOVE ALL

TEMPORARY MARKINGS AT PHASE

COMPLETION.

8. CONTRACTOR SHALL REMOVE AND

DISCONNECT TAXIWAY

CENTERLINE AND EDGE LIGHT

FIXTURES FROM CIRCUIT AND

REINSTALL WHERE SHOWN.

ENGINEER AND AIRPORT

OPERATIONS TO VERIFY WHICH

LIGHTS IN EACH PHASE. FIXTURES

TO BE STORED UNTIL

REINSTALLATION. BLANK COVERS

TO BE RECONNECTED AT PHASE

COMPLETION.

9. CONTRACTOR SHALL COVER ALL

PORTIONS OF AIRFIELD SIGNAGE

LEADING TO CLOSED TAXIWAYS

OR CONSTRUCTION AREAS.

10. CONTRACTOR SHALL NOT DAMAGE

OR REMOVE THERMOPLASTIC

"ENHANCED" CENTERLINE

MARKINGS LEADING UP TO

RUNWAY HOLDING POSITIONS AT

ANY LOCATION.  ANY DAMAGE TO

THERMOPLASTIC MARKINGS WILL

BE REPAIRED AT NO COST TO THE

CITY.

LEGEND

PROJECT PHASE WORK

LIMITS

LIMITS OF NIGHT WORK

PAVEMENT MARKINGS TO

BE REMOVED FOR THIS

PHASE ONLY

DISCONNECT EXISTING

LIGHT FIXTURE

TEMPORARY PAVEMENT

MARKING TO BE ADDED

FOR THIS PHASE ONLY

X  X  X

NOTE: WORK BEING PERFORMED WITHIN

250' OF RUNWAY CENTERLINE WILL

REQUIRE A NIGHT RUNWAY CLOSURE,

PERMITTED BETWEEN 2330 AND 0600 ONLY.
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N: 7330.33

E: 13467.00

N: 7199.90

E: 13433.05

N: 6933.00

E: 13660.79

N: 6769.81

N: 7073.06

E: 13467.00

X

X

X

N: 7264.33

E: 13743.61

CIRCUIT WITHIN CONSTRUCTION LIMITS SHALL BE DEENERGIZED.

CONTRACTOR IS RESPONSIBLE FOR MAINTAINING CONTINUITY OF

EXISTING CIRCUITS OUTSIDE THE LIMITS OF THE CURRENT

CONSTRUCTION PHASE. NO PAY ITEM WILL BE PROVIDED FOR THIS

WORK.  LOCATION OF TEMPORARY JUMPERS SHALL BE APPROVED

BY ENGINEER OR AIRPORT PRIOR TO INSTALLATION. (TYP.) .
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(REMOVE AT END

OF PHASE)

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

XXXXXXXX

N: 7200.00

E: 15547.76

REMOVE EXISTING TAXIWAY

CENTERLINE. SEE NOTES 1-8.

(TYP.)

S

REMOVE TEMPORARY EDGE

LIGHTS AT END OF PHASE

PC:

N: 7200.00

E: 15547.76

PT:

N: 7085.00

E: 15432.76

PT:

N: 6954.18

E: 15473.89

PC:

N: 7042.31

E: 15432.76
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CC:

N: 7085.00

E: 15547.76
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N: 7042.31

E: 15547.76

PC:

N: 6833.84

E: 15617.44

PC:

N: 6808.40

E: 15673.24

R

1

1

5

.

0

0

'

TEMPORARY EDGE MARKINGS

TO REMAIN FROM PHASE 7A

TEMPORARY EDGE MARKINGS

TO REMAIN FROM PHASE 7A

RSARSARSA

TSA

X
X

X
X

X
X

X
X

X

N: 7911.54

E: 13767.05

REMOVE EXISTING TAXIWAY

CENTERLINE. SEE NOTES 1-8.

(TYP.)
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N: 6769.81

E: 13780.43

REMOVE EXISTING TAXIWAY

CENTERLINE. SEE NOTES 1-8.

(TYP.)
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N: 5919.39

E: 13762.96
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SLK

FEBRUARY 16, 2016

1

PHASE 7B TEMPORARY MARKING

AND LIGHTING PLAN

SCALE:  1" = 100'G 04.20.1

NOTES

LEGEND

PROJECT PHASE WORK

LIMITS

NO STATIONARY

EQUIPMENT PERMITTED IN

THIS AREA

PAVEMENT MARKINGS TO

BE REMOVED FOR THIS

PHASE ONLY

DISCONNECT EXISTING

LIGHT FIXTURE

TEMPORARY PAVEMENT

MARKING TO BE ADDED

FOR THIS PHASE ONLY

X  X  X

MATCHLINE SEE INSET 'A', THIS SHEET

INSET 'A'

MATCHLINE SEE THIS SHEET

1. SEE SHEET C 12.05.1 FOR

PAVEMENT MARKING NOTES AND

DETAILS.

2. SEE CONSTRUCTION PHASING AND

SAFETY PLANS.

3. ANY MARKING TO BE REMOVED

SHALL BE REMOVED BY WATER

BLASTING. NO CHEMICAL PAINT

REMOVERS ARE ALLOWED.

CONTRACTOR SHALL

DEMONSTRATE TO RPR THAT THE

PROPER PRESSURE WILL BE USED

TO PREVENT PAVEMENT DAMAGE.

ALL JOINT SEALANT DAMAGED BY

REMOVAL OPERATIONS SHALL BE

REPAIRED PER P-605 AT NO COST

TO THE OWNER.

4. PAVEMENT MARKING REMOVAL

SHALL BE DONE IN ACCORDANCE

WITH SPECIFICATION P-621.

5. CONTRACTOR SHALL SURVEY

EXISTING TAXIWAY CENTERLINE

PRIOR TO REMOVAL, AND REPLACE

IN SAME LOCATION WHERE

REMOVED.

6. CONTRACTOR SHALL REPLACE

ALL MARKINGS REMOVED AT

COMPLETION OF CONSTRUCTION

FOR EACH PHASE.

7. CONTRACTOR SHALL REMOVE ALL

TEMPORARY MARKINGS AT PHASE

COMPLETION.

8. CONTRACTOR SHALL REMOVE AND

DISCONNECT TAXIWAY

CENTERLINE AND EDGE LIGHT

FIXTURES FROM CIRCUIT AND

REINSTALL WHERE SHOWN.

ENGINEER AND AIRPORT

OPERATIONS TO VERIFY WHICH

LIGHTS IN EACH PHASE. FIXTURES

TO BE STORED UNTIL

REINSTALLATION. BLANK COVERS

TO BE RECONNECTED AT PHASE

COMPLETION.

9. CONTRACTOR SHALL COVER ALL

PORTIONS OF AIRFIELD SIGNAGE

LEADING TO CLOSED TAXIWAYS

OR CONSTRUCTION AREAS.

10. CONTRACTOR SHALL NOT DAMAGE

OR REMOVE THERMOPLASTIC

"ENHANCED" CENTERLINE

MARKINGS LEADING UP TO

RUNWAY HOLDING POSITIONS AT

ANY LOCATION.  ANY DAMAGE TO

THERMOPLASTIC MARKINGS WILL

BE REPAIRED AT NO COST TO THE

CITY.
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NOTE: WORK BEING PERFORMED WITHIN

250' OF RUNWAY CENTERLINE WILL

REQUIRE A NIGHT RUNWAY CLOSURE,

PERMITTED BETWEEN 2330 AND 0600 ONLY.

INSET 'B'

1
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7
0
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0
0

7
1
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0
0

7
2
+

0
0

STA. 95+91.81 TW "E"

OFF. 85.21' LT

N: 7285.21

E: 9591.81

STA. 95+91.50 TW "E"

OFF. 50.26' RT

N: 7149.74

E: 9591.50

3
5
.
0
0
'

3
5
.
0
0
'

STA. 103+88.14 TW "E"

OFF. 50.00' RT

N: 7150.00

E: 10388.14

3
5
.
0
0
'

STA. 101+52.00 TW "E"

STA. 72+00.00 T/W "F3"

N: 7200.00

E: 10152.00

STA. 101+03.75 TW "E"

OFF. 50.34' LT

N: 7250.34

E: 10103.75

BEGIN CONSTRUCTION

STA. 95+91.59 TW "E"

N: 7200.00

E: 9591.59

N90° 00' 00.00"E

STA. 101+52.00 TW "F"

STA. 69+00.00 T/W "F3"

N: 6900.00

E: 10152.00

N
0

0
°
 
0

0
'
 
0

0
.
0

0
"
E

N90° 00' 00.00"E

3
0
0
.
0
0
'

RAMP 3

T

/

W

 

"

E

3

"

STA. 101+03.26 TW "E"

OFF. 88.29' LT

N: 7288.29

E: 10103.26

9

0

°

'

STA. 69+50.43 TW "F3"

OFF. 60.95' RT

N: 6950.43

E: 10212.95

STA. 69+85.00 TW "F3"

OFF. 105.88' RT

N: 6985.00

E: 10257.88

STA. 71+47.00 TW "F3"

OFF. 213.95' RT

N: 7147.00

E: 10365.95

STA. 70+42.36 TW "F3"

OFF. 99.05' RT

N: 7042.36

E: 10251.05

STA. 71+30.61 TW "F3"

OFF. 141.58' RT

N: 7130.61

E: 10293.58

STA. 70+96.97 TW "F3"

OFF. 151.25' RT

N: 7096.97

E: 10303.25

STA. 103+86.96 TW "E"

OFF. 85.00' RT

N: 7115.00

E: 10386.96

STA. 69+50.57 TW "F3"

OFF. 105.88' RT

N: 6950.57

E: 10257.88

STA. 99+16.51 TW "E"

OFF. 85.00' RT

N: 7115.00

E: 9916.51

STA. 99+19.92 TW "E"

OFF. 50.00' RT

N: 7150.00

E: 9919.92

STA. 69+55.08 TW "F3"

OFF. 59.92' LT

N: 6955.08

E: 10092.08

STA. 69+85.00 TW "F3"

OFF. 105.88' LT

N: 6985.00

E: 10046.12

STA. 69+50.57 TW "F3"

OFF. 60.92' LT

N: 6950.57

E: 10091.08

STA. 70+26.08 TW "F3"

OFF. 59.17' LT

N: 7026.08

E: 10092.83

STA. 69+50.17 TW "F3"

OFF. 105.88' LT

N: 6950.17

E: 10046.12

STA. 70+50.51 TW "F3"

OFF. 65.01' LT

N: 7050.51

E: 10086.99

STA. 70+96.97 TW "F3"

OFF. 151.25' LT

N: 7096.97

E: 10000.75

CC STA. 70+24.89 TW "F3"

OFF. 171.99' LT

N: 7024.89

E: 9980.01

CC STA. 69+92.79 TW "F3"

OFF. 256.38' LT

N: 6992.79

E: 9895.62

STA. 69+53.31 TW "F3"

OFF. 60.31' RT

N: 6953.31

E: 10212.31

R

1

1

0

.

0

0

'

STA. 70+42.36 TW "F3"

OFF. 99.05' LT

N: 7042.36

E: 10052.95

STA. 70+02.05 TW "F3"

OFF. 91.02' LT

N: 7002.05

E: 10060.98

STA. 71+30.61 TW "F3"

OFF. 141.58' LT

N: 7130.61

E: 10010.42

STA. 95+91.47 TW "E"

OFF. 84.83' RT

N: 7115.17

E: 9591.47

9

0

°

'

STA. 70+02.05 TW "F3"

OFF. 91.02' RT

N: 7002.05

E: 10243.02

R

1

5

.

0

0

'

CC STA. 70+00.00 TW "F3"

OFF. 105.88' LT

N: 7000.00

E: 10046.12

R

1

1

0

.

0

0

'

CC STA. 70+24.89 TW "F3"

OFF. 171.99' RT

N: 7024.89

E: 10323.99

CC STA. 70+04.01 TW "F3"

OFF. 162.64' RT

N: 7004.01

E: 10314.64

R

7

5

.

0

0

'

R

1

5

.

0

0

'

CC STA. 70+00.00 TW "F3"

OFF. 105.88' RT

N: 7000.00

E: 10257.88

STA. 70+50.51 TW "F3"

OFF. 65.01' RT

N: 7050.51

E: 10217.01

STA. 70+26.08 TW "F3"

OFF. 59.17' RT

N: 7026.08

E: 10211.17

R

7

5

.

0

0

'

STA. 95+91.81 TW "E"

OFF. 50.00' LT

N: 7250.00

E: 9591.81

STA. 100+40.17 TW "E"

OFF. 84.89' LT

N: 7284.89

E: 10040.17

STA. 100+96.28 TW "E"

OFF. 87.46' LT

N: 7287.46

E: 10096.28

1

1

2

2

2

2

STA. 99+19.92 TW "E"

OFF. 53.00' RT

N: 7147.00

E: 9919.92

STA. 103+88.14 TW "E"

OFF. 53.00' RT

N: 7147.00

E: 10388.14

R
2
0
0
.0

0
'

R

2
0
0
.0

0
'

STA. 99+38.05 TW "E"

OFF. 53.00' RT

N: 7147.00

E: 9938.05

STA. 95+66.80 TW "E"

OFF. 53.18' LT

N: 7253.18

E: 9566.80

STA. 95+66.81 TW "E"

OFF. 88.99' LT

N: 7288.99

E: 9566.81

STA. 95+66.50 TW "E"

OFF. 50.40' RT

N: 7149.60

E: 9566.50

STA. 95+66.47 TW "E"

OFF. 84.87' RT

N: 7115.13

E: 9566.47

STA. 100+21.12 TW "E"

OFF. 249.83' RT

N: 6950.17

E: 10021.12

STA. 100+21.12 TW "E"

OFF. 215.18' RT

N: 6984.82

E: 10021.12

STA. 102+82.87 TW "E"

OFF. 215.00' RT

N: 6985.00

E: 10282.87

STA. 102+82.87 TW "E"

OFF. 249.43' RT

N: 6950.57

E: 10282.87

STA. 101+28.58 TW "E"

OFF. 91.22' LT

N: 7291.22

E: 10128.58

STA. 101+28.79 TW "E"

OFF. 50.00' LT

N: 7250.00

E: 10128.79

107+00 108+00 109+00

STA. 108+16.71 TW "E"

OFF. 50.00' RT

N: 7150.00

E: 10816.71

3
5

.
0

0
'

STA. 108+16.52 TW "E"

OFF. 50.35' LT

N: 7250.35

E: 10816.52

END CONSTRUCTION

STA. 108+16.75 TW "E"

N: 7200.00

E: 10816.75

N90° 00' 00.00"E

STA. 108+16.50 TW "E"

OFF. 84.71' RT

N: 7115.29

E: 10816.50

STA. 108+41.70 TW "E"

OFF. 50.01' RT

N: 7149.99

E: 10841.70

STA. 108+41.50 TW "E"

OFF. 84.86' RT

N: 7115.14

E: 10841.50
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FEBRUARY 16, 2016

KEYED NOTES

CONSTRUCT TO EXISTING SLAB

EDGE. SEE DEMOLITION PLANS

FOR LIMITS.

TIE INTO EXISTING SHOULDER. SEE

DEMOLITION PLANS FOR LIMITS.

SEE DETAIL 9 SHEET C 01.01.1 FOR

OVERLAY TIE-IN.

LEGEND

INSET 'A'
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N

E
 
S

E
E

 
T
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I
S

 
S

H
E

E
T

.01

.02 .03

.04

KEY MAP

PROPOSED PCC PAVING

WITH BITUMINOUS

LEVELING COURSE

PROPOSED ASPHALT

SHOULDER PAVING

2" ASPHALT OVERLAY

PROPOSED PCC PAVING

WITH BITUMINOUS BASE

COURSE

NOTES

1. ALL COORDINATES SHOWN ON

THESE PLANS ARE BASED ON THE

H-JAIA GRID SYSTEM.

2. ALL STATIONS AND OFFSETS ARE

REFERENCED TO THE PROPOSED

CENTERLINES FOR TAXIWAYS "E",

"F3", AND "L6". ALL OTHER

CENTERLINES ARE SHOWN FOR

REFERENCE ONLY.

3. SEE SHEETS G 07.01 THRU G 07.03

FOR HORIZONTAL CONTROL DATA.

4. SEE DEMO PLANS, SHEET C 03.01

FOR PAVEMENT TIE-INS.

1

2

1



137+00 138+00 139+00 140+00 141+00 142+00 143+00 144+00 145+00 146+00 147+00 148+00

STA. 137+74.86 TW "E"

OFF. 25.06' RT

N: 7174.94

E: 13774.86

STA. 137+99.73 TW "E"

OFF. 0.00' T

N: 7200.00

E: 13799.73

STA. 138+11.16 TW "E"

OFF. 50.29' LT

N: 7250.29

E: 13811.16

STA. 138+74.89 TW "E"

OFF. 50.31' LT

N: 7250.31

E: 13874.89

STA. 139+16.63 TW "E"

OFF. 50.21' LT

N: 7250.21

E: 13916.63

STA. 142+30.66 TW "E"

OFF. 37.50' LT

N: 7237.50

E: 14230.66

STA. 144+24.68 TW "E"

OFF. 37.50' RT

N: 7162.50

E: 14424.68

3
5
.
0
0
'

3
5
.
0
0
'

STA. 142+33.26 TW "E"

OFF. 72.50' LT

N: 7272.50

E: 14233.26

STA. 144+45.31 TW "E"

OFF. 72.50' RT

N: 7127.50

E: 14445.31

N90° 00' 00.00"E

T
/
W

 
"
G

"

T
/
W

 
"
D

"

T
/
W

 
"
D

"

BEGIN CONSTUCTION

STA. 137+24.86 TW "E"

N: 7200.00

E: 13724.86

STA. 144+24.68 TW "E"

OFF. 39.63' RT

N: 7160.37

E: 14424.68

STA. 137+24.86 TW "E"

OFF. 49.98' RT

N: 7150.02

E: 13724.86

STA. 137+24.85 TW "E"

OFF. 25.05' RT

N: 7174.95

E: 13724.85

STA. 137+74.81 TW "E"

OFF. 0.00' T

N: 7200.00

E: 13774.81

STA. 137+99.73 TW "E"

OFF. 50.22' LT

N: 7250.22

E: 13799.73

STA. 142+00.10 TW "E"

OFF. 64.41' RT

N: 7135.59

E: 14200.10

STA. 142+03.99 TW "E"

OFF. 99.19' RT

N: 7100.81

E: 14203.99

STA. 139+66.90 TW "E"

OFF. 47.05' LT

N: 7247.05

E: 13966.90

STA. 139+67.21 TW "E"

OFF. 71.30' LT

N: 7271.30

E: 13967.21

STA. 141+99.93 TW "E"

OFF. 50.19' RT

N: 7149.80

E: 14199.93

STA. 139+80.94 TW "E"

OFF. 103.49' LT

N: 7303.49

E: 13980.94

CC STA. 140+72.97 TW "E"

OFF. 319.32' LT

N: 7519.32

E: 14072.97

R

2

3

4

.
6

3

'

STA. 140+45.20 TW "E"

OFF. 86.34' LT

N: 7286.34

E: 14045.20

STA. 140+41.83 TW "E"

OFF. 51.49' LT

N: 7251.49

E: 14041.83

R

2

6

9

.

6

3

'

STA. 141+99.68 TW "E"

OFF. 37.50' LT

N: 7237.50

E: 14199.68

STA. 141+99.68 TW "E"

OFF. 39.52' LT

N: 7239.52

E: 14199.68

STA. 142+02.63 TW "E"

OFF. 74.40' LT

N: 7274.40

E: 14202.63

STA. 139+16.92 TW "E"

OFF. 50.25' RT

N: 7149.75

E: 13916.92

2

2

1

1

STA. 139+58.47 TW "E"

OFF. 114.40' LT

N: 7314.40

E: 13958.47

STA. 139+44.86 TW "E"

OFF. 82.63' LT

N: 7282.63

E: 13944.86

STA. 141+75.40 TW "E"

OFF. 68.54' RT

N: 7131.46

E: 14175.40

STA. 141+79.51 TW "E"

OFF. 105.26' RT

N: 7094.74

E: 14179.51
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LEGEND

.01

.02 .03
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KEY MAP

KEYED NOTES

CONSTRUCT TO EXISTING SLAB

EDGE. SEE DEMOLITION PLANS

FOR LIMITS.

TIE INTO EXISTING SHOULDER. SEE

DEMOLITION PLANS FOR LIMITS.

SEE DETAIL 9 SHEET C 01.01.1 FOR

OVERLAY TIE-IN.

NOTES

1. ALL COORDINATES SHOWN ON

THESE PLANS ARE BASED ON THE

H-JAIA GRID SYSTEM.

2. ALL STATIONS AND OFFSETS ARE

REFERENCED TO THE PROPOSED

CENTERLINES FOR TAXIWAYS "E",

"F3", AND "L6". ALL OTHER

CENTERLINES ARE SHOWN FOR

REFERENCE ONLY.

3. SEE SHEETS G 07.01 THRU G 07.03

FOR HORIZONTAL CONTROL DATA.

4. SEE DEMO PLANS, SHEET C 03.02

FOR PAVEMENT TIE-INS.

1

2

PROPOSED PCC PAVING

WITH BITUMINOUS

LEVELING COURSE

PROPOSED ASPHALT

SHOULDER PAVING

2" ASPHALT OVERLAY

PROPOSED PCC PAVING

WITH BITUMINOUS BASE

COURSE

1



149+00 150+00 151+00 152+00 153+00 154+00 155+00 156+00 157+00 158+00 159+00 160+00

1

0

+

0

0

1

1

+

0

0

1

2

+

0

0

1

3

+

0

0

1

4

+

0

0

1

4

+

9

3

STA. 153+00.00 TW "E"

STA. 14+92.81 T/W "E10"

N: 7200.00

E: 15300.00

STA. 152+52.27 TW "E"

OFF. 37.50' RT

N: 7162.50

E: 15252.27

STA. 153+52.62 TW "E"

OFF. 131.84' RT

N: 7068.16

E: 15352.62

END CONSTRUCTION

STA. 154+04.43 TW "E"

N: 7202.95

E: 15404.43

N90° 00' 00.00"E

N

5

2

°

 

3

0

'

 

0

1

.

1

2

"

W

STA. 153+97.94 TW "E"

OFF. 75.43' LT

N: 7275.43

E: 15397.94

STA. 154+00.15 TW "E"

OFF. 40.50' LT

N: 7240.50

E: 15400.15

STA. 154+00.00 TW "E"

OFF. 37.50' RT

N: 7162.50

E: 15400.00

3
5
.
0
0
'

3
5
.
0
0
'

STA. 153+65.15 TW "E"

OFF. 73.47' LT

N: 7273.47

E: 15365.15

STA. 153+73.90 TW "E"

OFF. 104.17' RT

N: 7095.83

E: 15373.90

STA. 152+25.32 TW "E"

OFF. 72.50' RT

N: 7127.50

E: 15225.32

STA. 153+15.11 TW "E"

OFF. 102.98' RT

N: 7097.02

E: 15315.11

STA. 154+19.92 TW "E"

OFF. 37.63' RT

N: 7162.37

E: 15419.92

STA. 154+19.92 TW "E"

OFF. 44.73' RT

N: 7155.27

E: 15419.92

R

1

8

2

.
5

0

'

R
1
4
7
.
5
0
'

CC STA. 152+25.32 TW "E"

OFF. 220.00' RT

N: 6980.00

E: 15225.32

STA. 153+36.42 TW "E"

OFF. 75.21' RT

N: 7124.79

E: 15336.42

STA. 152+52.27 TW "E"

OFF. 39.50' RT

N: 7160.50

E: 15252.27

STA. 153+65.15 TW "E"

OFF. 72.50' LT

N: 7272.50

E: 15365.15

STA. 153+50.37 TW "E"

OFF. 37.50' LT

N: 7237.50

E: 15350.37

STA. 156+39.65 TW "E"

OFF. 209.10' RT

N: 6990.90

E: 15639.65

STA. 159+04.23 TW "E"

OFF. 40.79' RT

N: 7159.21

E: 15904.23

STA. 156+37.63 TW "E"

OFF. 211.31' RT

N: 6988.69

E: 15637.63

STA. 156+11.47 TW "E"

OFF. 95.77' RT

N: 7104.23

E: 15611.47

STA. 155+99.15 TW "E"

OFF. 124.20' RT

N: 7075.80

E: 15599.15

TEMPORARY

TAXIWAY C/L

2

2

1

CC STA. 156+23.32 TW "E"

OFF. 117.78' RT

N: 7082.22

E: 15623.32

STA. 159+04.24 TW "E"

OFF. 37.50' RT

N: 7162.50

E: 15904.24

STA. 157+45.63 TW "E"

OFF. 51.85' RT

N: 7148.15

E: 15745.63

CC STA. 158+01.03 TW "E"

OFF. 448.00' RT

N: 6752.00

E: 15801.03

LOCATED OFF SHEET

CC STA. 156+83.11 TW "E"

OFF. 2890.28' RT

N: 4309.72

E: 15683.11

STA. 154+28.61 TW "E"

OFF. 249.60' RT

N: 6950.40

E: 15428.61

STA. 154+52.07 TW "E"

OFF. 249.68' RT

N: 6950.32

E: 15452.07

STA. 154+28.69 TW "E"

OFF. 215.28' RT

N: 6984.72

E: 15428.69

STA. 154+09.13 TW "E"

OFF. 199.29' RT

N: 7000.71

E: 15409.13

R
2
5
0
0
.
0
0
'

R

4

0

0

.
0

0

'

R

2

5

.

0

0

'

R

2

5

5

.

0

0

'

CC STA. 158+45.61 TW "E"

OFF. 58.74' RT

N: 7141.26

E: 15845.61

STA. 154+20.91 TW "E"

OFF. 183.92' RT

N: 7016.08

E: 15420.91

TIE INTO EXISTING

SHOULDER

STA. 159+04.30 TW "E"

OFF. 72.89' RT

N: 7127.11

E: 15904.30

STA. 156+61.97 TW "E"

OFF. 182.95' RT

N: 7017.05

E: 15661.97

STA. 154+22.90 TW "E"

OFF. 76.92' LT

N: 7276.92

E: 15422.90

STA. 154+25.10 TW "E"

OFF. 41.99' LT

N: 7241.99

E: 15425.10

STA. 153+93.74 TW "E"

OFF. 119.38' RT

N: 7080.62

E: 15393.74

STA. 153+72.69 TW "E"

OFF. 146.75' RT

N: 7053.25

E: 15372.69

STA. 156+83.36 TW "E"

OFF. 196.41' RT

N: 7003.59

E: 15683.36

STA. 156+59.48 TW "E"

OFF. 224.38' RT

N: 6975.62

E: 15659.48

STA. 159+34.24 TW "E"

OFF. 37.79' RT

N: 7162.21

E: 15934.24

STA. 159+34.24 TW "E"

OFF. 73.18' RT

N: 7126.82

E: 15934.24

STA. 152+24.95 TW "E"

OFF. 0.00' T

N: 7200.00

E: 15224.95

STA. 152+49.98 TW "E"

OFF. 0.00' T

N: 7200.00

E: 15249.98

STA. 152+24.75 TW "E"

OFF. 37.50' LT

N: 7237.50

E: 15224.75

STA. 154+47.43 TW "E"

OFF. 65.61' RT

N: 7134.39

E: 15447.43

STA. 154+70.17 TW "E"

OFF. 38.08' RT

N: 7161.92

E: 15470.17
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LEGEND

.01
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KEY MAP

PROPOSED PCC PAVING

WITH BITUMINOUS

LEVELING COURSE

PROPOSED ASPHALT

SHOULDER PAVING

TEMPORARY TAXIWAY

PAVEMENT

2" ASPHALT OVERLAY

PROPOSED PCC PAVING

WITH BITUMINOUS BASE

COURSE

KEYED NOTES

CONSTRUCT TO EXISTING SLAB

EDGE. SEE DEMOLITION PLANS

FOR LIMITS.

TIE INTO EXISTING SHOULDER. SEE

DEMOLITION PLANS FOR LIMITS.

SEE DETAIL 9 SHEET C 01.01.1 FOR

OVERLAY TIE-IN.

NOTES

1. ALL COORDINATES SHOWN ON

THESE PLANS ARE BASED ON THE

H-JAIA GRID SYSTEM.

2. ALL STATIONS AND OFFSETS ARE

REFERENCED TO THE PROPOSED

CENTERLINES FOR TAXIWAYS "E",

"F3", AND "L6". ALL OTHER

CENTERLINES ARE SHOWN FOR

REFERENCE ONLY.

3. SEE SHEETS G 07.01 THRU G 07.03

FOR HORIZONTAL CONTROL DATA.

4. SEE DEMO PLANS, SHEET C 03.03

FOR PAVEMENT TIE-INS.
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2
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106+00 107+00 108+00 109+00 110+00 111+00 112+00 113+00 114+00 115+00 116+00 117+00

106+00 107+00 108+00 109+00 110+00 111+00 112+00 113+00 114+00 115+00 116+00 117+00

3
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STA. 111+52.00 TW "L"

STA. 40+03.02 T/W "L6"

N: 4003.20

E: 11152.00

STA. 111+52.00 TW "M"

STA. 37+03.02 T/W "L6"

N: 3703.20

E: 11152.00

3
0
0
'

STA. 39+52.79 TW "L6"

OFF. 65.41' RT

N: 3952.97

E: 11217.41

STA. 39+52.84 TW "L6"

OFF. 112.87' RT

N: 3953.02

E: 11264.87

STA. 39+17.71 TW "L6"

OFF. 112.82' RT

N: 3917.89

E: 11264.82

CC STA. 39+02.71 TW "L6"

OFF. 112.80' RT

N: 3902.8918

E: 11264.7976

STA. 38+99.77 TW "L6"

OFF. 98.09' RT

N: 3899.95

E: 11250.09

STA. 38+84.61 TW "L6"

OFF. 101.12' RT

N: 3884.79

E: 11253.12

CC STA. 39+17.97 TW "L6"

OFF. 231.93' RT

N: 3918.15

E: 11383.93

STA. 38+44.09 TW "L6"

OFF. 118.94' RT

N: 3844.27

E: 11270.94

CC STA. 38+73.57 TW "L6"

OFF. 178.00' RT

N: 3873.75

E: 11330.00

STA. 38+10.45 TW "L6"

OFF. 162.46' RT

N: 3810.63

E: 11314.46

STA. 37+90.54 TW "L6"

OFF. 243.34' RT

N: 3790.72

E: 11395.34

STA. 37+85.15 TW "L6"

OFF. 294.38' RT

N: 3785.33

E: 11446.38

STA. 37+84.56 TW "L6"

OFF. 481.95' RT

N: 3784.74

E: 11633.95

STA. 37+39.76 TW "L6"

OFF. 481.82' RT

N: 3739.94

E: 11633.82

STA. 37+43.52 TW "L6"

OFF. 481.82' RT

N: 3743.70

E: 11633.82

STA. 37+50.36 TW "L6"

OFF. 291.23' RT

N: 3750.54

E: 11443.23

STA. 37+76.47 TW "L6"

OFF. 154.09' RT

N: 3776.65

E: 11306.09

STA. 38+24.03 TW "L6"

OFF. 90.25' RT

N: 3824.21

E: 11242.25

STA. 38+14.03 TW "L6"

OFF. 97.65' RT

N: 3814.21

E: 11249.65

STA. 38+34.87 TW "L6"

OFF. 125.78' RT

N: 3835.05

E: 11277.78

R
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0

'

R

6
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.

0

0

'

STA. 37+40.25 TW "L6"

OFF. 302.36' LT

N: 3740.43

E: 10849.64

STA. 37+54.75 TW "L6"

OFF. 301.97' LT

N: 3754.93

E: 10850.03

STA. 37+89.56 TW "L6"

OFF. 298.26' LT

N: 3789.74

E: 10853.74

STA. 37+91.16 TW "L6"

OFF. 240.81' LT

N: 3791.34

E: 10911.19

STA. 38+10.45 TW "L6"

OFF. 162.46' LT

N: 3810.63

E: 10989.54

STA. 38+44.09 TW "L6"

OFF. 118.94' LT

N: 3844.27

E: 11033.06

STA. 38+34.87 TW "L6"

OFF. 125.78' LT

N: 3835.05

E: 11026.22

CC STA. 39+17.39 TW "L6"

OFF. 271.89' LT

N: 3917.57

E: 10880.11

STA. 37+57.18 TW "L6"

OFF. 232.44' LT

N: 3757.36

E: 10919.56

STA. 38+14.03 TW "L6"

OFF. 97.65' LT

N: 3814.21

E: 11054.35

STA. 38+24.03 TW "L6"

OFF. 90.25' LT

N: 3824.21

E: 11061.75

STA. 39+52.79 TW "L6"

OFF. 65.41' LT

N: 3952.97

E: 11086.59

STA. 39+52.84 TW "L6"

OFF. 112.87' LT

N: 3953.02

E: 11039.13

STA. 39+17.71 TW "L6"

OFF. 112.82' LT

N: 3917.89

E: 11039.18

STA. 38+99.77 TW "L6"

OFF. 98.09' LT

N: 3899.95

E: 11053.91

CC STA. 39+02.71 TW "L6"

OFF. 112.80' LT

N: 3902.89

E: 11039.20

CC STA. 39+17.97 TW "L6"

OFF. 231.93' LT

N: 3918.15

E: 10920.07

CC STA. 38+73.57 TW "L6"

OFF. 178.00' LT

N: 3873.75

E: 10974.00
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EXTEND CONCRETE PIPE ENCASEMENT

STA. 38+46.41 TW "L6"

OFF. 144.89' RT

N: 3846.59

E: 11296.89

STA. 109+74.55 TW "M"

OFF. 37.29' LT

N: 3740.49

E: 10974.55

STA. 109+74.71 TW "M"

OFF. 0.17' LT

N: 3703.37

E: 10974.71

STA. 111+24.68

 TW "M"

OFF. 0.10' LT

N: 3703.30

E: 11124.68

STA. 111+74.64 TW "M"

OFF. 0.10' LT

N: 3703.30

E: 11174.64

STA. 37+77.01 TW "L6"

OFF. 152.00' LT
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6" HERRINGBONE

PVC  PERFORATED

PVC UNDERDRAIN
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8" CONCRETE ENCASED

NON-PERFORATED

UNDERDRAIN OUTLET PIPE

8" LONGITUDINAL

PERFORATED PVC

UNDERDRAIN

8" LONGITUDINAL

PERFORATED PVC

UNDERDRAIN
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UNDERDRAIN

T/W "E" STA. 139+73.24,

70.96' LT

INV. EL. 970.24

(FIELD VERIFY)
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CONNECT TO EXISTING INLET

T/W "E"STA. = 145+45.1

OFF. = 166.5' LT

INV. ELEV. 961.15

CLEANOUT 15

T/W "E" STA. = 139+85.3

OFF. = 66.3' LT

TOP ELEV. = 973.98
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CONNECT TO EXIST. UNDERDRAIN

T/W "E" STA. 153+95.31, 40.02' LT

INV. EL. 954.35

(FIELD VERIFY)

CONNECT TO EXIST. UNDERDRAIN

T/W "E" STA. 153+94.79, 38.98' RT

INV. EL. 954.62

(FIELD VERIFY)

8" CONC. ENCASED

NON-PERFORATED UNDERDRAIN

OUTLET PIPE

6" HERRINGBONE PVC

PERFORATED PVC

UNDERDRAIN

(TYP.)

8" LONGITUDINAL

PERFORATED PVC

UNDERDRAIN

CONNECT TO EXIST. UNDERDRAIN

T/W "E" STA. 153+66.11, 105.24' RT

INV. EL. 952.57

(FIELD VERIFY)

85'

149+00 150+00 151+00 152+00 153+00 154+00 155+00 156+00 157+00 158+00 159+00 160+00

CLEAN OUT 21

T/W "E" STA. = 152+36.7

OFF. = 39.0' RT

TOP ELEV. = 957.60

INV. ELEV. = 953.77

CONNECTION

T/W "E" STA. = 152+29.2

OFF. = 40.0' LT

CONNECT TO EXISTING INLET

T/W "E" STA. = 152+29.1

OFF. = 163.0' LT

INV. ELEV. = 952.40

CONNECT TO EXISTING MH

T/W "E"  STA. = 152+56.3

OFF. = 244.6' RT

INV. ELEV. = 951.6

CLEANOUT 19

T/W "E" STA. = 152+20.5

OFF. = 39.5' LT

TOP ELEV. = 957.64

INV. ELEV. = 953.80

CLEAN OUT 22

T/W "E" STA. = 152+64.9

OFF. = 47.7' RT

TOP ELEV. = 957.56

INV. ELEV. 953.73
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T/W "E"

CLEANOUT 23

T/W "E" STA. = 154+66.0

OFF. = 73.8' RT

TOP ELEV. = 957.97

INV. ELEV. = 953.77
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DISCHARGE TO BASIN.

CONSTRUCT CONCRETE OUTLET APRON

FOR DETAIL REF. SHEET C11.05.1 DETAIL 5

8" CONC. ENCASED

NON-PERFORATED UNDERDRAIN

OUTLET PIPE

8" CONC. ENCASED

NON-PERFORATED UNDERDRAIN

OUTLET PIPE

CLEANOUT 20

T/W "E" STA. = 153+76.3

OFF. = 40.1' LT

TOP ELEV. = 958.37

INV. ELEV. = 954.54
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8" CONCRETE ENCASED

NON-PERFORATED

UNDERDRAIN OUTLET PIPE

8" LONGITUDINAL

PERFORATED PVC

UNDERDRAIN

6" HERRINGBONE PVC

PERFORATED PVC

UNDERDRAIN

(TYP.)

CONNECT TO EXIST. UNDERDRAIN

T/W "L6" STA. 37+55, 284.8' RT

INV. EL. 1002.18

(FIELD VERIFY)

CONNECT TO EXIST. UNDERDRAIN

T/W "L6" STA. 37+43, 392' RT

INV. ELEV. 999.70

(FIELD VERIFY)

8" NON-PERFORATED

UNDERDRAIN OUTLET PIPE

8" LONGITUDINAL

PERFORATED PVC

UNDERDRAIN

8" LONGITUDINAL

PERFORATED PVC

UNDERDRAIN

4

5
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CONNECT TO EXIST.

UNDERDRAIN

T/W "L" STA. 110+44.7, 53.9' RT

INV. EL. 1001.53

(FIELD VERIFY)

CONNECT TO EXISTING

UNDERDRAIN

T/W "L" STA. 112+59.5,

53.7' RT

INV. EL. 1001.40

INW. (FIELD VERIFY)
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CLEAN OUT 25

T/W "L" STA. = 110+83.3

OFF. =66.9' RT

TOP ELEV. = 1005.37

INV. ELEV. = 1001.54

CONNECT TO EXISTING DI

T/W "M" STA. = 109+12.9

OFF. =140.8' LT

INV. ELEV.  = 998.37

CLEAN OUT 26

T/W "L" STA. = 112+21.5

OFF. =59.8' RT

TOP ELEV. = 1005.23

INV. ELEV. = 1001.40

CLEAN OUT 28

T/W "M" STA. = 109+24.2

OFF. = 61.2' LT

TOP ELEV. = 1006.08

INV. ELEV.=1002.25

CLEAN OUT 29

T/W "M" STA. = 109+24.0

OFF. = 45.4' LT

TOP ELEV.  = 1006.34

INV. ELEV.= 1002.51

CLEAN OUT 30

T/W "M" STA. = 113+82.7

OFF. = 60.5' LT

TOP ELEV. = 1004.69

INV. ELEV. = 1000.85

CLEAN OUT 31

T/W "M" STA. = 114+15.2

OFF. = 40.0' LT

TOP ELEV. = 1004.73

INV. ELEV. = 1000.89

CONNECT TO EXISTING INLET

T/W "M" STA. = 114+00.9

OFF. = 147.7' LT

INV. ELEV. = 998.38

EX-12

EX-14

 ADJUST DI TO

GRADE TOP =

1001.72

 RETAIN EXISTING

INLET

CONSTRUCT NEW

CONCRETE APRON

EXTEND 36 LF

36" STEEL SPLIT

CASING AROUND

WATER MAIN

8" CONCRETE ENCASED

NON-PERFORATED

UNDERDRAIN OUTLET PIPE

CLEAN OUT 24

T/W "L" STA. = 110+59.2

OFF. =53.7' RT

TOP ELEV. = 1005.62

INV. ELEV. = 1001.79

CLEAN OUT 27

T/W "L" STA. = 112+43.4

OFF. =54.2' RT

TOP ELEV. = 1005.22

INV. ELEV. = 1001.39
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