
ATLANTA AIRLINES TERMINAL CORPORATION 

INVITATION TO BID  

 

 

 The INVITATION TO BID (ITB) for Package No. 2016- 001  associated with the Concourse C 
Electrical Equipment Renovations  Project will be received by designated staff of the Atlanta Airline 
Terminal Corporation (“AATC”), at the AATC office located at Hartsfield-Jackson Atlanta 
International Airport, North Terminal third floor on Tuesday, February 16, 2016  by 1:00 PM.  
Invitation to Bid documents will be available from AATC. 

 

Minimum Qualifications: Proponent must submit, with its Proposal, documentation (e.g., certificate of good 

standing issued by the Secretary of the State of Georgia) that evidences that it is authorized to conduct business 

in the State of Georgia. 

 

1.  The Bidders and all its team members cannot be engaged in any dispute or litigation with the City of Atlanta 

(the “City”).   

2.  The Respondent shall have an office within the state of Georgia located within one hundred (100) miles of 

the site. The office shall have a legitimate street address, be fully staffed (staff to include management, 

estimating, field supervision and installation personnel), and shall have been in place for a minimum of one year 

prior to the bid date. 

3. The Respondent, after completion of the work, shall maintain an office within the state of Georgia located 

within one hundred (100) miles of the site. The office shall have a legitimate street address, be fully staffed 

(listed above), and shall be kept for a minimum of two (2) years to coincide with the contractor warranty 

requirements. 

4. The Respondent, after completion of the work, shall maintain his Georgia business license for a minimum of 

two (2) years to coincide with the contractor warranty requirements. 

5. The Respondent must demonstrate experience in the construction and management of five (5) projects of 

similar size and scope. 

6. The Respondent must be able to meet the required insurance and bonding requirements of the project. 

7. There will be a Joint Venture requirement on this project.   

   

The Scope of Work:  Furnish all labor, material, equipment, tools, supplies, services, supervision and all other 

necessary incidentals for the total, satisfactory and timely performance to complete the CONCOURSE C 

ELECTRICAL EQUIPMENT RENOVATIONS PROJECT at the Hartsfield – Jackson Atlanta International 

Airport in accordance with the Contract Agreement, Construction Period, all associated Contract Documents 

and the Invitation to Bid (AATC ITB 2016-001) dated January 8, 2016.   

 

 

       I.    SCOPE 

The scope of work for this project is identified within the project Construction Documents under the same name.  

The Concourse C Electrical Equipment Renovations Project plans and specifications, dated November 23, 2015 

are to be used for reference.   Specific scope items and deliverables are provided in the AATC ITB 2016-001.    

 

II. SCHEDULE: 

 

A. Time is of the essence. Contractor shall diligently prosecute the work and include the necessary 

manpower and equipment to perform the scope of work.   

 

Bids due no later than:                                            February 16, 2016 by 1:00PM 

Expected NTP:                February 25, 2016 

Construction documents for the Concourse C Electrical Equipment Renovations Project will be 

part of the ITB and will be made available for order through Busters Reprographics, Airport Location, 

5064 Clark Howell Hwy • Atlanta, GA 30349. Phone: 404-366-0870 • 



 

 

 

To be considered, Respondents must submit a complete response to the issued ITB. The format mandated by 

this ITB is not negotiable. Responses shall be submitted in sealed envelope(s) or package(s). The outside of the 

envelope(s) or package(s) must clearly indicate the name of the project: AATC ITB 2016-001, Concourse C 

Electrical Equipment Renovations Project, name and address of the Respondent. Submittals shall include one 

(1) marked “Original” and two (2) copies separately bound proposals and submit no later than 1PM, Tuesday, 

February 16, 2016 in a sealed envelope addressed to Mr. Kofi Smith, Atlanta Airlines Terminal Corporation, PO 

Box 45170, 3rd Floor North Terminal, Hartsfield- Jackson Atlanta International Airport, Atlanta, Georgia 

30320. Enclose in the envelope all documents required to be submitted in accordance with the Invitation to Bid. 

 

Any bids received after 1:00 PM on February 16, 2016 will be disqualified.  The pre-bid conference will be 

held Tuesday, January 26
th

 at 10:00 AM at the AATC offices, North Terminal, 3rd floor. 

 

All forms required by the NOTICE OF REQUIRED SUBMITTALS must be included in the bid. The bid 

shall contain the full name of each person, firm or corporation and the complete address.   

  

Questions 

If you have any questions regarding this project, please direct them to Mr. John Gadson, Deputy Executive 

Director (MEP) for AATC at (404) 530-2100, or by E-mail at J.Gadson@AATC.org 

 

The AATC reserves the absolute right to reject any and all proposals and waive any technicalities at any time. 

 

 Electronic Forms of the bid documents can be provided through the AATC. 

 

mailto:J.Gadson@AATC.org
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ATLANTA AIRLINES TERMINAL CORPORATION 

HARTSFIELD-JACKSON ATLANTA INTERNATIONAL AIRPORT 

 

January 8, 2016 
 

Re:  Invitation to Bid for the Concourse C Electrical Equipment Renovations Project 

 

The Atlanta Airlines Terminal Corporation (AATC) is issuing an Invitation to Bid (ITB) for the Concourse C 

Electrical Equipment Renovations Project at the Hartsfield-Jackson Atlanta International Airport as further 

detailed herein. The selection process is open to contractors who meet the total requirements of the ITB.  Bids 

which fulfill only a portion of the requirements will not be given consideration  

 

Without limitation and without the requirements of notice to proposers, the AATC reserves the right to shorten 

or extend time periods provided in the ITB to request additional information, site visits and demonstrations, to 

solicit additional bidders, to negotiate with one or more bidders, to make other changes to the ITB process and 

bid specifications, to waive defects and errors in the bids and to reject any and all of the proposals. The AATC 

may select one or more contractors in its sole discretion and based on any criteria, whether or not requested in 

the ITB process. This request is not and should not be considered a commitment or obligation for the AATC to 

enter any business relationship with your company. Any commitments created by the AATC will be done 

pursuant to a contract. The AATC expects to receive responsive and responsible bids that are highly 

competitive, but by no means is required to accept the lowest priced proposal. 

 

To be eligible for consideration, your bid must be completed according to the directions provided within this 

AATC ITB 2016-001. The AATC will disqualify any company’s bid that is not completed according to 

instructions as outlined within the ITB.  Three (3) copies of your bid must then be received via hand delivery to 

the offices of the AATC no later than Tuesday, February 16, 2016, at 1:00 PM.  Any bids received after 

1:00PM on February 16, 2016 will be disqualified. 

 

The Scope of Work:  Furnish all labor, material, equipment, tools, supplies, services, supervision and all other 

necessary incidentals for the total, satisfactory and timely performance to complete the CONCOURSE C 

ELECTRICAL EQUIPMENT RENOVATIONS PROJECT at the Hartsfield – Jackson Atlanta International 

Airport in accordance with the Contract Agreement, Construction Period, all associated Contract Documents 

and the Invitation to Bid (AATC ITB 2016-001) dated January 8, 2016. 

 

Please be advised that all material submitted to the AATC as part of your bid will not be returned; and all ideas 

and concepts contained in the proposals shall become the property of the AATC and may be used by the AATC 

in any manner it chooses.  Any questions related to this Invitation to Bid (ITB) should be submitted in writing 

in accordance with the Request for Information format attached herein.  Thank you very much for your 

participation and efforts. 

 

Sincerely, 

 

 

Kofi Smith 

Executive Director 
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ATLANTA AIRLINES TERMINAL CORPORATION 

CONCOURSE C ELECTRICAL EQUIPMENT RENOVATIONS 

PROJECT 

HARTSFIELD-JACKSON ATLANTA INTERNATIONAL AIRPORT 

 

Invitation to Bid 
January 8, 2016 

 

Atlanta Airlines Terminal Corporation (AATC) requests sealed bids from contractors for the following Bid 

Package scope of work, for construction of the Concourse C Electrical Equipment Renovations Project at the 

Hartsfield-Jackson Atlanta International Airport (H-JAIA): 

 

BID PACKAGE NO.:    2016-001 

 BID PACKAGE SCOPE OF WORK:   Concourse C Electrical Equipment Renovations Project 

Bids will be received by Atlanta Airlines Terminal Corporation 

  no later than 1:00pm, Tuesday, February 16, 2016.  
 

No award will be made at that time. Address the sealed bid envelope to the attention of Mr. Kofi Smith, Atlanta 

Airlines Terminal Corporation (AATC), P. O. Box 45170, Atlanta, GA 30320 

 

Contractors shall submit with its bid to The Atlanta Airlines Terminal Corporation (AATC), a complete and 

properly executed AIA Document A-305, with a current audited/reviewed financial statement, both to be less 

than one (1) year old.  Inquiries concerning procedures should be directed in writing to Mr. Kofi Smith, 

Executive Director, Atlanta Airlines Terminal Corporation (AATC), or via fax 404-530-2106 using the 

enclosed RFI form. 

 

The Contract awarded by The Atlanta Airlines Terminal Corporation (AATC) will be on the basis stated in the 

Instructions to Bidders.  No proposal may be revoked or withdrawn for a period of 60 days after opening. 

 

A bid bond made payable to The Atlanta Airlines Terminal Corporation (AATC), in the amount equal to five 

percent (5%)of the submitted base bid price must accompany each submitted bid. 

 

The successful bidder will be required to furnish to The Atlanta Airlines Terminal Corporation (AATC), 

Performance and Labor and Materials Payment Bonds acceptable to The Atlanta Airlines Terminal Corporation 

(AATC), each in an amount equal to one-hundred percent (100%) of the contract price, and executed by a 

surety company licensed to do business in the State of Georgia and listed in the Department of the Treasury 

Circular 570, latest edition.  The surety company shall have an A.M. Best Company minimum rating of 'A" 

with a financial size of VII "7" or better.  Performance and Labor and Materials Payment Bonds shall name the 

AATC Shareholders, City of Atlanta and its elected officials, and Comprehensive Program Services, Inc. as an 

additional named obligee, and must be accompanied by a letter stating the bonding company's current rating for 

verification prior to acceptance by the Atlanta Airlines Terminal Corporation (AATC) before execution of the 

contract. 

 

The Atlanta Airlines Terminal Corporation (AATC) reserves the right to award a contract in the best interests 

for this Airport and of the Project, and to accept or reject any or all bids and to waive technicalities and 

informalities.   
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.INSTRUCTION TO BIDDERS: 

 

All contractors are cautioned to examine and inspect all drawings, examine and thoroughly read all 

specifications and other proposed contract documents and other data provided; inform themselves and become 

familiar with the nature and extent of all divisions of work necessary to ‘fully’ perform under the contract 

documents.  The contract documents shall consist of all documents included in this ITB and all documents 

referenced therein.  By submitting a bid, the company represents that it has received a complete set of contract 

documents and is familiar with the foregoing. 

 

Before submitting a bid, each contractor shall thoroughly examine the facilities at the airport and become 

‘fully’ informed regarding the conditions under which the contractor will be required to operate/or that in any 

way may affect the performance of the contractor.  Contractors who do not examine the facilities can be 

disqualified. 

 

A bidder’s submission will be deemed a representation and warrant that the contractor has become fully 

informed and understands and accepts the existing conditions and the contract documents.  No claim for extra 

compensation will be allowed by reason of anything concerning which the contractor might have become 

informed prior to the ITB. 

 

A submitted bid will be disqualified and automatically rejected for non-compliance with the ITB deliverables as 

identified within this ITB, this includes, but is not limited to the following: 

 

 Submission of a bid after the due date and time noted in the ITB. 

 Submission of a bid that is not sealed or incomplete 

 Submission of a bid not providing the requested deliverables in a clear, concise and orderly manner, 

with all associated documentation, tabulations, schedules, tables, forms, and organizational charts. 

 Submission of a bid without an executed and notarized Bid Bond 

 Submission of a bid without meeting the EBO participation goals or clear record of best outreach 

efforts required (EBO Forms 1-5) 

 Submission of bid with discrepancies between the Base Bid and Schedule of Values.  AATC will only 

recognize the base bid value that is provided within the ITB Base Bid Form. 

 Submission of a bid from a contractor that has not examined the work site or become familiar with the 

airport operations and work guidelines. 

 Submission of a bid without a project schedule that clearly identifies activity relationships, activity 

durations, and critical path. 

 

After the examination of the ITB and the facilities, should participants have questions remaining unanswered, 

please contact: 

 

   Mr. John Gadson   Mr. David Cotton 

   Phone #:   404.530.2107     Phone #: 770.451.7670 

   Fax #:     404.530.2106  OR Fax #:     770.451.7672 

Email: J.Gadson@AATC.org  Email:  DCotton@CPS-Atlanta.com 

     

 

1. Introductory:  In order to be entitled for consideration, bids must be made in accordance with 

the following instructions. The Owner reserves the right to reject any or all bids and to waive 

technicalities and informalities.  Failure to comply with all instructions may be cause for rejection of 

the bid. 

 

2. The Owner of the proposed work is: 

   

The Atlanta Airlines Terminal Corporation (AATC) 

  P. O. Box 45170 

Atlanta, GA 30320 

mailto:J.Gadson@AATC.org
mailto:DCotton@CPS-Atlanta.com
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3. The Construction Manager for Professional Services of proposed project: 

 

 Comprehensive Program Services, Inc. (CPS) 

 3368 Hardee Avenue 

 Atlanta, GA 30341 

 

4. The title of the bid Package Scope of Work is as indicated within this Invitation to Bid. 

 

5. Architects and Engineers: The Architect/Engineer of record or his authorized representative, and the 

consulting engineer(s) whose seal(s) occur on the Construction Documents will assist the AATC and 

CPS in the administration of the construction contract. 

 

6. Contractor's Qualifications: Contractors shall submit to the AATC for consideration, a properly 

executed AIA Document A-305 with a current Audited/Reviewed financial statement (both to be less 

than I year old) no later than at the time of bid.  In addition, the contractor shall be required to furnish 

evidence satisfactory to the AATC that it and its proposed subcontractors, that must be listed within the 

sealed bid, have sufficient means and experience in the type(s) of work called for to assure completion 

of the contract in a satisfactory manner. The contractor must provide the identified project staff 

proposed for the project along with their respective experience for projects similar to this. Each 

individual who will be assigned to this project must be approved for an ATL badge.  This includes a 

10-year background search by finger print analysis. 

 

7. Bids: The Contractor shall provide three (3) separately bound and sealed bids on Bid Forms included 

with these documents to include one original and two copies of such forms.  Submit bids no later than 

1:00PM, February 16, 2016  in a sealed envelope addressed to Mr. Kofi Smith, Atlanta Airlines 

Terminal Corporation, Hartsfield-Jackson Atlanta International Airport, P.O. Box 45170, Atlanta, GA 

30320, plainly marked with the name of the bid package scope of work as shown within this Invitation 

to Bid.  Enclose in the envelope all documents required to be submitted in accordance with the 

Deliverables Schedule.   

  

8. Deliverables:  

 

Section 1 Provide Firms Profile:   
1.1 Identify Firms past Experience and Background on aviation/airport projects with 

similar size & scope.   

1.1.1 Provide an overview of the firms experience and 

qualifications necessary to complete this project. 

1.1.2 Provide airport/terminal/facility experience by the 

firm and by the individuals that will be on your team 

1.1.3 Describe firms experience and qualifications in 

projects of similar size and scope.  Firm must provide 

five (5) projects that demonstrate capability and 

qualifications in these areas. 

1.1.4 Provide examples where the proposed team has 

worked together to complete project of similar scope 

 

1.2 Provide Project Organizational Chart with personnel that will be DEDICATED to 

this project.   

1.2.1 Provide graphical representation of project team 

responsibilities and relationships 

1.2.2 Provide both an administrative and construction 

description of how the project will be managed. 
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1.2.3 Provide description of how this organization structure 

will facilitate managing the Services requested and 

efficient flow of information. 

1.2.4 Identify any outside specialized consultants to your 

team that you intend to use as subcontractors/sub-

consultants for the management of the work, or major 

portion thereof. 

 

1.3 Provide Key Individual Resumes and experience 

1.3.1 Identify and provide resumes for the individuals that 

the firm will use to fill the following positions: 

1.3.1.1 Principal in Charge 

1.3.1.2 Project Manager 

1.3.1.3 Project Engineer(s) 

1.3.1.4 Project Superintendent 

1.3.1.5 Project Scheduler 

1.3.1.6 Project Coordinator  

- Access coordination 

- Tenant coordination 

1.3.1.7 Construction Administration 

 

1.3.2 No personnel or facility changes can be made before 

the award of the contract and if there is a change of 

any kind to the project team after the award, then the 

AATC must be notified in writing and submitted for 

approval. 

 

1.4 Insert your Firms Financial Statement (AIA Document A-305)  

1.5 Provide your company’s Safety performance rating and those of the mechanical 

and structural subcontractors on your team 

 

Section 2 Provide EBO Summary: 

 

 2.1 Provide EBO Forms 1-5 as required 

  

 2.2 This section should include detailed information regarding the essential 

subcontractors/sub-consultants included with your team.   Indicate the role and 

responsibilities of these subcontractors/sub-consultants with the project – and further 

detail in Organizational Chart section 1.3 and Firms Experience section 1.4 

 

Section 3 Construction Schedule and Approach: 

 

3.1 Project Schedule  

3.1.1 Provide schedule in Gant form of project with activity  

relationships, durations and Critical Path  . Include 

design, procurement phase, (i.e. shop drawings, 

submittal review, mobilization), Construction, 

substantial completion, and closeout.   

                               

3.1.2 Show project milestones 

 

3.1.3 Schedule will have to be produced in the required 

Primavera (P6) software or equivalent 

 

3.1.4 Show all durations of all tasks 
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3.1.5 The number of tasks shown shall be reasonable to           

clearly depict the Teams understanding of the project  

and program requirements  

 

 

3.2 Project Approach 

3.2.1 Provide Project Work Plan and Approach (Phasing 

and Logistics planning ) that describes how you plan 

to complete the work through a comprehensive 

phasing plan.  Include descriptions of required access 

to work, on site staging areas, off site laydown areas, 

transportation of employees to work site, and overall 

completion of the work providing no operational 

impact to the airport.  Work plan must describe the 

structural roof work, access to the work, construction 

and phasing for successful completion. 

 

3.2.2 Provide a summary of the approach to construction 

administration management addressing such things as 

tracking submittals, documenting daily progress, 

safety reporting, space access coordination and 

control, scheduling updates, etc. 

 

3.2.3 Clearly demonstrate your teams understanding and 

ability to successfully complete work within the 

operating airport environment.   

 

 

Section 4 Provide Base Bid(s): 

 

5.1  Provide the Bid forms included within this ITB package for the scope of services   

contained in this ITB that fully encompass all activities in your proposal. 

 

5.2  Provide the break out costs as included in this ITB 

  

5.3  Provide signed & notarized Bid Bond specified with this ITB. 

 

5.4  Provide signed Non-influence and Non-Collusion Affidavit  

 

5.5  Provide Executed Security and Immigrations Forms provided with ITB 

 

5.6  Provide your current Certificate of Insurance  

 

 

Section 5 Provide a schedule of values: 

 

6.1  Identify the costs associated with each part of this project that equals the Base Bid 

 

6.2 Sub-Contractors should be consistent with those submitted in the EBO reports of 

this proposal 

 

6.3  Identify Sub-Contractors by name and the dollar value of their work.      

 Swapping/Changing of Sub-Contractor during the review of your bids or anytime        
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after award of such bid is not allowed and will subject your bid and/or award 

thereof to disqualification 

 

 

9. Special Conditions:   The project will require that ALL work that is visible to the traveling public or 

impacts the traffic pattern to be scheduled at night.  Movement of equipment, materials, furniture and 

trash removal is on a NOT TO INTERFERE BASIS WITH THE AIRPORT OPERATION.  Project 

work hours and phasing as identified in the Contract Documents are identified within the Contract 

Documents and further discussed in the Pre-Construction Meeting through a contractor’s logistics plan. 

  

10. Review of Existing Conditions:  Each Contractor MUST VISIT the site in order to be considered for 

this bid proposal.  Failure to demonstrate site visit and full understanding of work scope may disqualify 

your bid.  

 

11. Addenda: Any addendum issued prior to the time of opening of bids shall be covered in the bid and, in 

closing the Contract, they shall become a part hereof.  Any addenda that have been issued prior to the 

time of opening of bids must be specifically acknowledged in the ITB Package proposal.  Failure to 

acknowledge addenda may be cause for rejection of the proposal. 

 

12. Interpretation:    No oral interpretations will be made to bidders as to the meaning of bid documents. 

Requests for such information & interpretations shall be made in writing to Atlanta Airlines Terminal 

Corporation (AATC) no later than 12PM on February 10, 2016.  Failure on the part of the successful 

proposer to do so shall not relieve him, as a contractor, of the obligation to execute such work in 

accordance with a later interpretation by Atlanta Airlines Terminal Corporation (AATC). All the 

interpretations made to the bidders will be made in the form of written addenda to the ITB Documents. 

 

13. Bond Requirements 

 

A. A bid bond (A.I.A. Document A310) payable to the Atlanta Airlines Terminal Corporation 

(AATC), in the amount equal to five percent (5%) of the base bid price, must be submitted with the 

sealed bid. The bid bond shall be executed by a surety company, licensed to do business in the 

State of Georgia listed in the Department of the Treasury Circular 570, latest revision. The Surety 

Company shall have an A.M. Best Company minimum rating of "A" with a minimum 

financial size of VII "7" or better in accordance with the General Conditions. No company, 

regardless of the size or financial rating, will be allowed to write its own bond. 

 

B. The successful bidder will be required to furnish to the Atlanta Airlines Terminal Corporation 

(AATC), Performance and Labor and Materials Payment Bonds, acceptable to the Atlanta Airlines 

Terminal Corporation (AATC) and Comprehensive Program Services, Inc., each in an amount 

equal to one hundred percent (100%) of the contract and listed in the Department of the Treasury 

Circular 570, latest edition. The Surety Company shall have an A.M. Best Company minimum 

rating of "A" with a minimum financial size of VII "7" or better in accordance with the 

General Conditions. Performance and Labor and Materials Payment Bonds shall name 

Comprehensive Program Services, Inc. as an additional named obligee, and must be accompanied 

by a letter stating the bonding company's current rating for verification prior to acceptance by the 

Atlanta Airlines Terminal Corporation (AATC) before execution of the formal Agreement with the 

Atlanta Airlines Terminal Corporation (AATC). 

 

C. The Atlanta Airlines Terminal Corporation (AATC) and the successful Contractor, shall require the 

Attorney-in-Fact who executes bonds on behalf of sureties to attach a certified, current copy of its 

Power of Attorney. 

 

14. Contract Award: The Atlanta Airlines Terminal Corporation (AATC) reserves the right to award the 

bid package to the most responsive and responsible offeror whose bid meets the requirements and 

criteria set forth in this Invitation to Bid.  The AATC and the Department of Aviation (DOA) reserve 
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the right to accept or reject any or all bids and to waive technicalities and informalities.  If awarded, the 

Contract will be let to the most responsible bidder whose base bid is within the project budget and is 

able to furnish satisfactory surety company bonds.  As a means of determining who the low bidder is, 

should all bids exceed the project budget, an award will be made with the recommendation of the 

Atlanta Airlines Terminal Corporation (AATC) and approval of the Department of Aviation, to the 

most responsible offeror whose base bid, when reduced by any deductive alternates, if any, as shown in 

the alternates in any order that is in its, the Project, AATC, and DOA best interest. Bids which contain 

irregularities or qualifications of any kind or which do not comply with the Contract Documents are 

subject to being rejected and returned to the offeror without having been read and entered in the bid 

tabulation. 

 

 The contract shall be awarded within a reasonable duration by written notice to the most responsive 

bidder who meets the requirements and criteria as set forth within this Invitation to Bid.  Determination 

of the most responsive bidder will be subjected, but not limited to the following considerations: 

 

A. The capabilities, experience, skill and capacity of the bidder to perform the scope of work 

as identified within this ITB. 

B. The quality of work provided through previous contracts within HJAIA or through 

reference verification on projects of similar size and scope. 

C. The experience and organization of the bidders project team and dedicated staff to this 

scope of work  

D. The compliance with the requirements of the Equal Business Opportunity (EBO) as 

included within this ITB.   It is the policy of the City of Atlanta to promote full and equal 

business opportunity for all persons doing business with the City. The City has instituted an 

Equal Business Opportunity (hereinafter “EBO”) program to reinforce and support 

outreach efforts to open contracting opportunities to all businesses regardless of race, 

gender or ethnicity. Additionally, the EBO program serves to reduce the economic 

disadvantages suffered by African American, Hispanic,  and Female  owned businesses 

that result from discrimination based on race, gender and ethnicity. The EBO program 

ensures that the City of Atlanta is not a passive participant in ongoing private sector 

discrimination. The EBO program promotes equal opportunity for all businesses in Atlanta 

so that it will become institutionalized in the Atlanta marketplace. In support of such 

efforts, AATC strongly encourages that all Contractors and subcontractors provide 

outreach to minority, female and small owned businesses and engage them in contracts 

where possible.  The AATC may reject any and all proposals where it is determined that 

the stated EBO goals are not met or are not given a good faith effort. 

E. The quality and availability of the equipment, supplies and services as submitted. 

F. Adequacy of the bidders financial resources and capacity to perform the contract as 

identified within this ITB. 

G. The provided base bid price, unit costs and base bid break out costs. 

H. Completeness of the project schedule and work plan approach & comprehensiveness for 

the scope of work as identified within this ITB. 

 

15. Contract Form: The form of Agreement will be the Contract included in these Bidding Documents 

and entered into between the Atlanta Airlines Terminal Corporation (AATC) and Contractor where the 

basis of payment is a stipulated sum. The agreement form will be prepared by Comprehensive Program 

Services, Inc., and issued to the Contractor for execution and returned to the Atlanta Airlines Terminal 

Corporation (AATC) for signature. The Contractor must submit executed bonds and insurance 

certificates to the Atlanta Airlines Terminal Corporation (AATC) and Comprehensive Program 

Services, Inc. within ten (10) days of the date of the Notice of Award. 

 

16. Insurance Requirements: The following insurance coverage shall be carried by the Contractor during 

the term of this project and will be subject to approval by AATC. 
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 Workmen's Compensation Insurance under the laws of the State of Georgia and Employer's Liability 

Insurance with limits of not less than $100,000 each accident, covering all Contractors’ employees 

engaged in any work hereunder. 

 

 General Liability – Not less than $1,000,000 dollars including combined single limit: 

 

 Bodily Injury Liability - All sums that the company shall become legally obligated to pay as 

damages because at any time resulting there from sustained by any person other than its employees 

and caused by occurrence. 

 

 Property Damage Liability - All sums that the company shall become legally obligated to pay as 

damages because of injury to or destruction of property, caused by occurrence. 

 

 Professional liability, premises and operations, independent contractors, or product liability. 

 

 Automotive Liability Insurance covering all automotive units used in the work with limits of not less 

than $10,000,000 each person and $10,000,000 each accident as to bodily injury or death, and 

$10,000,000 as to property damage. 

 

17. Samples: If required by the Atlanta Airlines Terminal Corporation (AATC), the successful bidder will 

submit samples of items they propose to furnish before any award is made. 

 

8. Pre-Bid conference: A pre-bid conference will be held on Tuesday, January 26, 2016 at 10am in the 

AATC Offices, located at HJAIA’s North Terminal, 3
rd

 floor.  

 

19. Fees: The Contractor will pay for ALL permit fees such as Building Permit Fees, Electrical Permit Fee, 

Mechanical Permit Fees, Plumbing Permit Fees, Sewer Impact Fees, Water Tap Fees, and Water Meter 

Fees, etc., as may be needed for this scope of work.  The Contractor will pay for costs for temporary 

water, gas, telephone and power services, required by Contractor.  

 

20.   Nondiscrimination: In connection with the performance of services rendered under this contract, the 

successful contractor agrees not to discriminate against any employee or applicant for employment 

because of race, religion, sex, color or national origin.  The aforesaid provision shall include, but not be 

limited to the following: employment, promotion, layoff or termination, demotion or transfer, rates of 

pay and any other forms of compensation, selection and training. 

 

21. Airport Security: All personnel who will be assigned to this project must be approved for an ATL 

badge.  This includes a 10-year background search by finger print analysis.    

 

 21.0 Requirements. CONTRACTOR shall comply with the Transportation Security Administration 

(TSA) and the CITY’S security requirements for the Airport. CONTRACTOR shall cooperate with the 

TSA and the CITY on all security matters and shall promptly comply with any Project security 

arrangements established by CITY. Such compliance with these security requirements shall not relieve 

CONTRACTOR of its responsibility for maintaining proper security for the above-noted items, nor 

shall it be construed as limiting in any manner CONTRACTOR'S obligation with respect to all 

applicable state, federal and local laws and regulations and its duty to undertake reasonable action to 

establish and maintain secure conditions at the Jobsite. 

 

 21.0.1. Preventing Unauthorized Access. The Airport has been secured to prevent 

unauthorized access to security-controlled areas that consist of the Air Operations Area (AOA), 

the secured area, the sterile area and other controlled areas of the Airport. CONTRACTOR 

shall cooperate to the fullest extent with the TSA and DOA to maintain the integrity of the 

security system. The CONTRACTOR shall control its operations and the operations of its 

subcontractors and all suppliers so as to provide for the free and unobstructed movement of 
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aircraft, aircraft operations personnel and equipment in the AOA, the secured area, the sterile 

area and other controlled areas of the Airport as defined herein. 

 
 21.0.2. Transportation Security Administration/ Responsibility of Contractor. In order to 

comply with the TSA and DOA security requirements, CONTRACTOR shall be responsible 
for informing itself as to current, ongoing, and changing requirements, and for remaining in 
compliance with those requirements throughout this Contract. The security requirements are as 
follows and from time to time may change as required by the TSA and/or DOA. 

 
21.0.3. Security Identification Display Area (SIDA). The Security Identification Display Area 
(SIDA) is defined in the Airport Security Program as any area that requires individuals to 
continuously display Airport issued or Airport approved identification badges. Personnel 
associated with construction contracts in the AOA secured area or sterile area of the Airport 
shall display SIDA badges at all times. The TSA and the DOA require all personnel to display 
SIDA badges in areas controlled for security purposes at all times.   
 
21.0.4. FBI/ CHRC Checks. To obtain a SIDA badge, each individual must successfully 
undergo a Federal Bureau of Investigation (FBI) fingerprint based Criminal History Records 
Check (CHRC) which must reveal no convictions of disqualifying crimes within the last ten 
years as defined in Transportation Security Regulation, TSR Part 1542.209. Each individual 
must also attend a security awareness course conducted by the DOA Security Division. Each 
employee must present two forms of Identification prior to the badging process. At least one 
form of identification must have been issued by a government authority and at least one must 
contain a photograph. CONTRACTOR shall be responsible for all fees associated with 
obtaining a SIDA badge, (i.e. badge and fingerprint fees as determined by DOA). The current 
cost for the CHRC is $50.00 per individual.  The current cost for badge is $60.00 per 
individual.  Costs for lost badges are as follows: 
 
1

st 
lost badge $60.00; 2

nd
 lost badge $100.00; 3

rd
 lost badge $200.00 and so forth. 

Cost for lost badges doubles with each replacement badge. In order to obtain up-to-date costs 
for the CHRC and for badging, CONTRACTOR shall contact the DOA Security office at (404) 
530-6667 prior to sending individuals to the DOA Security office for badging. Contractor / 
Escorting Requirements are specified in subsection below. 
 

 21.0.5. Displaying Badges. Employees and those of all subcontractors must display a 
DOA issued badge showing CONTRACTOR’S name and an employee number. All personnel 
shall be required to wear this badge at all times while within the security controlled areas of the 
Airport. 
 
21.0.6. Badging Records and Process. CONTRACTOR shall maintain an up-to-date record of 
all badge holders showing name, address, sex, height, weight, color of eyes and badge number. 
CONTRACTOR will be required to furnish this information to the DOA upon request. 

 
 21.0.6.1 The Badging process may begin upon the CONTRACTOR’S receipt of a 

formal Notice to Proceed (NTP) from the AATC and may take up to fourteen (14) 
calendar days to complete.  Access to security controlled areas shall be denied until 
such time as the CONTRACTOR has completed the badging process. 

 
 21.0.6.2 The Prime CONTRACTOR shall appoint one of its employees as an 

Authorizing Agent and submit his or her name, on the CONTRACTOR’S letterhead, to 
the DOA Security Division. The submittal letter shall indicate the Project Name, 
Contract number, brief work description, location and duration, and time frame. A 
copy of the CONTRACTOR’S Insurance certificate shall accompany the letter. 

 
 21.0.6.3 Once badged, the Prime CONTRACTOR’S Authorizing Agent shall be 

responsible for the badging process of his/ her company employees and any 
subcontractor employees. The Authorizing Agent shall also submit letters of 
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sponsorship for subcontractors indicating the Contract number, name, location of the 
work to be performed, anticipated duration of the Contract. 

 
 21.0.6.4 Processing time for badging, at the badging office after completion of the 

CHRC, will last approximately one (1) hour. Processing time for Authorizing Agents 
will last an additional hour for briefing by the DOA Security Division. Authorizing 
agent briefing sessions will be conducted only on Mondays, Wednesdays and Fridays 
at 11 a.m. in the DOA Security office. 

 
 21.0.6.5 Each person applying for badging shall complete and submit all forms 

required by the DOA Security Division. All required forms will be provided to the 
authorizing agent at the time of the briefing at the DOA Security office. 

 
 21.0.6.6 Each person applying for a badge shall also submit to fingerprinting upon the 

submittal of said forms. Fingerprints will be utilized for a ten (10) year Federal Bureau 
of Investigation (FBI) based criminal history records check for each individual 
employee. 

 
 21.0.6.7 Pursuant to TSR § 1542.209 certain Felony convictions within the most recent 

ten (10) year period, may cause disqualification. A list of disqualifying Felony 
convictions is available in the offices of the DOA Security Division and in the TSR 
Regulations. 

 
 21.0.6.8 The Authorizing Agent will be notified when the results of the fingerprint 

checks are completed. Upon notification and approval, CONTRACTOR’S and 
subcontractor’s approved employees may return to the DOA Security Office, during 
posted hours, for photographing and badging. This process may take up to sixty (60) 
minutes. 

 
 21.0.6.9 Badges issued to CONTRACTOR and subcontractor employees and agents 

shall expire upon one (1) of the following events, whichever occurs first: 
 

 Completion of Contract or subcontract, unless extended by the AATC. 

 expiration of Insurance coverage, as indicated on the Contractor’s 
Insurance certificate; or 

 employee’s driver’s license expiration date; 

 two (2) years from the issuance of the badge. 
 

 21.0.6.10 CONTRACTOR and its subcontractor shall be responsible for making 
arrangements, ahead of time, to extend badges, when necessary. A letter, directed to 
both the DOA Assistant General Manager, Facilities and the DOA Security Manager, 
explaining the reason(s) for the badge extension on CONTRACTOR’S letterhead will 
be required.  Extension requests must be approved in writing by the AATC prior to 
extension of the badges. 

 
 21.0.6.11 CONTRACTOR’S questions concerning Airport Security shall be directed to 

(404) 530-6667. 
 

 21.0.7 Drivers. All drivers operating vehicles within the AOA must obtain, in addition to the 
DOA Security badge, a DOA Ramp Certification. Ramp Certification will be evidenced by a 
“D” sticker placed on the face of the badge by the DOA Security department. 

 
 21.0.7.1 Ramp Certification. CITY will require Airport Driver Safety Training and 

Ramp Certification for all personnel required to operate a motor vehicle in the AOA. 
This can be obtained by completing an Airport Driver Safety Training Course 
administered by the Airport Operations Division. CONTRACTOR shall contact 
Airport Operations, at (404) 530-6620 during normal business hours, to schedule the 
training session.  
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 21.0.7.2 Except as set forth in paragraph 22.5.7.6, below, all vehicles operating within 

the AOA shall carry a minimum liability insurance coverage amount of TEN 
MILLION DOLLARS ($10,000,000.00). 

 
 21.0.7.3 CONTRACTOR shall mark all vehicles and construction equipment, 

including those of subcontractors, in a manner as required by the Department of 
Aviation and consistent with Transportation Security Regulations (TSR). 

 
 21.0.7.4 All vehicles operating within the AOA must display permanent signage, 

legible and visible from a sight distance of five hundred (500) feet on both sides of the 
vehicle.  MAGNETIC SIGNS ARE PROHIBITED FROM USE IN THE AOA. 

 
21.0.7.5 Protocols for Contractor Escorting. Prime contractor must incorporate 

escorting protocol with Security Plan submitted for approval by the Security Manager.  

The Security Manager must approve any exceptions. Contractor must attach a map of 

work area(s) and routes to access the work area(s) to project security plan submitted to 

the Aviation Security Division for approval. Contractor may contact DOA Security 

Manager at (404) 530 – 6667 during normal operating hours. 
 

21.0.7.6 Contractor’s Escorting Requirements for Construction Contracts on AOA 

(Runways and Taxiways) / Construction Contracts on secured area (Apron surrounding 

Terminal and Concourses) 

 

21.0.7.6.1 All escorted vehicles and personnel must remain under the direction 

of authorized escorting personnel at all times. 

 

21.0.7.6.2 Contractor and escorted personnel shall have no Terminal or 

Concourse access. 

 

21.0.7.6.3 Escorting is limited to Airport SIDA badged prime Contractor or an 

Airport SIDA badged escorting subcontractor approved by the Security and 

Operations Managers to perform escorting duties only.  An approved escorting 

subcontractor company is not allowed to perform any other services on the 

project.  No other subcontractors will be allowed to escort any vehicle. 

 

21.0.7.6.4 Escorting person(s) must have an Airport SIDA badge.   

 

21.0.7.6.5 Designated Airport SIDA badged prime Contractor employees 

approved or Airport SIDA badged escorting subcontractor must escort prime 

Contractor employees and subcontractors’ employees to all work sites.  Once 

at the work site, Airport SIDA badged employees, prime or subcontractors’ 

may supervise employees without Airport SIDA badges, not to exceed five (5) 

employees per one (1) Airport SIDA badged employee. 

 

21.0.7.6.6 All personnel (Airport SIDA badged or escorted) must have an 

employee photo ID displayed on the outermost garment, waist high or above.  

The employee badge must contain the employee’s name, Contractor’s name 

and project number or name. All escorted personnel must remain under the 

control of person(s) with an Airport SIDA badge at all times while in the 

SIDA. 

 

21.0.7.6.7 Maximum vehicular escort—one (1) approved escort vehicle is 

permitted to escort a maximum of two (2) other vehicles. 
 



 13 

21.0.7.6.8 All vehicles requiring escort must access and egress the AOA 
through Pre-approved gates. Vehicles requiring escort shall not be permitted 
access or egress through any other entry or exit point within the AOA for any 
reason whatsoever. 

 
21.0.7.6.9 All escorted vehicles must obtain a permit, valid for up to ten (10) 
hours, at Gate 59. The obtaining of a permit, however, shall not relieve a 
vehicle from the requirement of being escorted as set forth herein. 

 
21.0.7.6.10 In the event an escorted vehicle requires a time limit extension, the 
vehicle, and its original operator, must return to Gate 59 to obtain a time limit 
extension to complete work in the AOA secure or sterile area. Time limit 
extension shall not exceed an additional ten (10) hour period under any 
circumstances. 

  
21.0.7.7 Construction Contracts within sterile area (inside Terminal, 

Concourses) 

 

 21.0.7.7.1 Highest level of Security required. 

 

21.0.7.7.2 All employees of the prime Contractor and the Contractor’s 

subcontractors, must be badged with Airport SIDA badges to work in the 

sterile area. 

 

21.0.7.7.3 The Contractor may request with the approval of the sponsor agency  

from the Security Manager’s office permission to escort an unbadged 

Contractor and or subcontractor.  If this request is approved, a representative of 

the sponsor agency, approved by the Security Manager’s office, must escort 

the personnel full time while in the sterile area. 

 

21.0.7.7.4 For any work requiring access to the sterile area (beyond the 

Passenger Screening Checkpoint area and on Concourses), a tool inventory 

must be conducted daily by the prime Contractor or designated representative. 

A copy of this inventory should be provided to the construction manager or 

project manager for verification.  In general, tools will not be allowed to pass 

through the checkpoint area.  The Contractor must secure all tools not in use. 

These tools shall be locked in approved locations not accessible to others. 
 
 21.0.8 Restricted AOA Access. Escorted vehicles need not carry the aforementioned coverage 

but must carry the minimum amounts of insurance required by Georgia Law. However, 
Insurance coverage of escort vehicles must provide coverage as specified by Appendix B for 
vehicles being escorted. 

 
21.0.8.1 Visual Aids. In the event of the possibility of contact with the AOA or 
secured area, CONTRACTOR shall establish a system of visual aids for marking and 
delineating the limits of required clearances adjacent to active runways, taxiways, and 
NAVAIDS during both day and night time work, subject to AATC’S approval prior to 
the start of any work under this Contract. The approved system of marking and 
delineating shall be installed, maintained and protected at all times.   

 
21.0.9 Tools and Materials. CONTRACTOR shall create and maintain an inventory of all 
tools and materials utilized within the SIDA, terminal building, Federal Inspection Service  
(FIS), and AOA.  

 
21.0.9.1 All tools and materials shall be stored and maintained in a secured manner to 
prevent unauthorized use, within pre-designated areas within the secured areas of the 
airport. Storage designations shall be obtained by the CONTRACTOR and/or 
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subcontractor, prior to mobilization, by contacting the AATC at (404) 530-2112. 
Change requests for storage designation may be approved only through the DOA 
Properties Division with notification and concurrence from the DOA Security 
Division. Failure to comply with this requirement may result in the termination of 
CONTRACTOR’S or subcontractor’s contract and disqualification from working on 
construction contracts within secured areas of the Airport. 
 
21.0.9.2 All tools and materials must be secured to prevent unauthorized use at all 
times within the secured areas of the Airport and/or the AOA. Failure to comply with 
this requirement may result in the termination of CONTRACTOR’S or subcontractor’s 
contract and disqualification from working on construction contracts within secured 
areas of the Airport. 

 
21.0.9.3 Any and all job-specific or unusual tools and/or materials shall be presented to 
the security authority at point of entry gate when accessing and/or egressing the SIDA 
and/or AOA. Failure to comply with this requirement may result in the termination of 
CONTRACTOR’S or subcontractor’s contract and disqualification from working on 
construction contracts within secured areas of the Airport. 
 
21.0.9.4 All vehicles shall remain subject to search while within the secured areas of 
the Airport and/or the AOA at all times. Vehicles may also be searched prior to entry 
to the secured areas of the Airport. The possession of weapons and other prohibited 
items may result in criminal or civil charges in accordance with applicable laws. 
 

21.0.10 Dumpsters.  AATC will coordinate the use of Dumpsters/Open Tops within the Project 
and will coordinate Trash Removal.   

 
21.0.10.1 The CONTRACTOR shall clear construction debris on a daily basis not later 
than the end of shift. 
 
 

21.0.11 Terminal / Curbside. A maximum of two (2) CONTRACTOR vehicles or two (2) 
subcontractor vehicles may be permitted in a work area at any given time, subject to the 
approval of the Atlanta Police Department, and the DOA Security.  In the event one (1) 
CONTRACTOR vehicle is present, then no more than one (1) subcontractor vehicle may be 
present at the same time, and vice versa. 
 

21.0.11.1 Debris removal may be allowed from curbside with special permission by the 
DOA Security Department. 
 
21.0.11.2 When parked at curbside, at least one (1) badged employee must remain with 
the vehicle at all times. Vehicles must be removed as expeditiously as possible in all 
cases. 
 
21.0.11.3 Areas surrounding vehicles accessing curbsides must be kept clean at all 
times. 
 
21.0.11.4 For purposes of obtaining Terminal or Curbside access, the AATC Duty 
Officer shall be contacted by dialing (404) 530-2112 24 hours in advance of the desired 
access time. 

 
21.0.12  Contractor Areas. The CONTRACTOR’S Construction staging area shall be identified 
on the plans. Building/Site access, storage, and approved drive lanes are indicated on Drawing 
number T1.5 in the bid package.  
 
21.0.13  Federal Inspection Service Areas.  For any or all work conducted within Federal 
Inspection Service (FIS) areas, CONTRACTOR shall submit FIS Authorization requests to the 
U.S. Customs Service (404) 765-2303. The request shall detail the names of employees, 
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description and area of work, work schedule, and any other relevant information to the DOA 
Security Department. 
 

21.0.13.1 CONTRACTOR shall be responsible for obtaining the appropriate approvals 
and special SIDA badge FIS access decals from the appropriate Federal authorities. 
Special SIDA badge FIS access decals will not be required in if one (1) or more U.S. 
Customs Agent(s) are present at the work site at all times. 
 

21.0.14  Security Checkpoints. CONTRACTOR and subcontractors shall maintain awareness 
among all employees, and at all times, that all Security Checkpoints are now under Federal 
jurisdiction rather than privately contracted Security agents. In general, contractors will not be 
allowed to carry tools and construction materials through the passenger security screening 
points.  
 

21.0.14.1 Questions regarding Federal Security Checkpoints shall be directed to (404) 
763-7437 or (404) 530-2150. 

 

22. Safety:  

  

 22.1 Safe Operations. CONTRACTOR shall be fully and solely responsible for conducting all 

operations under this Contract at all times in such a manner as to avoid the risk of endangerment to 

health, bodily harm to persons, and damage to property. CONTRACTOR shall continually and 

diligently inspect all equipment, materials and work to discover any conditions which might involve 

such risks and shall be solely responsible for discovery and correction of any such conditions. 

 

 22.2 Safety and Health Plan. CONTRACTOR shall comply with CITY’S Project Safety and Health 

Plan. CONTRACTOR shall have sole responsibility for implementing its safety and health program 

and neither CITY or its authorized representative, shall be responsible for supervising the 

implementation of CONTRACTOR’S safety and health program or have responsibility for the safety of 

CONTRACTOR’S or its lower-tier suppliers' or subcontractors' employees. 

 

 22.3 Unsafe Conditions. CONTRACTOR’S failure to correct an unsafe condition or unsafe act by 

its personnel after notice thereof shall be grounds for: 

 

 22.3.1 An order to stop the affected operations until the unsafe condition is corrected; and, 

 

 22.3.2 If the violation continues, Contract termination pursuant to the Clause titled 

"TERMINATION FOR DEFAULT”. 

 

 22.4 Safety Representative(s). CONTRACTOR shall appoint one or more (as appropriate) safety 

representative(s) acceptable to AATC and DOA who shall be resident at the Jobsite, have responsibility 

to correct unsafe conditions or unsafe acts, act on behalf of CONTRACTOR on safety and health 

matters, and participate in periodic safety meetings with AATC. CONTRACTOR shall instruct its 

personnel on the requirements of DOA’S Project Safety and Health Plan and CONTRACTOR’S safety 

and health program and shall coordinate with other CONTRACTORS on safety and health matters. 

 

22.4.1 CONTRACTOR Requirements. CONTRACTOR management, line supervisor, and 

safety personnel shall have similar duties and responsibilities. CONTRACTOR shall have a 

designated competent safety person on site at all times, this includes overtime work, non-

scheduled off-hour work, and subcontractor coverage. 

 

The CONTRACTOR’S responsibility cannot be delegated to subcontractor, suppliers or other 

persons. CONTRACTOR and lower tier subcontractor shall have a safety representative as a 

member of its organization at the jobsite whose duty it shall be to conduct its safety program 

and monitor subcontractor’s compliance with the requirements of this document and preventing 

unsafe conditions and accidents. CONTRACTOR shall submit the qualifications (Resumes) of 
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all proposed safety representatives to the CITY’S Safety Manager for review and consent prior 

to mobilization on the site. If the subcontractor’s projected workforce is a total of twenty-five 

(25) or less an appropriate trained and experienced supervisor shall be given the duties of 

Safety Representative. If the subcontractor’s projected workforce is twenty-five (25) or more a 

full-time safety professional shall be assigned to the site. When the subcontractor’s total craft 

work force exceeds one hundred fifty (150) or more an additional safety professional shall be 

assigned. 

 

CONTRACTOR shall submit with their proposal, a history of experience and qualifications of 

the person who will manage the CONTRACTOR’S safety functions on site. The minimum 

qualifications for a CONTRACTOR Safety Manager shall be at least seven (7) years verifiable 

experience administering the CONTRACTOR Safety program at the Manager level with direct 

experience relating specifically to the nature of the work to be performed within this Contract. 

The CONTRACTOR Safety Manager shall also have the requisite seven (7) years of 

experience administering the Safety Program relative to the volume of employees to be 

supervised at this location. Once approved by the CITY, its Construction Manager and the 

CITY’S Project Safety Manager, the CONTRACTOR safety personnel will not be changed 

except upon written approval of the above-mentioned. 

 

 22.5 Safety Equipment. CONTRACTOR shall furnish all safety equipment and instructions required 

for the Work and enforce the use of such equipment and instructions by its employees. 

 

 22.6 Safety Orders.  CONTRACTOR shall have at the jobsite, copies or suitable extracts of: 

Construction Safety Orders and Tunnel Safety Orders.  CONTRACTOR shall comply with provisions 

of these and all other applicable safety laws, ordinances, and regulations. 

 

 22.7 Safety not Separately Priced. Costs for performing all work necessary to provide safety 

measures shall be included in the prices for other items of work and not priced separately. 

 

 22.8 Accident and Injury Records. CONTRACTOR shall maintain accident, injury and any other 

records required by applicable laws and regulations (e.g. OSHA) or by AATC and shall furnish AATC 

a monthly summary of injuries and labor hours lost due to injuries. 

 

23. Safety, Health, Security Programs:  

 

 23.1 Maintenance of Programs. Notwithstanding any of the established CITY, or CONTRACTOR 

programs as required herein, CONTRACTOR is responsible for maintaining proper safety, fire 

prevention, and security conditions at the Jobsite.  In performance of the Work under this Contract, 

CONTRACTOR shall establish and maintain the following programs: 

 

 23.2 Safety and Health Program. Safety and Health Program shall be submitted in writing to AATC 

for review and coordination with other Jobsite activities prior to commencing work at the Jobsite.  Such 

program shall be commensurate with the Work and in conformance with the specific requirements of 

CITY’S Project Safety and Health Plan, including any revisions thereto, and shall provide: 

 

 23.2.1 Designation of one or more qualified individuals as safety representative(s). 

 

 23.2.2 Specific review and approval of all work plans and methods by the safety 

representative(s). 

 

 23.2.3 Periodic inspection by the safety representative(s) of CONTRACTOR’S work 

and storage areas to assure safe conditions and practices. 

 

 23.2.4 Provisions for training personnel in all safety and health program 

requirements. 
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 23.2.5 Immediate reporting to AATC, the CITY’S Risk Management Safety Officer 

and the Insurance Carrier’s Safety Consultant of any and all deaths, injuries and 

damage to property. 

 

 23.2.6 Full cooperation in the conduct of inspections by CITY or its designated 

representatives, governmental agencies and other agencies of competent jurisdiction, 

e.g. OSHA. Copies of citation notices by such agencies shall be submitted to CITY’S 

Risk Management Safety Officer and /or Insurance immediately upon receipt. 

 

 23.2.7 Compliance with all applicable safety and health related laws and regulations 

and directives of governmental and other agencies of competent jurisdiction, e.g. 

OSHA. 

 

 23.2.8 Use of approved regulatory and required safety equipment such as respiratory 

and noise protection devices. 

 

 23.2.9 Immediate correction by CONTRACTOR of any unsafe conditions or unsafe 

acts by its employees. 

 

23.2.10  Medical surveillance requirements for personnel exposure to hazardous 

substances, e.g. radiation badges. 

 

23.2.11 Safety requirements and procedures for decontamination facilities, e.g. 

protective clothing and warning signs. 

 

 23.3 Fire Prevention Program. A Fire Prevention Program shall be submitted in writing to AATC 

for review and coordination with other Jobsite activities prior to commencing work at the Jobsite. Such 

program shall include: 

 23.3.1 Assignment of fire watches, trained and equipped to prevent or control fires, 

for all welding and burning operations. 

 

 23.3.2 Proper identification, storing, handling and use of inflammable material to 

prevent accidental ignition. 

 

                           23.3.3 Adequate fire extinguishing equipment appropriate for the operations being 

performed shall be provided by CONTRACTOR and CONTRACTOR’S personnel 

shall be trained in the maintenance and use of such equipment. 

   

  23.3.4 Evacuation procedures and fire drills as required by AATC. 

 

 23.3.5 CONTRACTOR shall, without charge, supply personnel to serve on the 

Jobsite Fire Brigade. 

 

 23.4 Security Program. A Security Program, implementing and supplementing the Project security 

programs, shall be submitted in writing to AATC for approval and coordination with other Jobsite 

activities prior to commencing work at the Jobsite.  Such program shall include: 

 

 23.4.1 Controlled access to office, warehouse, material and equipment sites. 

 

 23.4.2 Accountability procedures for the requisition and issue of materials. 

 

 23.4.3 Periodic security checks of all work areas assigned to CONTRACTOR. 
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 23.4.4 Coordination and compliance with Project security programs including but not 

limited to the Air Operations Area requirements. 

 

 23.4.5 Prompt reporting of incidents of loss, theft or vandalism to AATC, 

subsequently detailed in writing. 

 

 23.5 Hazard Communication Program.  A Hazard Communication Program shall be submitted in 

writing to AATC for review and coordination with other Jobsite activities prior to commencing work at 

the Jobsite.  This Program shall include: 

 

 23.5.1 Identification of Hazard Communication Program responsibility and 

accountability. 

 

 23.5.2 Receipt of Material Safety Data Sheets (MSDS) for materials being brought 

onto the Jobsite by the CONTRACTOR or its suppliers and subcontractors of any tier. 

 

 23.5.3 Employee training on Material Safety Data Sheets (MSDS) and in the handling 

and disposal of materials that fall under statutory regulations. 

 

 23.5.4 A disposal plan for removal of hazardous materials from the Jobsite. This plan 

must meet all federal/national, state and other applicable governmental requirements. 

 

 23.6 Subcontractor Ratings. CONTRACTOR shall not, without the prior written approval of AATC, 

subcontract with any entity which exceeds the following safety ratings for the previous year: 

 

   

  23.6.1 Interstate EMR:  1.00 

  23.6.2 State EMR:  1.00 

  23.6.3 LWDC:   4.00 

  23.6.4 OSHA Record able: 7.50 

 

 

24. Protection of Airport Operations Systems 

 

 24.1 Location of Airport Operations Systems. In addition to CONTRACTOR’S general obligations 

in the Clause titled “RESPONSIBILITY FOR WORK, SECURITY, AND PROPERTY”, numerous 

airport operations systems, including but not limited to radio receivers and transmitters, U.S. Weather 

Bureau facilities, Navigation Aids, Communication and Security systems and associated electrical 

cables will be in use during the performance of Work. CONTRACTOR shall protect such systems at all 

times. Airport Operations Systems may be shown on drawings, marked by AATC, or obvious from 

visual inspection but CONTRACTOR shall inquire and inspect to determine the location of any and all 

such systems and shall be responsible to avoid damage to any of them at all times. 

 

 24.2 Damage to Airport Operations Systems. If any portion of any airport operations system is 

damaged by CONTRACTOR or anyone operating under CONTRACTOR’S control or direction, 

CONTRACTOR shall immediately notify AATC in writing and propose both temporary and permanent 

repairs to restore system functions and return the system to its original condition at no additional cost to 

the AATC or the DOA. The material, workmanship and methods for repairs must all be approved by 

AATC and such repairs may be witnessed or inspected by owners or operators of such systems as well 

as AATC. If in the opinion of AATC, CONTRACTOR is not qualified to perform such repairs, they 

may be performed by others and the reasonable costs of such repairs shall be deducted from payments 

otherwise due CONTRACTOR.  

 

25. Delay for Operations 
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 Restrictions to Access. Access to work areas may be restricted from time to time by necessity of airport 

operations.  CONTRACTOR has taken into account and provided in its planning, scheduling and 

pricing for disruptions including but not limited to, aircraft congestions or maintenance problems, 

communications or control system failures and the like. 

 

26. Contractor’s Work Area 

 

 26.1 Assignment of Work Areas. All CONTRACTOR work areas on the Jobsite will be assigned by 

AATC. CONTRACTOR shall confine its operations to the areas so assigned. Should CONTRACTOR 

find it necessary or advantageous to use any additional offsite area for any purpose whatsoever, 

CONTRACTOR shall, at its expense, provide and make its own arrangements for the use of such 

additional offsite areas. 

 

 26.2 Air Operations Area Controls. At all times during the performance of this Contract, 

CONTRACTOR shall provide for free and unobstructed movement of aircraft in the Air Operations 

Area (AOA) of the airport, shall identify all hazards to aircraft and shall provide for the control of 

personnel and vehicular traffic. A detailed Traffic Control Plan shall be submitted for approval to the 

AATC prior to the commencement of any construction activities. 
 

 26.3 Operating within Critical Areas. When the Work requires CONTRACTOR to conduct its 
operations within areas adjacent to active runways, taxiways, aprons, and/or navigational aids, the 
Work shall be coordinated with CITY and FAA through AATC. CONTRACTOR shall request 
authorization from AATC forty-eight (48) hours prior to any closure or interference with the Aircraft 
Operations. While working in the AOA, CONTRACTOR shall maintain constant communications with 
the AATC and shall immediately obey all instructions from the AATC. 

 
 26.4 Operating Close to Aircraft. When working in proximity to aircraft, CONTRACTOR shall: 
 

 26.4.1 Yield the right-of-way to aircraft. 
 

 26.4.2 Keep the movement of vehicles across active taxiways and aprons to a minimum. 
 

 26.4.3 Require all operators to maintain a safe and reasonable speed. 
 

 26.4.4 Utilize equipment with due regard for existing weather conditions. 
 

 26.5.5 Remove from the jobsite any person operating unauthorized vehicles or equipment in a 
restricted area, or operating vehicles or equipment in a reckless and unreasonable manner. 

 
 26.4.6 Keep all trash and debris from taxiways, runways and ramp areas.   

 
 26.4.7 Prohibit all vehicles and equipment from being operated within one hundred eighty 

(180) feet of the centerline of an active taxiway or within two hundred fifty (250) feet of the 
centerline of an active runway, except on airport service roads or with the express consent of 
AATC. 

 
 26.4.8 Immediately cease work and vacate any operations or work area at any time if 

instructed to do so by AATC. These instructions may be issued by radio or other appropriate 
means. CONTRACTOR shall not return to a vacated area until authorized by AATC. 

 
 26.5 Closing the AOA. When the Work requires closing an AOA or portion of such area, 

CONTRACTOR shall furnish, erect, and maintain temporary markings and associated lighting 
conforming to the requirements of FAA Advisory Circular 150/5340-1G, Standards for Airport 
Markings. Open-flame type lights shall not be permitted within the AOA. 

 



 20 

 26.6 Employee Parking. CONTRACTOR shall arrange employee parking outside the AOA and 

provide its employees transportation into the job site. CONTRACTOR’S access point into the AOA 

shall be shown on the plans. 

 

26.7 STORAGE OF EQUIPMENT AND MATERIALS   Materials shall be so stored as to assure 

 the preservation of their quality and fitness of the work. Stored materials, even though approved before 

 storage, may again be inspected prior to their use in the work. Stored materials shall be located so as to 

 facilitate their prompt inspection. The CONTRACTOR shall coordinate the storage of all materials 

 with the AATC. Materials to be stored on Airport property shall not create an obstruction to air 

 navigation nor shall they interfere with the free and unobstructed movement of aircraft or ground 

 traffic.  Unless otherwise shown on the plans, the storage of materials and the location of the 

 CONTRACTOR’S plant and parked equipment or vehicles shall be as directed by the AATC. Private 

 property shall not be used for storage purposes without written permission of the owner or lessee of 

 such property. The CONTRACTOR shall make all arrangements and bear all expenses for the storage 

 of materials on private property. Upon request, the CONTRACTOR shall furnish the AATC a copy of 

 the property owner’s permission. All storage sites on private or airport property shall be restored to 

 their original condition by the CONTRACTOR at his/her entire expense, except as otherwise agreed to 

 (in writing) by the CITY or lessee of the property. 

 

27. Testing 

 

 27.1 Testing of Work. Unless otherwise provided in this Contract, Quality Control testing of 

equipment, materials and Work shall be performed by CONTRACTOR at its expense and in 

accordance with Contract requirements. Results of such testing, shall be provided to the AATC in 

writing within three (3) working days of receiving the results. Should tests in addition to those required 

by this Contract be desired by CITY, CONTRACTOR will be given reasonable notice to permit such 

testing. Such additional tests shall be treated as a change pursuant to the Clause titled “CHANGES”. 

 

27.2 Samples. CONTRACTOR shall furnish samples as requested and shall provide reasonable 

assistance and cooperation necessary to permit tests to be performed on materials or work in place 

including reasonable stoppage of work during testing. Any material or assembly that does not conform 

to the requirements of the contract, plans, or specifications shall be considered unacceptable and shall 

be rejected. The CONTRACTOR shall remove any rejected material or assembly from the site of the 

work, unless otherwise instructed by the AATC. 

 

No rejected material or assembly, the defects of which have been corrected by the CONTRACTOR, 

shall not be returned to the site of the work until such time as the AATC has approved its used in the 

work. 

 

27.3 Quality Assurance. All on-site quality assurance testing will be performed by the Owner’s 

testing laboratory under the direction of the AATC. The CONTRACTOR is advised that the cost of 

failing tests requiring additional tests to confirm compliance will be deducted from the monies due to 

CONTRACTOR through the Progress Payment Process. 

 

 

28. Warranty: All work provided per this ITB by the Contractor must be under warranty as follows: 

 

 28.1 Warranty Standards. CONTRACTOR warrants to CITY that equipment and materials 

furnished under this Contract shall be new, of clear title and of the most suitable grade of their 

respective kinds for their intended uses, unless otherwise specified.  All workmanship shall be first-

class and performed in accordance with sound construction practices acceptable to AATC and the 

DOA. All equipment, materials and workmanship shall also conform to the requirements of this 

Contract. 
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 28.2 Warranty Period. CONTRACTOR warrants all equipment and material it furnishes and all 

work it performs against defects in CONTRACTOR’S design, equipment, materials or workmanship 

for a period from commencement of Work to a date twenty-four (24) months after acceptance of the 

Project, unless more stringent requirements are otherwise specified elsewhere in the Contract 

Documents. 

 

 28.3 Discovery of Defects. If at any time during the warranty period, CITY or its designated 

representatives or CONTRACTOR discover any defect in the design, equipment, materials, or 

workmanship immediate notice shall be given to the other parties. CONTRACTOR shall within a 

reasonable time propose corrective actions to cure such defects to meet the requirements of this 

Contract. 

 

 28.4 Remedies for Defects.  AATC, at his sole discretion, may direct CONTRACTOR in writing 

and CONTRACTOR agrees to: 

 

 28.4.1  Rework, repair, or remove and replace defective equipment and materials or re-perform 

defective workmanship to acceptable quality at a time and in a manner acceptable to AATC; 

 

 28.4.2  Cooperate with others assigned by AATC to correct such defects and pay to AATC all 

actual costs reasonably incurred by AATC in performing or in having performed corrective 

actions; or 

 

  28.4.3  Propose and negotiate in good faith an equitable reduction in the Contract price in lieu 

of corrective action. This clause is applicable only for discovery of defects prior to the 

acceptance of the Project. 

 

 28.5 Incidental Cost. All costs incidental to corrective actions including demolition for access, 

removal, disassembly, transportation, reinstallation, reconstruction, retesting and re-inspection as may be 

necessary to correct the defect and to demonstrate that the previously defective work conforms to the 

requirements of this Contract shall be borne by CONTRACTOR. 

 

 28.6 Extended Warranty. CONTRACTOR further warrants any and all corrective actions it 

performs against defects in design, equipment, materials and workmanship for an additional warranty 

period of twelve (12) months as an extension to the original specified warranty period following 

acceptance by AATC of the corrected work. 
 

 

 

29. Bidding Documents 

 

a. Construction Documents 

(i) Concourse C Electrical Equipment Renovations Project Plans dated  

(ii) Concourse C Electrical Equipment Renovations Project Specifications dated  

 

b. Bid Forms 

(i) Concourse C Electrical Equipment Renovations Project 

(ii)  Cost Summary Break Out Form 

 

c. Non-influence and Non-Collusion Affidavit 

 

d. Request for Information Form  

 

e. Supplementary Conditions 

 

f. Sample Contract 
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g. AATC Construction and Turnover Procedures  
 

h. COA OCC Policy Statement and Implementation Policy Forms   

 

i. COA Forms 1, 2, 3  
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ITB PACKAGE NO 2016-001 

CONCOURSE C ELECTRICAL EQUIPMENT RENOVATIONS 

PROJECT 

 

SCOPE OF WORK 

 
The Scope of Work:  Furnish all labor, material, equipment, tools, supplies, services, supervision and all other 

necessary incidentals for the total, satisfactory and timely performance to complete the CONCOURSE C 

ELECTRICAL EQUIPMENT RENOVATIONS PROJECT at the Hartsfield – Jackson Atlanta International 

Airport in accordance with the Contract Agreement, Construction Period, all associated Contract Documents 

and the Invitation to Bid (AATC ITB 2016-001) dated January 8, 2016.   

 

       I.    SCOPE 

 

GENERAL 

The following scope is provided as a general overview of the project scope:   (This project summary is 

provided as an overview only and should not be used to scope the project. Refer to the plans and 

specification documents for all details.)   
 

The Concourse C Electrical Equipment Renovations project will systematically replace the identified 

existing electrical switchgear, bus duct, switchboards and replacement/removal of the existing generator.  

The design approach is to create a design for replacing existing infrastructure and equipment while 

minimizing potential disruptions to existing operations and provide the same manner of reliability that 

currently exist during the construction of the project.   

 

A detailed sequence of operation phasing plan shall be established to minimize disruptions to existing 

operations and to control contractor’s areas of work.  This plan shall be established with the intent of 

providing or exceeding the same level of reliability that the existing electrical infrastructure possesses.  

Once the new bus ducts are installed, new switch boards shall be installed and connected to the new bus 

ducts in various locations along the concourse and terminal as shown on the floor plans.  The loads 

connected to the existing switchboards shall be relocated to the new switchboards, after new electrical 

equipment has been installed, tested and commissioned.  This approach shall considerably reduce the 

interruptions to existing operations and any impact on the electrical service providing power to the 

concourse.  Demolition of existing bus ducts and switchboards will only commence after all loads have 

been transferred and operational.   

 

The existing electrical rooms will have existing electrical equipment relocated and/or demolished to 

create space for new equipment within the existing space wherever possible.  However, it has been 

identified that additional space would be required for some of the new equipment to be installed.  The 

additional space is necessary for the installation of the new equipment and to maintain the operation of 

the existing equipment simultaneously.  This approach will minimizes the interruptions and amount of 

down time for the electrical distribution system.   

 

The existing generator described within the contract documents will be removed. All new electrical 

distribution equipment shall be commissioned and tested prior to placing new equipment into operation 

for use.   

 

 

SCOPE OF PROJECT 

 

1. General Description:  Systematically replace the Concourse C existing electrical switchgear, bus ways, 

switchboards, panel boards and standby generator as identified in the project drawings and specifications. 

Scope of Work includes but is not limited to the following: 
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1.1. Scope of Work 

1.1.1. terminate the customer’s new secondary cables in vault #10265 from the second half of the 

existing Delta North double ended main.     

1.1.2. Install a new main circuit breaker in the unused side of the Delta North switchgear.  Provide 

and install secondary cables from new breaker to the GP Vault # 10265. Transfer C North 

electrical loads to the Delta North switchgear.  

1.1.3. Transfer any remaining loads on the existing 3000 amp switchgear in the Main Electrical room 

to the C Midpoint Expansion switchgear.  Remove the existing 3000 amp switchgear once all 

existing load is relocated.   

1.1.4. Install new 5000 amp switchgear in the existing DOA main electrical room adjacent to the 

Georgia Power vault #10185. Install secondary cables to GP Vault # 10185. 

1.1.5. Replace 1600 amp bus ways from the north to south end of Concourse C. 

1.1.6. Replace existing generator with a new 500 KW outdoor generator with above ground fuel tank.  

Decommission existing underground fuel tank.  

1.1.7. Expand electrical rooms to provide additional space for equipment. 

1.1.8. Relocate existing DOA loads on the Southwest switchgear to the new DOA 5000 amp 

switchgear. 

1.1.9. Contractor shall be responsible for all project coordination, logistics, phasing, access and 

disposal of all demolition and construction debris. 

1.1.10. Contractor shall be solely responsible for all safety and security aspects of the project. 

1.1.11. Provide Quality Assurance Plan for review and approval.  

 

1.2. Applicable Documents:  The project must be constructed in accordance with the following: 

 

1.2.1. Concourse C Electrical Equipment Renovations Drawings; and  

1.2.2. Concourse C Electrical Equipment Renovations Specifications; and 

1.2.3. Any supplemental instructions or clarifications issued by the Departments of Aviation 

Architect/Engineer (“A/E”). 

 

2. Construction Services: 
 

2.1. CONTRACTOR to complete all the required work detailed within the plans and specifications within 

the designated terms as stated in this agreement including, but not limited to: 

 

2.1.1. The construction and maintenance of all necessary temporary partitions in accordance with 

Airport standards; and 

 

2.1.2. The removal and disposal of removed equipment and material; and 

 

2.1.3. The furnishing and coordinating of all necessary lifting equipment and support personnel to 

install and remove material. Prepare and submit all FAA required crane operations request 

forms to the Department of Aviation in a timely manner; and 
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2.1.4. The removal and reinstallation of building elements removed to facilitate installation and 

removal of material; and 

 

2.1.5. Conducting, documenting, and publishing pre-construction surveys including inspections and 

pretesting of systems to identify any nonfunctioning or damaged items that either remain in 

place or are to be reinstalled after all related project work has been completed.  Any equipment 

not identified on the survey as damaged or nonfunctioning will be repaired and/or replaced at 

the contractors’ expense; and 

 

2.1.6. The dismantling, removal and proper disposal of existing equipment, piping and electrical 

services and miscellaneous materials as identified in the project plans and specifications; and 

 

2.1.7. The furnishing and coordination of Customer Service personnel on an as-needed basis to assist 

passengers movement during peak travel periods; and 

 

2.1.8. The furnishing and/or modifying of Airport way-finding signage, as needed, for a temporary 

rerouting of pedestrian movement; and 

 

3. Project Documentation. CONTRACTOR must maintain files of as-built documentation for the Project, 

review for accuracy and completeness and transmit all final project documents to Program Document 

Control. 

 

4. Drawings.  CONTRACTOR must ensure that the following obligations are met: 

 

4.1. Progress As-Builts: During construction, CONTRACTOR must keep a marked up-to-date set of As-

Built blueline/blackline drawings on the Jobsite to provide an accurate record of all deviations 

between Work as shown and Work as-installed. These drawings must be available to City for 

inspection at any time during regular business hours.  Failure to maintain progress as-built drawings 

up to date will be grounds for rejecting all pay requests until progress as-built, then, final as-built, 

drawings are complete and up-to-date. 

 

4.2. Utilities.  For underground utilities installed or modified during construction, CONTRACTOR’s 

contractor must employ “Utility Quality Level A” for depicting the exact location of the underground 

utilities, as defined by the American Society of Civil Engineers (ASCE) 38-02 “Standard Guidelines 

for the Collection and Depiction of Existing Subsurface Utility Data.”  Those utilities must be shown 

on the as-built markup drawings.  Supporting documentation, including location survey data that 

make it possible to locate (or validate, for those as-builts that are done by the contractor in electronic 

format) those underground utilities on the electronic drawings and supporting documentation, must 

be turned over to City. 

 

4.3. Final As-Builts. CONTRACTOR must, at its expense and not later than thirty (30) calendar days 

after Final Acceptance of the Work and before submitting a request for final payment, furnish to City 

Authorized Representative a complete set of marked-up As-Built drawings of its portion of the 

Project with "AS-BUILT" clearly printed on each sheet.  Survey data that are required to accurately 

locate underground utilities must be provided with the marked-up drawings.  CONTRACTOR will 

incorporate the mark-ups into a final set of as-built drawings and will provide City electronic and 

hard copy final Project as-built drawings. 

4.4. Specifications. 

4.4.1. Progress As-Builts. During construction, each contractor must keep a marked up-to-date set of 

As-Built specifications on the Jobsite annotated to indicate clearly all substitutions waivers or 

deviations that are incorporated into the Work.  Where selection of more than one product is 

specified, annotation must show which product was installed. These specifications must be 

available to City for inspection at any time during regular business hours. 
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4.4.2. Final As-Builts.  CONTRACTOR must, at its expense and not later than thirty (30) calendar 

days after Final Acceptance of the Work and before submitting a request for final payment, 

accurately and neatly transfer all annotations from progress As-Builts to final As-Builts.  Final 

As-Built specifications must be produced in Microsoft Word 2003 format from electronic 

specifications furnished by contractor and submitted in electronic and paper form. These 

documents must be delivered to City Authorized Representative clearly marked “AS BUILT.” 

 

5. Project and Equipment Warranty: 
 

5.1. CONTRACTOR must obtain from each contractor working on the Project, at a minimum, a two (2) 

year, all-inclusive warranty on all construction Work performed by the contractor or its 

subcontractors at any tier. 

 

5.2. The Manufacturer’s warranty and CONTRACTOR’s warranty must commence upon the AAGM’s 

issuance of a written Notice of Final Acceptance of the Work performed for the Project.  In addition, 

CONTRACTOR must supply to City all appropriate closeout documentation for the Project, 

including warranty information and maintenance manuals. The satisfactory receipt of this warranty 

information by the City is a condition precedent to final payment to CONTRACTOR under this 

agreement. 
          

 

II. SCHEDULE: 

 

A. Time is of the essence. Contractor shall diligently prosecute the work and include the necessary 

manpower and equipment to perform the scope of work.  . 

 

Bids due no later than:                                                                February 16, 2016 by 1:00PM 

Expected NTP:                        February 25, 2016 

                                         

Please be advised that all material submitted to the AATC as part of your bid, will not be returned; and all ideas 

and concepts contained in the bids shall become the property of the AATC and may be used by the AATC in 

any manner it chooses.  Any questions related to the Invitation to Bid, (ITB), should be submitted in writing in 

accordance with the Request for Information format attached therein.  Thank you very much for your 

participation and efforts. 

 

 

III.   PLANS & SPECIFICATIONS:  See Exhibits for details. 
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ATLANTA AIRLINES TERMINAL CORPORATION 

CONCOURSE C ELECTRICAL EQUIPMENT RENOVATIONS 

PROJECT 

 

2016-001 BID FORM 
 

DATE:                                , 2016 

 

 

TO:   Atlanta Airlines Terminal Corporation (AATC) 

Attn: Mr. Kofi Smith 

Hartsfield-Jackson Atlanta International Airport 

P.O. Box 45170 

Atlanta, GA 30320 

 

FROM: BIDDERS'S NAME AND ADDRESS:  __        

              

              

              

              

 

 

PROJECT NAME:       ATLANTA AIRLINES TERMINAL CORPORATION (AATC)  

CONCOURSE C ELECTRICAL EQUIPMENT RENOVATIONS 

PROJECT 

PROJECT NO.                2016-001 

 

 ACKNOWLEDGE ADDENDA:   ADDENDA NO. ONE DATED   _____________ 

 

      ADDENDA NO. TWO DATED   ______ 

 

                            ACKNOWLEDGE RFI’S     _____________ 

 

1. BASE BID : 

 

Pursuant to and in compliance with the Advertisement for Bids and the proposed Contract Documents 

relating to the construction of: 
   

A. Including all Addenda, RFI responses and Allowances, the undersigned, having become thoroughly 

familiar with terms and conditions of the proposed Contract Documents and with local conditions 

affecting the performance, progress and cost of the work that is to be completed and having fully 

inspected the site in all particulars, hereby proposes and agrees to fully perform the work within the 

time stated and in accordance with the Contract Documents including furnishing any and all services, 

labor, materials, supervision, and equipment, inclusive of applicable taxes, and to do all the work 

required to construct and complete said work in accordance with the Contract Documents, for the 

following sum: 

 

            Dollars 

 

($                                                                     ) which Sum is hereinafter called the "Concourse C 

Electrical Equipment Renovations Project Base Bid”. 
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2. Concourse C Electrical Equipment Renovations:  COSTS AND EQUIPMENT BREAKOUT   

 

CONCOURSE C ELECTRICAL EQUIPMENT RENOVATIONS PROJECT  

Break Out Costs  

Item Name of Contractor/Vendor Schedule of Value 

 

Demolition 

 

  

$ 

 

Architectural 

 

 

 

$ 

 

 

Mechanical 

 

 

  

$ 

 

Plumbing 

  

$ 

 

Fire Protection 

  

$ 

 

Electrical 

  

$ 

 

Power Monitoring/Data 

Cabling 

  

$ 

 

Other  

   

$ 

 

Overhead and Fee 

    

$ 

  

TOTAL 

  

$ 

 

 

 

 

 

 

 

 

 

 

 

Bus Duct Breakout 

Description Manufacturer Length/LF Cost 

Concourse C -North       

Concourse C - South       

    Total Cost   

Equipment Breakout 

Description Manufacturer Quantity Cost 

Switchboards      

  Total Cost  
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3. TIME OF COMPLETION: Bidder hereby agrees to commence actual physical work on the site with an 

adequate force and equipment within ten (10) days of a date to be specified in a written order of the 

Construction Manager (Notice to Proceed) and to complete the work by the date stated in the contract 

documents. For and in consideration of the sum of $1.00, the receipt of which is hereby acknowledged, the 

Undersigned agrees that this proposal may not be revoked or withdrawn after the time set for the opening 

of bids but will remain open for acceptance for a period of sixty (60) days following such time. 

   

 

4.      BID BOND: 

A bid bond in the amount of five percent (5%) of the Base Bid is attached in the amount of   

 

     Dollars ($)   , which is to be forfeited in the event 

the Contract and Performance Bonds are not executed within the time set forth, as liquidated damages for the 

delay and additional cost caused the Atlanta Airlines Terminal Corporation. 

 

The Undersigned agrees that upon receipt of the Notice of Acceptance of its Bid (NOTICE OF AWARD), 

Bidder will, within ten (10) days from the Notice of Award, execute the formal Contract and will deliver surety 

bonds for the faithful performance of this Contract and such other bonds and insurance as required. 

 

The Undersigned further agrees that if Bidder fails or neglects to appear within the specified time to execute the 

Contract of which this Proposal, the Bidding Documents and the Contract Documents are a part, the 

Undersigned will be considered as having abandoned the Contract, and the Bidder's Bond accompanying this 

Proposal will be forfeited to the Atlanta Airlines Terminal Corporation by reason of such failure on the part of 

the Undersigned. 

 

If awarded a contract, the Undersigned's surety will be         

 

Respectfully submitted,           

 

Signature of an Individual:            

 

Doing Business as:            

 

Business Address:           

 

             

 

If a Partnership: 

 

By:         

Member of Firm 

 

By:         

Member of Firm 

 

Business Address:           

 

             

 

If a Corporation: 

 

By:             Title:       
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Business Address:           

 

             

 

Telephone Number:           

 

(Seal - If bid is by Corporation) 

 

             

DATE OF BID  

State of Georgia,  

County of     

 

 

Personally appeared before the undersigned,         

who after being duly sworn, deposes and states under oath that the foregoing representations are true and 

correct. 

 

             

Notary Public 

The   day of                         , 2016 

 

My commission expires on    ,   

 

   County, Georgia. 
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NON-INFLUENCE AND NON-COLLUSION AFFIDAVIT 

 

I do solemnly swear on my oath that as to the foregoing bid relating to the Atlanta Airlines Terminal 

Corporation (AATC) – Concourse C Electrical Equipment Renovations Project at Hartsfield-Jackson Atlanta 

International Airport, this bidder has no knowledge of the exertion of any influence or the attempted exertion of 

any influence on the firm on behalf of which this affidavit is made in any way, manner, or form in the purchase 

of materials, equipment, or other items involved in the construction, manufacture or employment of labor under 

the aforesaid contract, by any employee of the Atlanta Airlines Terminal Corporation (AATC), member of the 

government of The City of Atlanta or any person connected with the government of The City of Atlanta in any 

way whatsoever. 

 

I              

The undersigned further swears that the foregoing bid is genuine and not collusive or a sham, that bidder has 

not colluded, conspired, connived or agreed, directly or indirectly, with any bidder or person, to put in a sham 

bid or to refrain from bidding, and has not in any manner, directly or indirectly, sought by agreement, collusion, 

communication or conference with any person, to fix the bid price of the undersigned bidder or of any other 

bidder, or to fix any overhead, profit or cost element of said bid price, or of that of any other bidder, or to 

secure any advantage against the Atlanta Airlines Terminal Corporation (AATC), member of the government of 

The City of Atlanta, any person connected with the government of The City of Atlanta in any way whatsoever 

or any person interested in the referenced contract. 

 

This    day of                            2016. 

 

 

Name:             

        (typed)  

 

       

       Signature 

 

            

          Title  

 

      

          Firm  

 

State of Georgia 

County of  

 

Personally appeared before the undersigned,         

who after being duly sworn, deposes and states under oath that the foregoing representations are true and 

correct. 

 

            

Notary Public  

This   day of                           2016. 

 

My commission expires on    ,   , 

 

                                                                County, Georgia. 
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   REQUEST FOR INFORMATION FORM 
 
 

 

 
  

 

 

The Atlanta Airlines Terminal Corporation 

Project Concourse C Electrical Equipment 
Renovations Project  

RFI  First Response 
 

       
Date of Review      
       
Responders AATC  A   
  Department of Aviation  D   
       

       

No. System Reviewer Comment   Resp. Response Open/  
Closed 

1             

2             

3             

4             

5     
        

6             

7             

8             

9             

10             
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SUPPLEMENTARY CONDITIONS  
 

These conditions are in addition to those required by the Contract Terms and Conditions.  In the event of 

any conflicts, the more stringent requirement shall apply. 

 

1. SCOPE 

  

a.  Provide all field engineering and layout as required for satisfactory completion of the 

Work. Contractor shall verify accuracy of work in place upon which Contractor shall install his 

Work. Contractor accepts the work in place once he commences his operation, unless he has 

notified the Owner in writing of deficiencies or corrections required with the work in place. 

Contractor shall be responsible for the costs of adjustments or corrections in his Work, once he 

accepts the work of others upon which Contractor is to install his Work.  

 

b.  Provide all protection required against weather and elements to protect Work until Owner 

acceptance.  

 

c.  Protection of adjacent work is included; Contractor is responsible for any damage he 

causes to existing Work including the work of others.  

 

d.  Provide required ladders, lifts, pumps, hoisting, man lifts, scaffolding, staging, buggies 

and cranes to complete Contractor's Work.  No equipment support will be provided by Owner.  

 

e.  All Work shall be done in accordance with all local codes, state codes and other 

governing authorities.  

 

f.  Contractor shall coordinate and cooperate with all testing agencies, inspection agencies, 

governmental agencies, building authorities and other Contractors working within the airport 

property and areas of the CPTC.  

 

g.  Contractor's Work shall be coordinated with other Contractors and shall avoid 

interference with other trades.  

 

h.  Lighting, task specific lighting, temporary power, compressed air, water and other 

incidentals to complete his Work shall be the responsibility of Contractor. All storage trailers, 

employee break facilities, electrical power required for Contractor's personnel only shall be 

provided, installed, and removed by Contractor. All areas shall be kept clean. AJI costs associated 

with Contractor's temporary facility installation and usage shall be borne by Contractor.  

 

i. Contractor shall provide any or all of the following as necessary for his Work. This list 

includes but is not limited to: Storage sheds, trailers, office trailers; phone and fax service; 

runways, stair towers, ladders, guards, equipment, etc., conveniently servicing the job and as 

required to perform his Work; specialized electric service required for unique equipment and 

temporary electricity for Contractor's temporary office facilities, Contractor shall provide ice and 

drinking water for his employees.  

 

j.  Temporary toilet facilities for Contractors personnel are to be provided by Contractor, as 

necessary.  
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k.  Contractor shall provide and pay for all applicable permits, taxes and fees to secure all 

inspections and certificates as required for Contractor's Work by governing authorities including 

the Building Permit.  

 

l.  All applicable state and local sales and/or use taxes shall be included. All freight is 

included, FOB Project Site.  

 

m.           Contractor agrees that the drawings, specifications and other Contract Documents, 

including the Scope of Work, are suitable for the Contractor to furnish and install his Work.  

 

n.           Contractor acknowledges he has reviewed all the documents pertaining to his Work and 

the site conditions, and will provide a complete operational system, including all necessary 

components to complete the Work in accordance with all governing authorities, including any 

material, incidental design or work required, but not shown on the Construction Documents.  

 

o. No materials shall be installed in a condition which would necessitate excessive cleaning 

or repair to any adjacent areas after installation by this Contractor. All installed materials shall be 

left in a clean manner after installation and prior to acceptance.  

 

p. Specific Staging and Storage areas for the Contractor’s use will be designated on the 

Contract Documents. In addition, the routing paths for the Contractor to move staff and material 

within each Concourse will be designated on the Contract documents. 

 

 

2.  SUBMITTALS  

 

a. Full shop drawings, erection drawings, samples, mockups and submittals are required in 

accordance with the Specifications.  

 

b.  Erection and final field use drawings shall be provided by Contractor.  

 

c. All shop drawings are required to be submitted within the time frame contracted with the 

Contractor based on the Contractor’s approved procurement schedule. This procurement schedule 

should be logically tied to the construction schedule so that this submittal process has been agreed 

upon by the Owner, Architect/Engineer and Contractor prior to issuance of Notice to Proceed. 

The Architect/Engineer shall require two weeks to review all submittals unless noted otherwise in 

the Schedule.  

 

 

3.  SAFETY  

 

a. Comply with all safety regulations of OSHA, all other governing regulatory agencies and 

the Owner. Contractor is required to provide to Owner a complete copy of their Safety Program 

for review.  

 

b.  Equipment service and safety certification shall be required prior to start work, for man 

lifts, scaffolding, and other equipment.  

 

c.  All personnel on site for the construction phase of the project shall be required to review 

and adhere to Owner’s Safety Procedures. These Procedures shall include but not be limited to, 

the use of safety belts and lanyards, hard hats, protective glasses, etc. Any personnel unable to 
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conform to these requirements will not be allowed to continue working on the Project and shall be 

removed from the Project indefinitely. All personnel shall be restricted to the work areas as 

authorized by the Owner.  

 

d.  Preliminary first aid requirements shall be the responsibility of Contractor for his 

employees and any of his Contractors.  

 

e.  Barricades are included by Contractor for his Work. Enclosures barricades used to 

adequately and safely define Contractor's Work areas shall be durable enough to provide a safe 

working area.  

 

f.  Safety and security requirements by the Owner shall be rigidly enforced.  

 

 

4.  ADMINISTRATION  

 

a.  Verification of all existing conditions is to be performed by Contractor prior to 

commencement of the Work to ensure accuracy and completeness. Any deviation from 

referenced drawings and/or specifications shall be approved in writing by Owner prior to 

installation and/or demolition of materials. If required, drawings showing the deviations and 

relationship to other work shall be provided in detail.  

 

b. Contractor agrees to maintain work areas clean of all dirt, debris and miscellaneous trash 

at all times. Contractor is responsible for construction debris clean-up and legal disposal of its 

trash and debris off site. All waste materials shall be placed in disposal containers and shall not be 

placed in piles or allowed to accumulate in the work areas or on the Project Site. The Owner will 

provide an open top dumpster. All trash shall be placed into dumpsters supplied by Owner for 

Contractor's Work so that Contractor can remove all trash from the work site on a daily basis. The 

Owner will coordinate the emptying of dumpsters and charge the Contractor for dumping fees. 

These fees should be $90.00 per dump in addition to the $28.50 per ton removed. The Dumpsters 

shall be located and coordinated by the Owner. The Owner will provide daily housekeeping of 

entire Airport therefore the Contractor will not be required to vacuum or dust construction areas.  

             

c.  No trash from food or drink is to be littered about the site or building. An area designated 

for break and lunch shall be kept clean and free from trash by each Contractor. No break or lunch 

will be permitted in the building pad area.   Clean up and legally dispose of all construction and 

food debris off site. Contractor shall specifically designate sufficient personnel dedicated at 

certain times for this purpose. Number of personnel and time shall be as agreed to Owner. 

Contractor shall not utilize some of the airport facilities: smoke rooms, eating areas, break areas, 

hold rooms, and most of all public critical areas.   

 

d.  Clean up procedures will be coordinated by the Owner. The Owner shall provide labor 

for a composite cleaning crew to pick up and dispose of incidental waste, dirt, and debris which 

may accumulate on the project on a daily basis. In the event that Contractor cleanup is not 

maintained, the Owner will provide the Contractor (24) hours notice to remedy deficiencies. If the 

deficiency is not corrected, the Owner will provide clean-up services and back charge cost, plus 

mark-up, to the Contractor.  

 

e.  All transportation to and from the designated parking area and the project site necessary 

for Contractor to perform its Work shall be supplied by Contractor. All vehicles used shall meet 
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all guidelines for insurance and safety requirements. The Owner will designate an area for 

Contractor Parking. 

 
f.        Prior to start of construction, Contractor shall attend pre-construction start-up meeting to 
discuss schedule and final project coordination.  

 

g.   Any direction taken from any entity other than the Owner shall be at Contractor's risk. 

Owner shall not be liable for any cost incurred by Contractor, nor any delays in completion of the 

Work, from taking directions not from the Owner.  

 

h. No charges for extra work will be accepted unless prior approval is obtained in writing 

from the Owner.  

 

i. During the project, the Contractor is expected to have a representative of your company 

available on a weekly basis to review schedules, workmanship, coordination, attend weekly job 

meetings, etc,. This representative shall have the authority to make commitments on behalf of 

your company.  

 

j. All Subcontractors shall be required to meet the same insurance requirements, safety, 

codes and tax requirements that Contractor must meet. Pre-qualifications for Subcontractors must 

be submitted to Owner one (1) week prior to commencement of work for approval prior to 

beginning work. The Contractor must let us know if Contractor proposes to subcontract any of 

your work, and to which Subcontractor, for our prior approval.  

 

k.  Construction Manager and Owner shall be listed as additional insured on Certificates of 

Insurance in accordance with the Contract. The insurance limits are noted in the Request for 

Proposal.  

 

l.  Builders Risk insurance shall be provided by others with proper request and 

documentation.  

 

m.  Contractor shall maintain at the site a set of redlined drawings indicating an as-built 

condition. This set shall be kept current at all times and available for inspection at all times. Prior 

to leaving the site, the redlined drawings shall be revised by Contractor and reviewed by Owner. 

As-built drawings shall then be prepared by Contractor and submitted to the Owner. Failure to 

complete any of these requirements shall be cause to withhold payments to Contractor.  

 

 

5.  DELIVERIES  

 

a.  All material will be staged in designated areas and on sufficient dunnage to ensure the 

material is maintained in a clean manner, free from mud and debris prior to and after installation. 

Deliveries and storage shall be made so as not to impede progress of other Contractor's work or 

deliveries. Materials shall not be staged in the building area unless approved by the Owner in 

writing,  

 

b.          Contractor shall be responsible for all damages caused during handling of material. 

Delivery, unloading, handling, protection and on-site storage of material are the sole 

responsibility of this Contractor. Owner will designate coordination and lay down areas.  
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d.  All deliveries shall be coordinated with and authorized by Owner. Deliveries must be 

scheduled one (1) week in advance and confirmed 24 hours prior to delivery.  

 

e.  Weekend deliveries are permitted if approved by Owner.  

 

f.  Materials to be installed by Contractor purchased by Owner are the responsibility of 

Contractor.  

 

 

6.  SCHEDULE  

 

a. Extra manpower and/or shift work will be initiated upon request by the Owner. All 

associated schedule costs to complete Contractors Work on or before the contractual milestone 

schedule shall be by the Contractor. 

 

b.  No extension of time will be granted for inclement weather delays, unless agreed to in 

writing by Owner. No delays, time extensions or change orders will be granted for shop drawings 

approval delay or material approval delay due to submitting shop drawings not per the agreed 

upon procurement schedule, non-specified products or incomplete shop drawings.  

 

c.  Contractor shall be responsible for proper scheduling of all material. Should any material 

be improperly detailed and/or fabricated, the Contractor will take the necessary action to correct 

the problem or pay all associated costs for correction.  

 

d.  Weekend work is permitted if required.  

 

 

7.  STORED MATERIALS 

 

In order to receive reimbursement for stored materials, the contractors must provide the following 

information for review and approval: 

 

a.   Invoice which must include the following:  

(1) Name, address and telephone number of the entity generating the invoice  

(2) Name of entity to whom the invoice is issued  

(3) Description of the stored goods  

(4) Quantity of the stored goods  

(5) Contractor's/subcontractor's cost of the stored goods  

(6) Annotation showing reference to the AATC contract number  

(7) Annotation showing the line item in the invoice to AATC reflecting the costs for the "stored 

goods"  

An invoice containing any redactions will not be accepted.  

b.   Bill of Laden  

Bill of laden must show the carrier, the address to which the goods were delivered, date of 

delivery and general description of delivered item(s). 
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c. Insurance Certificate  

An insurance certificate must be provided for all materials stored off the construction site. All off 

site storage must be in a bonded warehouse. The certificates must be in the ACCORD format 

showing the type and level(s) of coverage, items covered, location of items and name the City of 

Atlanta as a "name insured".  

d.  Legal Title  

Contractor/subcontractor shall furnish the City of Atlanta legal title to the stored goods. The title 

must be free of any liens or encumbrances. This requirement can be furnished via appropriate 

bills of sale and lien waivers. Templates for a bill of sale and a lien waiver acceptable to the DOA 

are attached. 

e. Proof of Payment  

Contractor/subcontractor must furnish satisfactory evidence that the material and transportation 

costs have been paid. At the DOA's discretion, appropriate language in the lien waivers may be 

accepted in lieu of proof of payment. 

f.   Storage  

Contractor/subcontractor must submit evidence that the material is stored in an acceptable 

manner. Owner/owner's representative will have continuing access to the stored goods to verify 

the quantity and quality of the stored goods as well as the acceptability of the storage. No 

payment will be made until the owner's inspectors are satisfied. It should be further understood 

that the transfer of title and the CITY'S payment for such stored goods shall in no way relieve the 

contractor/subcontractor of its responsibilities for furnishing and placing the goods in accordance 

with the Contract Documents. 

 

 

8. GENERAL CLARIFICATIONS  

 

a.  Provide all applicable permits, taxes and fees to secure all inspections and certificates as 

required for his work by governing authorities.  

 

b.  Complete the bid Proposal form in its entirety including quantity breakouts on unit 

pricing. Failure to submit quote on the provided Proposal Form may result in your bid being 

considered no responsive.  

 

c.  Provide all field engineering and layout as required for satisfactory completion of the 

work. Contractor shall be responsible for the costs of adjustments or corrections for improper 

layout.  

 

d.  Provide coordination with testing agency by Owner.  

 

e.  Lighting, task specific lighting and temporary power shall be the responsibility of the 

Contractor.  

 

f.  Providing temporary facilities, including toilets, for employees is the responsibility of the 

Contractor, where necessary. 

 

                        



 39 

9. CLOSEOUT  

 
a.          Contractor and his subcontractors shall remove all their temporary facilities, debris, trash, 
etc. before final acceptance of the Project by the Owner.  

 

b.  Provide as-built drawings for your Work in accordance with referenced specifications in 

hard copy and electric format. 

 

c. Prepare and furnish as indicated in the specifications, maintenance and warranty 

information. The information shall be submitted in three-ring binders. In addition, Contractor 

shall provide training and instruction for Owner's personnel for the proper maintenance of 

systems included in his Work per the specifications. Owner shall approve training in writing upon 

satisfactory completion.  

 

d.  Final operation and maintenance manuals (3 sets), warranties and attic stock shall be 

required at Project completion.  

 

e. Final paperwork required by Owner’s accounting department shall be provided.  

 

f.  Final payment shall not be made until all of the above requirements are completed by 

Contractor and accepted by Owner. 
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SAMPLE CONTRACT 
 

 

ATLANTA AIRLINES TERMINAL CORPORATION 

HARTSFIELD-JACKSON ATLANTA INTERNATIONAL AIRPORT 
 

CONCOURSE C ELECTRICAL EQUIPMENT RENOVATIONS PROJECT 

CONTRACT #2016-001  
 

This Contract made as of this         day of                          , 2016, by and between Atlanta Airlines Terminal 

Corporation (AATC), Atlanta, Georgia ("Owner") and                                             ("Contractor"). 

 

Owner and Contractor, in consideration of the covenants set forth hereinbelow, agree as follows: 

 

 

1. DEFINITIONS 

As used in this Contract, each of the terms set forth hereinbelow shall have the respective meaning indicated 

opposite each such term. 

 

"Owner" Atlanta Airlines Terminal Corporation, Hartsfield-Jackson Atlanta International 

Airport, Atlanta, Georgia  

 

"Project” Concourse C Electrical Equipment Renovation Project  

 

"Project Site"  Hartsfield-Jackson Atlanta International Airport 

 

"Project Owner"  Atlanta Airlines Terminal Corporation (AATC) 

 

"Contract Amount"  

 

"Completion Date"  

 

"Bonds" Performance and labor and material payment bonds in an amount equal to the 

Contract Amount issued by a surety satisfactory to Owner and Construction 

Manager and naming Owner and Construction Manager as obligees. 

 

"Specifications" The specifications listed in Exhibit A and any amendments to and interpretations 

of such specifications as may hereafter be issued by Owner. 

 

"Work" The work specified in Exhibit B including all labor, services, supervision, 

scaffolding, tools and equipment necessary to fully perform and complete the 

construction required by this Contract and including all materials and supplies 

incorporated or to be incorporated in such construction. 

 

 

2. PERFORMANCE OF WORK 

Contractor shall furnish and pay for all necessary labor, services, supervision, scaffolding, tools, equipment and 

other things necessary to fully perform and complete the Work, in cooperation with others employed by, through 

and/or under Owner, in a good and workmanlike manner satisfactory to Owner and Designer of Record.  Contractor 

shall diligently prosecute the Work so as to fully complete the Work no later than the Completion Date.  Time is of 

the essence of this Contract, and Contractor acknowledges that Owner will suffer losses on account of the failure of 

Contractor to fully complete the Work in a timely fashion in accordance with this Contract.  Before proceeding with 

the Work, Contractor shall verify all dimensions set forth in the Drawings and Specifications, shall report to Owner 

of any errors or inconsistencies in the Drawings and Specifications and shall request in writing any clarifications of 
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the Drawings and Specifications deemed necessary by Contractor.  Contractor shall perform the Work in accordance 

with the Drawings and Specifications and shall take all reasonable safety precautions with respect to the Work.  

Further, Contractor in performing the Work, shall comply with any safety regulations reasonably issued by Owner 

and shall take all necessary precautions to protect the work of others and the property of Owner from damage caused 

by the operations of Contractor.  Contractor shall promptly submit shop drawings and samples as required by the 

Engineer/Architect and Owner so as to perform the Work expeditiously and in a manner that will not cause delay in 

the progress of the Project. 

 

Contractor warrants that Contractor has visited the Project Site, has carefully examined the Drawings and 

Specifications and is familiar with the general and local conditions under which the Work is to be performed, and 

Contractor acknowledges and represents to Owner that the Drawings and Specifications and such conditions are 

adequate and suitable to permit Contractor to fully complete the Work in a timely fashion and for the Contract 

Amount, all in accordance with this Contract. 

 

Contractor shall comply with and implement the provisions of any applicable laws relating to the presence or use of 

hazardous materials or substances on or about the Project Site.  Before using on or about the Project Site any 

substance or material deemed under any applicable law to be a hazardous substance or material, Contractor shall 

furnish Owner and Construction Manager with a copy of the material/safety data sheet for such material or 

substance and shall file a copy of such material/safety data sheet along with all other required information to any and 

all governmental agencies having jurisdiction over the presence of or use of such material or substance at the Project 

Site. 

 

In the event that there exists a reasonable indication in the judgment of Owner that Contractor will not be able to 

complete the Work by the Completion Date, Owner may, upon three (3) days' written notice to Contractor and 

without prejudice to any other remedy Owner may have, order Contractor to prosecute the Work on an overtime 

basis, and, in such event, Contractor shall, at the sole expense of Contractor, promptly commence and continue to 

perform the Work on such basis to the extent necessary to cause the Work to be fully completed in a timely fashion 

in accordance with this Contract. 

 

 

3. PAYMENT 

Contractor shall be paid within forty (40) days after the last day of each calendar month a portion of the Contract 

Amount equal to 90% of the value of the Work performed and completed at the Project Site by Contractor during 

such month, provided that an application for payment for such work is delivered to Owner on or before the last day 

of the calendar month during which the Work covered by such application for Payment was performed and provided 

further that the unpaid balance of the Contract Amount shall at all times be sufficient in the judgment of Owner to 

complete the Work and to pay any unpaid claims for which Contractor may be liable hereunder.  Final payment shall 

be made within fifty (50) days after the Project is fully completed and accepted provided that an application for final 

payment is delivered to Owner within five (5) days after the Project is fully completed and provided further that 

there do not exist any unpaid claims for which Contractor may be liable hereunder.  Notwithstanding anything to the 

contrary set forth herein, it shall be a condition precedent to the obligations hereunder of Owner to make any 

payment to Contractor that all applications for payment, waivers of lien, certificates of insurance, bonds and other 

documents then required to be furnished by Contractor have been appropriately submitted hereunder to Owner in 

accordance with this Contract.  Owner may cause the proceeds of any payment payable hereunder to Contractor to 

be applied directly to the payment of any indebtedness owed to any party retained by, through or under Contractor in 

connection with the Work provided that Contractor has failed to cause such party to be paid, or there is reasonable 

evidence that Contractor will not cause such party to be paid, for any Work promptly after Contractor has received 

payment hereunder on account of such Work. The submission by Contractor of an application for payment hereun-

der shall constitute a representation by Contractor that no part of the Work included in such application for payment 

is affected by any lien, title retention agreement or security instrument made either by Contractor or by any party 

retained by, through or under Contractor in connection with the Work, and Contractor acknowledges that all 

payments made hereunder to Contractor are, to the extent of any indebtedness owed to any parties retained by, 

through or under Contractor in connection with the Work, made to Contractor for the benefit of and in trust for such 

parties.  All applications for payment, waivers of lien, certificates of insurance, bonds and other documents required 

to be submitted hereunder by Contractor shall be in form and substance satisfactory to Owner, it being specifically 

understood and agreed that the standard forms of such documents as published by Owner, which such standard 
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forms are annexed hereto and made a part hereof by reference, shall be utilized by Contractor unless Contractor shall 

expressly advise Owner to the contrary in writing.  The breach by Contractor of any warranty, representation, 

covenant or other provision set forth in any applications for payment, waivers of lien, certificates of insurance, 

Bonds or other documents submitted hereunder by Contractor shall be considered to be a breach by Contractor of 

the provisions of this Contract. 

 

 

4. LIENS AND CLAIMS 

Contractor shall pay, or cause to be paid, when due all amounts owing to parties retained by, through or under 

Contractor in connection with the Work, including without limitation all claims for which a lien may be filed either 

against the real estate of Owner or against payments due from Owner to Contractor. To the fullest extent permitted 

by law, Contractor agrees that no liens or other claims against the real estate of Owner or against payments due from 

Owner to Contractor shall be filed in connection with the Work either by Contractor or by any party retained by, 

through or under Contractor in connection with the Work.  If and to the extent that any liens and/or claims shall be 

filed in connection with the Work by or as a result of any act of omission of any party retained by, through or under 

Contractor, Contractor shall, within seven (7) days after the filing of any such liens and/or claims, cause such liens 

and/or claims to be discharged or otherwise satisfied.  No payment on account of any application for payment 

submitted hereunder shall be due unless Contractor has delivered to Owner a complete release of all liens and/or 

claims arising out of the Work included in such application for payment. 

 

 

5. PERMITS AND REGULATIONS 

Contractor shall give all notices required under, and shall comply with, all laws, ordinances, rules, regulations and 

orders of any public authority bearing on the performance of the Work and shall notify Owner and Construction 

Manager if any of the Drawings or Specifications are at variance therewith.  Contractor shall pay for all 

governmental permits, approvals and licenses necessary for the execution of the Work.  

 

 

6. CHANGES IN WORK 

Owner may at any time order a change in the Work by issuing a written change order, and any increases or 

decreases in the Contract Amount on account of any change in the Work and/or on account of any additional or 

extra work shall, at the option of Owner, be a lump-sum agreed upon between Owner and Contractor, a lump sum 

determined using unit prices stated in this Contract or (i) for deleted work, the estimated value of the labor, materials 

and equipment deleted from the Work or (ii) for additional or extra work, 110% of the actual cost to Contractor of 

the labor, materials or equipment necessary to perform the additional or extra work.  If Owner is not satisfied with 

the price quoted by Contractor with respect to any additional or extra work, Owner may engage another party to 

perform such additional or extra work and, in such event, Contractor shall cooperate fully with any such other party.  

The Contract Amount shall not be increased on account of any additional or extra work or on account of any change 

in the Work unless such additional or extra work or such change in the Work has been authorized in writing by 

Owner.  If Contractor claims that the Contract Amount should be increased as a result of any event or circumstance, 

including without limitation any instructions provided by Owner and/or any act or omission of Owner, Contractor 

shall notify Owner in writing of such claim within two (2) days after the first occurrence of any such event or 

circumstance and shall, after the first occurrence of any such event or circumstance, deliver to Owner on each day 

that additional or extra work is allegedly performed by Contractor a brief written report describing the quantity and 

character of any additional or extra work allegedly performed by Contractor on such day.  No claim by Contractor 

that the Contract Amount should be increased and no claim by Contractor for any additional or extra work allegedly 

performed shall be valid unless Contractor has notified Owner in writing and has on a daily basis delivered to Owner 

brief written reports as specifically required hereinabove.  If unit prices are stated in this Contract, such prices are 

made a part of this Contract only for the purpose of permitting Contractor, at the option of Owner, to use such prices 

to determine an increase or decrease in the Contract Amount on account of any change in the Work and/or on 

account of any additional or extra work. 

 

 

7. RESPONSIBILITIES OF CONTRACTOR 

To the extent that any arbitration proceeding or legal action between Owner and Contractor involves any act or 

omission of Contractor or any Work required to be performed hereunder by Contractor, Contractor shall, if 
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requested by Owner, join in such arbitration proceeding or legal action as a party, it being specifically understood 

and agreed that Contractor expressly consents to the jurisdiction and venue of, and agrees to be bound by any 

decision rendered in connection with, any such arbitration proceeding or legal action.  Contractor shall be 

responsible for the acts and/or omissions of all parties retained by, through or under Contractor in connection with 

the Work.   

 

Contractor warrants and represents to Owner that, after the Materials have been incorporated into the Work by 

Contractor, the Work shall be complete and operational in every respect, all in accordance with the Drawings and 

the Specifications, it being specifically understood and agreed that Contractor shall provide to Owner and 

incorporate into the Work, subject to and in accordance with this Contract and without additional charge to Owner, 

any Materials that may not have been procured by Owner as a result of the failure of any agent of Contractor to 

perform and satisfy the obligations hereunder of Contractor.      

 

8. CORRECTION OF WORK 

Contractor warrants that all materials and equipment incorporated in the Work shall be new and that all Work shall 

be of good quality, free from faults and defects and in conformance with the requirements of this Contract. 

Contractor shall, if required by Owner, provide Owner with satisfactory evidence as to the kind and quality of 

materials incorporated into the Work.  Owner shall be entitled, but shall not be obligated, to inspect the Work and 

shall have the right to reject portions of the Work not in accordance with the requirements of this Contract, it being 

specifically understood and agreed that Contractor shall promptly replace rejected portions of the Work in a manner 

satisfactory to Owner.  Further, upon receipt of written notice from Owner, Contractor shall promptly repair and 

make good in a manner satisfactory to Owner any defect that may appear in the Work, including without limitation 

any defect that may appear in any of the Materials, within one year after substantial completion of the Project or 

within such longer period as is expressly required by the Drawings or Specifications with respect to any specific 

aspect of the Work.  Contractor shall, on or before the Completion Date, deliver to Owner any and all warranties or 

guarantees required hereunder to be provided in connection with the Work, it being specifically understood and 

agreed that the Work shall not be considered to be complete unless and until all of the Work is in compliance with 

the terms of such warranties and guarantees and such warranties and guarantees are in effect unconditionally. 

 

 

9. INDEMNIFICATION 

Contractor shall, to the fullest extent permitted by law and to the extent that any such claims, losses, liabilities or 

expenses are caused in whole or part by any act or omission of Contractor, anyone directly or indirectly employed 

by Contractor or anyone for whose acts Contractor may be liable, regardless of whether any such claims, losses, 

liabilities or expenses are caused in part by a party indemnified hereunder, indemnify, hold harmless and defend 

Owner,  the Shareholders of the Owner, directors, officers, employees, agents, and representatives of the Owner, and the 

City of Atlanta and the officials, officers, employees, agents and representatives of the City of Atlanta, the DOA, and any 

Airlines who are Third Party Beneficiaries of this Agreement,  from and against any and all claims, losses, liabilities 

and expenses, including attorneys' fees, arising out of or in any manner caused by, connected with or resulting from 

the performance of this Contract and/or the Work. 

 

10. INSURANCE AND BONDS 

Until the Work is fully completed and accepted by Owner, Contractor shall pay for and maintain with companies 

satisfactory to Owner for the following insurance coverage: 

 

 Workmen's Compensation Insurance under the laws of the State of Georgia and Employer's Liability Insurance 

with limits of not less than $100,000 each accident, covering all Contractors’ employees engaged in any work 

hereunder. 

 

 Comprehensive General Liability - Up to $5,000,000 dollars ($500,000) single limit per occurrence including: 

 

 Bodily Injury Liability - All sums that the company shall become legally obligated to pay as damages because 

at any time resulting there from sustained by any person other than its employees and caused by occurrence. 

 

 Property Damage Liability - All sums that the company shall become legally obligated to pay as damages 

because of injury to or destruction of property, caused by occurrence. 
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 Professional liability, premises and operations, independent contractors, or product liability. 

 

 Automotive Liability Insurance covering all automotive units used in the work with limits of not less than 

$10,000,000 each person and $10,000,000 each accident as to bodily injury or death, and $10,000,000 as to 

property damage. 

 

Any insurance policy required to be maintained hereunder by Contractor shall name Contractor and Owner as 

additional insureds as to all coverages except worker's compensation and employer's liability insurance, shall 

provide that Owner shall be notified in writing thirty (30) days prior to the effective date of any material change in 

or cancellation of such policy and shall recite the name of the Project and the location of the Project Site.  Contractor 

shall, before commencing the Work, deliver to Owner certificates of insurance indicating that Contractor is in 

compliance with the insurance requirements set forth hereinabove and that the contractual liability coverage 

maintained by Contractor covers the indemnification provision set forth in Paragraph 9 hereinabove.  Further, 

Contractor shall pay for any Bonds required hereunder and shall, before commencing the Work, cause such Bonds to 

be issued and delivered to Contractor.  Unless Contractor otherwise agrees in writing, all Bonds shall be issued by a 

surety approved by the U.S. Treasury Department to issue bonds in connection with federal projects. 
 

Prior to the operation of any vehicle within the Air Operations Area (AOA), said vehicle shall be clearly marked on 

both right and left sides with a distinctive company logo, identifiable as belonging to the Contractor and at a 

minimum four (4) inches in height.  Such vehicle identification shall conform to the current DOA and Federal 

Aviation Administration (FAA) governing regulations. Should there be a variance between said regulation and this 

Agreement, the regulation shall govern.  Each vehicle operator shall be trained in AOA vehicle operation prior to 

driving in the AOA.  Contractor retains full liability for the operation of its vehicles in the prosecution of the work 

and as such shall remain fully and solely responsible for and pay any fines or penalties levied by any governmental 

agency or civil court.  Contractor hereby release and holds harmless the Owner from any financial or legal liabilities 

resulting from any vehicular operating regulation violation pursuant to Article 9 of this Agreement. 

 

11. INSPECTION OF WORK 

Owner, Construction Manager and Architect shall at all times have access to the Work wherever it is in preparation 

or progress. 

 

If any Work required to be inspected by Architect, Owner, Construction Manager or by a public authority should be 

covered up without consent or approval of Owner, it must, if required by Owner, be uncovered for examination at 

the expense of Contractor.  Re-examination of any Work may be ordered by Owner and if so ordered, the Work 

must promptly be uncovered by Contractor.  If such Work is found to be in accordance with the Drawings and 

Specifications, Owner shall pay the cost of re-examination and replacement.  If such Work is found not to be in 

accordance with the Drawings and Specifications, Contractor shall pay such cost, unless Contractor shall clearly 

show that the failure of such Work to be in accordance with the Drawings and Specifications was not caused by 

Contractor or any party retained by, through or under Contractor in connection with the Work, in which case Owner 

shall pay such cost. 

 

 

12. COOPERATION AND LABOR POLICY 

Contractor shall not employ any labor which shall interfere either with the execution of any work at the Project Site 

or with labor harmony at the Project Site.  Contractor shall properly connect and coordinate the Work with the work 

of other parties employed by, through or under Owner.  Contractor shall not, in performing this Contract, 

discriminate against any party because of race, creed, color, religion, sex or national origin. 

 

 

13. WASTE REMOVAL 

Contractor shall at all times keep the Project Site free from, and shall promptly cause to be removed from the Project 

Site, any accumulation of waste material and debris arising out of the operations of Contractor or any party retained 

by, through or under Contractor.  Upon completion of the Work, Contractor shall remove from the Project Site all 

tools, scaffolding and excess materials brought to the Project Site by Contractor or any party retained by, through or 

under Contractor in connection with the Work. 
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Contractor is responsible for construction debris clean-up and legal disposal of its trash and debris off site. All waste 

materials shall be placed in disposal containers and shall not be placed in piles or allowed to accumulate in the work 

areas or on the Project Site. The Owner will provide an open top dumpster. Trash shall be placed into dumpsters 

supplied by Owner for Contractor's Work so that Contractor can remove all trash from the work site on a daily basis. 

The Owner will coordinate the emptying of dumpsters and charge the Contractor for dumping fees. These fees 

should be $90.00 per dump. The Dumpsters shall be located and coordinated by the Owner. 

 

 

14. FORCE MAJEURE 

If Contractor is delayed in the performance of the Work by any act, neglect or fault of Owner or by any damage 

caused to the Project by fire, lightning, earthquake, cyclone or other circumstance completely beyond the control of 

Contractor, then the Completion Date shall be extended for a period equivalent to the time lost by reason of any such 

circumstance.  Contractor shall not be entitled to an extension of time for any such delay unless Contractor gives 

Owner written notice of such delay within five (5) days after the commencement of such delay, it being specifically 

understood and agreed that an extension of time shall be the sole remedy of Contractor for any such delay other than 

a delay caused by the willful act or omission of Owner or a delay for which Owner is compensated by insurance or 

otherwise. 

 

 

15. REMEDIES OF OWNER 

If Contractor fails to perform the Work diligently and properly and in accordance with this Contract and/or 

otherwise fails to perform and satisfy the obligations hereunder of Contractor, Owner may, upon three (3) days 

written notice to Contractor and without prejudice to any other remedy Owner may have, make good such 

deficiency of Contractor and deduct one hundred fifteen percent of the cost thereof from any payments then or 

thereafter due hereunder to Contractor.  Further, if Contractor fails to perform the Work diligently and properly in 

accordance with this Contract and/or otherwise fails to perform and satisfy the obligations hereunder of Contractor, 

Owner may, upon three (3) days written notice to Contractor and without prejudice to any other remedy Owner may 

have, stop the performance of the Work by Contractor, take possession of all materials, equipment, tools and 

machinery at the Project Site owned or possessed by Contractor and finish the Work by whatever method Owner 

may deem expedient.  In the event that Owner so stops the performance of the Work by Contractor, no further 

payment shall be made hereunder to Contractor until the Work has been fully completed and accepted by Owner, 

and, if the unpaid balance of the Contract Amount shall exceed an amount equal to one hundred fifteen percent of 

the expense incurred by Owner to make good any deficiency, to complete the Work and/or to otherwise perform and 

satisfy the obligations hereunder of Contractor, such excess shall then be paid to Contractor and, if such amount 

shall exceed such unpaid balance, Contractor shall, as and when such excess is incurred, promptly pay such excess 

to Owner. 

 

In addition to the right of Owner to stop the performance of the Work by Contractor for cause as set forth 

hereinabove, Owner may, upon three (3) days written notice to Contractor, terminate this Contract without cause.  In 

the event that Owner terminates this Contract as set forth herein without cause, Owner shall promptly pay to 

Contractor a reasonable portion of the Contract Amount, less the aggregate of all payments made hereunder by 

Owner, on account of the Work performed prior to the date of such termination, and Contractor shall sell, assign, 

transfer and otherwise set over unto Owner any and all materials, equipment, supplies, drawings, contractual rights 

and other property acquired and/or produced by Contractor in connection with the Work. 

 

 

16. SUBLETTING AND ASSIGNMENT 

Contractor shall neither assign this Contract nor subcontract all or any portion of the Work without the prior written 

consent of Owner. Further, Contractor shall not assign any amounts due or about to become due hereunder without 

the prior written consent of Owner.  

 
 

17. APPLICABLE LAW 

The terms and conditions of this Contract shall be construed in accordance with the laws of the State of Georgia.  Subject to the 

obligation of Contractor to join in any arbitration proceeding or legal action between Owner and Contractor as set forth 

hereinabove, any dispute between Owner and Contractor arising out of or relating to this Contract or the Work shall be resolved 
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by litigation commenced in a court of competent jurisdiction in the state in which the Project is located, if such litigation is 

initiated in or within six months after the Project is fully completed, and in the state or federal courts of the State of Georgia, if 

such litigation is initiated after such period, it being specifically understood and agreed that Owner and Contractor expressly 

consent to the jurisdiction and venue of such courts.  Contractor shall continue to proceed with the Work and shall maintain the 

progress of the Work during any arbitration proceeding or legal action arising out of this Contract unless Owner and 

Contractor shall mutually agree otherwise in writing. 

 
18.  EQUAL EMPLOYMENT OPPORTUNITY 

Contractor shall not discriminate against any employee or applicant for employment because of race, creed, color, 

sex, age, handicap, or national origin.  Contractor warrants that it will comply with all applicable federal, state, city 

or local laws, ordinances, orders, and rulings governing equal employment opportunity 
 
19.  AMENDMENT  
Except as may otherwise be provided herein, this Agreement may be revised only by a written Amendment signed 
by duly authorized officers of both parties. 

 
 
 20.  COMPLIANCE WITH FAA SECURITY DIRECTIVE 

Contractor agrees that its internal employment policies and procedures meet the requirements of the Air Carrier Standard 

Security Program (ACSSP) and the Code of Federal Regulations (CFR) as routinely amended and are in accordance with 

49 CFR Parts 1540, 1542, and 1544 

 

21. CONTRACT DOCUMENTS 

The documents which constitute and form this Contract consist of the Contract, Exhibit A and Exhibit B and other 

documents published by Owner and required to be submitted hereunder by Contractor.  All rights and obligations 

under this Contract shall inure to and be binding upon Owner and Contractor and the respective successors and 

assigns of Owner and Contractor.  Should this Contract conflict with any Contract Documents, the Contract shall 

govern, and should the Drawings conflict with the Specifications, the Drawings shall govern.  No waiver, alteration 

or modification of any of the provisions of this Contract shall be binding upon Owner unless such waiver, alteration 

or modification shall be in writing and signed by Owner.  Contractor shall, to the fullest extent permitted by law, 

indemnify, hold harmless and defend Owner and Construction Manager from and against any and all claims, losses, 

liabilities and expenses, including attorneys' fees, arising out of or in any manner caused by any breach by 

Contractor of the provisions of this Contract.  Terms defined in this Contract shall have the respective meaning 

given such terms by this Contract.  Terms not defined in this Contract shall be considered to be used herein in 

accordance with their respective recognized technical or trade meanings.  

 

IN WITNESS WHEREOF, Owner and Contractor have executed this Contract under seal as of the day, month and 

year first written above. 

 

Owner:       Contractor: 

 

Atlanta Airlines Terminal Corporation 

 

 

 

By________________________           By________________________ 

    Mr. Kofi Smith 

    Executive Director         (Title) 
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REQUIRED SUBMITTAL FORMS 

 

 All Respondents, including, but not 

limited to, corporate entities, limited liability 

companies, joint ventures, or partnerships, 

that submit a  Proposal or Bid in response to 

this solicitation must fill out all forms in 

their entirety, and all forms must be signed, 

notarized or sealed with the corporate seal 

(if applicable), as required per each form’s 

instructions. 

 

 If Respondent intends to be named as a 

Prime Contractor(s) with the City, then 

Respondent must fill out all the forms listed 

in this solicitation document; otherwise, 

Respondent may be deemed non-responsive. 
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FORM 1 

Illegal Immigration Reform and Enforcement Act Forms 

INSTRUCTIONS TO RESPONDENTS 

All Respondents must comply with the Illegal Immigration Reform and Enforcement Act of 2011, 

O.G.G.A § 13-10-90, et seq. (“IIREA”).  Respondents must familiarize themselves with IIREA and are 

solely responsible for ensuring their compliance therewith.  Respondents may not rely on these 

instructions for that purpose.  These instructions are offered only as a convenience to assist Respondents 

in complying with the requirements of the City’s procurement process and the terms of this solicitation 

document.  

 

1. The attached Contractor Affidavit must be filled out COMPLETELY and submitted with the 

respondent’s submission prior to the due date. 

2. The Contractor Affidavit must contain an active Federal Work Authorization Program (“E-

Verify”) User ID Number and Date of Registration. 

3. Where the business structure of a Respondent is such that Respondent is required to obtain an 

Employer Identification Number (“EIN”) from the Internal Revenue Service, Respondent must complete 

the Contractor Affidavit on behalf of, and provide a Federal Work Authorization User ID Number issued 

to, the Respondent itself (see Example 1 below).  Where the business structure of a Respondent does not 

require it to obtain an EIN, each entity comprising Respondent must submit a separate Contractor 

Affidavit (see Example 2 below).   

Example 1, ABC, Inc. and XYZ, Inc. form and submit a response as Happy Day, LLC. Happy 

Day, LLC must enroll in the E-verify program and submit a single Contractor Affidavit in the name of 

Happy Day, LLC which includes the Federal Work Authorization User ID Number issued to Happy Day, 

LLC. 

 Example 2, ABC, Inc. and XYZ, Inc. execute a joint venture agreement and submit a response 

under the name Happy Day, JV.  If based on the nature of the JV agreement, Happy Day, JV is not 

required to obtain an EIN from the IRS, then the response submitted by Happy Day, JV must include both 

a Contractor Affidavit for ABC, Inc. and a Contractor Affidavit for XYZ, Inc. 

4.  All Contractor Affidavits must be executed by an authorized representative of the entity named in 

the Affidavit. 

5. All Contractor Affidavits must be notarized. 

6.   All Contractor Affidavits must be submitted with the Respondent’s response to the solicitation 

document. 

7. Subcontractor and sub-subcontractor affidavits are not required at the time of response 

submission, but will be required at contract execution or in accordance with the timelines set forth in 

IIREA. 
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FORM 1 

Contractor Affidavit under O.C.G.A. § 13-10-91(b)(1) 
 

By executing this Contractor Affidavit, the undersigned contractor verifies its compliance with O.C.G.A. § 
13-10-91, stating affirmatively that the individual, firm or corporation which is engaged in the physical 
performance of services on behalf of the City of Atlanta has registered with, is authorized to use and 
uses the federal work authorization program commonly known as E-Verify, or any subsequent 
replacement program, in accordance with the applicable provisions and deadlines established in 
O.C.G.A. § 13-10-91. Furthermore, the undersigned contractor will continue to use the federal work 
authorization program throughout the contract period and the undersigned contractor will contract for 
physical performance of services in satisfaction of such contract only with subcontractors who present 
an affidavit to the contractor with the information required by O.C.G.A. § 13-10-91(b). Contractor 
hereby attests that its federal work authorization user identification number and date of authorization 
are as follows: 
 
 
                                                                                                                                           
Federal Work Authorization User Identification Number     Date of Authorization   
 
Name of Contractor:                                                                                                                          
 
Name of Project:                                                                                                                                   
 
Name of Public Employer:       City of Atlanta                                                                                    
 
 
I hereby declare under penalty of perjury that the forgoing is true and correct. 
 
Executed on _________, ____, 20__ in _________________ (city), __________ (state) 
 
 
________________________________________________ 
Signature of Authorized Officer or Agent 
 
_________________________________________________ 
Printed name and Title of Authorized Officer or Agent 
 
 
SUBSCRIBED AND SWORN BEFORE  
ME ON THIS THE ___, DAY OF ________, 201______ 
 
_________________________________________ 
NOTARY PUBLIC 
My Commission Expires:                                           
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FORM 1 
Subcontractor Affidavit under O.C.G.A. § 13-10-91(b)(3) 

 
 By executing this Subcontractor Affidavit, the undersigned subcontractor verifies its compliance with 
O.C.G.A. § 13-10-91, stating affirmatively that the individual, firm or corporation which is engaged in the physical 
performance of services under a contract with                                                                     (name of contractor) on 
behalf of the City of Atlanta has registered with, is authorized to use and uses the federal work authorization 
program commonly known as E-Verify, or any subsequent replacement program, in accordance with the applicable 
provisions and deadlines established in O.C.G.A. § 13-10-91.  Furthermore, the undersigned subcontractor will 
continue to use the federal work authorization program throughout the contract period and the undersigned 
subcontractor will contract for the physical performance of services in satisfaction of such contract only with sub-
subcontractors who present an affidavit to the subcontractor with the information required by O.C.G.A. § 13-10-
91(b).  Additionally, the undersigned subcontractor will forward notice of the receipt of an affidavit from a sub-
subcontractor to the contractor within five business days of receipt. If the undersigned subcontractor receives 
notice of receipt of an affidavit from any sub-subcontractor that has contracted with a sub-subcontractor to 
forward, within five business days of receipt, a copy of such notice to the contractor. Subcontractor hereby attests 
that its federal work authorization user identification number and date of authorization are as follows: 
                                                                                                                                              
                                                                                                                                               
Federal Work Authorization User Identification Number    Date of Authorization   
 
Name of Subcontractor:                                                                                                                         
 
Name of Project:                                                                                                                                   
 
Name of Public Employer:       City of Atlanta                                                                                    
 
I hereby declare under penalty of perjury that the forgoing is true and correct. 
 
Executed on _________, ____, 20__ in _________________ (city), __________ (state) 
 
 
________________________________________________ 
Signature of Authorized Officer or Agent 
 
_________________________________________________ 
Printed name and Title of Authorized Officer or Agent 
 
SUBSCRIBED AND SWORN BEFORE  
ME ON THIS THE ___, DAY OF ________, 201______ 
 
_________________________________________ 
NOTARY PUBLIC 
My Commission Expires:                                            
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FORM 1 
Sub-subcontractor Affidavit under O.C.G.A. § 13-10-91(b)(4) 

 
 By executing this affidavit, the undersigned sub-subcontractor verifies its compliance with O.C.G.A. §13-
10-91, stating affirmatively that the individual, firm or corporation which is engaged in the physical performance of 
services under a contract for                                                                                         (name of subcontractor or sub-
subcontractor with whom such sub-subcontractor has privity of contract) 
and                                                                                         (name of contractor) on behalf of the City of Atlanta has 
registered with, is authorized to use and uses the federal work authorization program commonly known as E-
Verify, or any subsequent replacement program, in accordance with the applicable provisions and deadlines 
established in O.C.G.A. § 13-10-91.  Furthermore, the undersigned sub-subcontractor will continue to use the 
federal work authorization program throughout the contract period and the undersigned sub-subcontractor will 
contract for the physical performance of services in satisfaction of such contract only with sub-subcontractors who 
present an affidavit to the sub-subcontractor with the information required by O.C.G.A. § 13-10-91(b).  The 
undersigned sub-subcontractor shall submit, at the time of such contract, this affidavit 
to                                                                                        (name of subcontractor or sub-subcontractor with whom such 
sub-subcontractor has privity of contract).  Additionally, the undersigned sub-subcontractor will forward notice of 
the receipt of any affidavit from a sub-subcontractor to                                                                                         (name of 
subcontractor or sub-subcontractor with whom such sub-subcontractor has privity of contract).  Sub-subcontractor 
hereby attests that its federal work authorization user identification number and date of authorization are as 
follows: 
 
                                                                                                                                               
Federal Work Authorization User Identification Number    Date of Authorization   
 
Name of Sub-Subcontractor:                                                                                                                        
 
Name of Project:                                                                                                                                   
 
Name of Public Employer:       City of Atlanta                                                                                    
 
I hereby declare under penalty of perjury that the forgoing is true and correct. 
 
Executed on _________, ____, 20__ in _________________ (city), __________ (state) 
 
________________________________________________ 
Signature of Authorized Officer or Agent 
 
_________________________________________________ 
Printed name and Title of Authorized Officer or Agent 
 
SUBSCRIBED AND SWORN BEFORE  
ME ON THIS THE ___, DAY OF ________, 201______ 
 
_________________________________________ 
NOTARY PUBLIC 
My Commission Expires:                                           
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FORM 2 

 

Contractor Disclosure Form  

 

DEFINITIONS FOR THE PURPOSES OF THIS DISCLOSURE  

“Affiliate” Any legal entity that, directly or indirectly through one of more 

intermediate legal entities, controls, is controlled by or is under common 

control with the Respondent or a member of Respondent. 

“Contractor” Any person or entity having a contract with the city. 

“Control” The controlling entity: (i) possesses, directly or indirectly, the power to 

direct or cause the direction of the management and policies of the 

controlled entity, whether through the ownership of voting securities or by 

contract or otherwise; or (ii) has direct or indirect ownership in the 

aggregate of fifty one (51%) or more of any class of voting or equity 

interests in the controlled entity. 

“Respondent” Any individual or entity that submits a response to a solicitation.  If the 

Respondent is an individual, then that individual must complete and sign 

this Contractor Disclosure Form where indicated.  If the Respondent is an 

entity, then an authorized representative of that entity must complete and 

sign this Contractor Disclosure where indicated.  If the Respondent is a 

newly formed entity (formed within the last three years), then an 

authorized representative of that entity must complete and sign this 

Contractor Disclosure Form where indicated, and each of the members 

or owners of the entity must also complete and sign separate 

Contractor Disclosure Form where indicated. 

 

Instructions:  Provide the following information for the entity or individual completing this 

Statement (the “Individual/Entity”). 

A.  Basic Information: 

1. Name of Respondent: _________________________________________________________________ 

2. Name of the authorized representative for the Respondent: __________________________________ 

 

B.  Individual/Entity Information: 

Principal Office Address: 

_________________________________________________________________ 

Telephone and Facsimile Numbers: ________________________________________________________ 

E-Mail Address: 

________________________________________________________________________ 

Name and title of Contact Person for the Individual/Entity: _____________________________________ 
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C. Questionnaire 

If you answer “YES” to any of the questions below, please indicate the name(s) of the person(s), the 

nature, and the status and/or outcome of the information, indictment, conviction, termination, claim 

or 

litigation, the name of the court and the file or reference number of the case, as applicable.  Any such 

information should be provided on a separate page, attached to this form and submitted with your 

Proposal. 

 

1.  Please describe the general development of the Respondent's business during the past 

ten (10) years, or such shorter period of time that the Respondent has been in business. 

 

 

 

 

2. Are there any lawsuits, administrative actions or litigation to which Respondent is 

currently a party or has been a party (either as a plaintiff or defendant) during the past 

ten (10) years based upon fraud, theft, breach of contract, misrepresentation, safety, 

wrongful death or other similar conduct? 

 

YES 

 

 

NO 

 

 

3.   If “yes” to question number 2, were any of the parties to the suit a bonding 

company, insurance company, an owner, or otherwise? If so, attach a sheet listing all 

parties and indicate the type of company involved. 

 

YES 

 

 

NO 

 

 

4.  Has the Respondent been charged with a criminal offense within the last ten (10) 

years? 

 

YES 

 
NO 

 

5. Has the Respondent received any citations or notices of violation from any 

government agency in connection with any of Respondent’s work during the past ten 

(10) years (including OSHA violations)?   Describe any citation or notices of violation 

which Respondent received. 

 

YES 

 

 

NO 

 

 

6. Please state whether any of the following events have occurred in the last ten (10) 

years with respect to the Respondent.  If any answer is yes, explain fully the 

circumstances surrounding the subject matter of the affirmative answer: 

 

(a) Whether Respondent, or Affiliate currently or previously associated with 

Respondent, has ever filed a petition in bankruptcy, taken any actions with 

respect to insolvency, reorganization, receivership, moratorium or assignment 

for the benefit of creditors, or otherwise sought relief from creditors?  

 

 

 

 

 

YES 

 

 

 

 

 

 

NO 

 

 

(b) Whether Respondent was subject of any order, judgment or decree not 

subsequently reversed, suspended or vacated by any court permanently 

enjoining Respondent from engaging in any type of business practice? 

YES 

 

 

NO 

 

 

 

(c) Whether Respondent was the subject of any civil or criminal proceeding in 

which there was a final adjudication adverse to Respondent which directly arose 

from activities conducted by Respondent.  

 

 

 

YES 

 

 

NO 
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7. Has any employee, agent or representative of Respondent who is or will be directly 

involved in the project, in the last ten (10) years:  

 

    (a) directly or indirectly,  had a business relationship with the City? 

 

 

 

YES 

 

 

 

NO 

 

    (b) directly or indirectly, received revenues from the City? 

 
YES 

 
NO 

 

 

    (c) directly or indirectly, received revenues from conducting business on City 

property or pursuant to any contract with the City? 

 

YES 

 
NO 

 

8.  Whether any employee, agent, or representative of Respondent who is or will be 

directly involved in the project has or had within the last ten (10) years a direct or 

indirect business relationship with any elected or appointed City official or with any 

City employee? 

 

YES 

 
NO 

 

9.  Whether Respondent has provided employment or compensation to any third party 

intermediary, agent, or lobbyist to directly or indirectly communicate with any City 

official or employee, or municipal official or employee in connection with any 

transaction or investment involving your firm and the City? 

 

YES 

 
NO 

 

10. Whether Respondent, or any agent, officer, director, or employee of your 

organization has solicited or made a contribution to any City official or member, or to 

the political party or political action committee within the previous five (5) years? 

 

YES 

 
NO 

 

11. Has the Respondent or any agent, officer, director, or employee been terminated, 

suspended, or debarred (for cause or otherwise) from any work being performed for the 

City or any other Federal, State or Local Government? 

 

YES 

 
NO 

 

12.  Has the Respondent, member of Respondent’s team or officer of any of them (with 

respect to any matter involving the business practice or activities of his or her employer 

been notified within the five (5) years preceding the date of this offer that any of them 

are the target of a criminal investigation, grand jury investigation, or civil enforcement 

proceeding? 

 

YES 

 
NO 

 

13. Please identify any Personal or Financial Relationships that may give rise to a 

conflict of interest as defined below [Please be advised that you may be ineligible for 

award of contract if you have a personal or financial relationship that constitutes a 

conflict of interest that  cannot be avoided]: 

 

 (a) Personal relationships:  executives, board members and partners in 

firms submitting offers must disclose familial relationships with employees, officers and 

elected officials of the City of Atlanta. Familial relationships shall include spouse, 

domestic partner registered under section 94-133, mother, father, sister, brother, and 

natural or adopted children of an official or employee. 

   

 (b) Financial relationships:  Respondent must disclose any interest held 

with a City employee or official or family members of a City employee or official, 

which may yield, directly or indirectly, a monetary or other material benefit to the 

Respondent or the Respondent’s family members.  Please describe: 

  

 

 

 

 

 

YES 

 

 

 

 

 

YES 

 

 

 

 

 

 

NO 

 

 

 

 

 

NO 
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_______________________________________________________________________

_______________________________________________________________________

_______________________________________________________________________

_______________________________________________________________________ 

 

D.  REPRESENTATIONS 

 

Anti-Lobbying Provision. All respondents, including agents, employees, representatives, lobbyists, 

attorneys and proposed partner(s), subcontractor(s) or joint venturer(s), will refrain, under penalty of the 

respondent’s disqualification, from direct or indirect contact for the purpose of influencing the selection or 

creating bias in the selection process with any person who may play a part in the selection process. 

 

Certification of Independent Price Determination/Non-Collusion.  Collusion and other 

anticompetitive practices among offerors are prohibited by city, state and federal laws.  All Respondents 

shall identify a person having authority to sign for the Respondent who shall certify, in writing, as 

follows: 

“I certify that this bid proposal is made without prior understanding, agreement, or connection with 

any corporation, firm, or person submitting a bid or offer for the same supplies, labor, services, 

construction, materials or equipment to be furnished or professional or consultant services, and is in 

all respects fair and without collusion or fraud.  I understand collusive bidding is a violation of city, 

state and federal law and can result in fines, prison sentences, and civil damages awards. By signing 

this document, I agree to abide by all conditions of this solicitation and offer and certify that I am 

authorized to sign for this Respondent/Offeror.” 

 

Certify Satisfaction of all Underlying Obligations. (If Applicable)  If a Contract is awarded through 

this solicitation, then such Contractor should know that before final payment is made to a Contractor by 

the City, the Contractor shall certify to the City in writing, in a form satisfactory to the City, that all 

subcontractors, materialmen suppliers and similar firms or persons involved in the City contract have 

been paid in full at the time of final payment to the Contractor by the City or will be paid in full utilizing 

the monies constituting final payment to the Contractor. 

 

Confidentiality.  Details of the proposals will not be discussed with other respondents during the 

selection process. Respondent should be aware, however, that all proposals and information submitted 

therein may become subject to public inspection following award of the contract. Each respondent should 

consider this possibility and, where trade secrets or other proprietary information may be involved, may 

choose to provide in lieu of such proprietary information, an explanation as to why such information is 

not provided in its proposal. However, the respondent may be required to submit such required 

information before further consideration. 

 

Equal Employment Opportunity (EEO) Provision.  All bidders or offerors will be required to comply 

with sections 2-1200 and 2-1414 of the City of Atlanta Code of Ordinances, as follows:  During the 

performance of the agreement, the Contractor agrees as follows:  

a. The Contractor shall not discriminate against any employee, or applicant for employment, 

because of race, color, creed, religion, sex, domestic relationship status, parental status, 

familial status, sexual orientation, national origin, gender identity, age, disability, or political 

affiliation. As used here, the words "shall not discriminate" shall mean and include without 

limitation the following:  

 

Recruited, whether by advertising or other means; compensated, whether in the form of rates 

of pay, or other forms of compensation; selected for training, including apprenticeship; 

promoted; upgraded; demoted; downgraded; transferred; laid off; and terminated.  
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The Contractor agrees to and shall post in conspicuous places, available to employees and 

applicants for employment, notices to be provided by the contracting officers setting forth the 

provisions of the EEO clause.  

 

b. The Contractor shall, in all solicitations or advertisements for employees, placed by or on 

behalf of the Contractor, state that all qualified applicants will receive consideration for 

employment without regard to race, color, creed, religion, sex, domestic relationship status, 

parental status, familial status, sexual orientation, national origin, gender identity, age, 

disability, or political affiliation.  

 

c. The Contractor shall send to each labor union or representative of workers with which the 

Contractor may have a collective bargaining agreement or other contract or understanding a 

notice advising the labor union or workers' representative of the Contractor's commitments 

under the equal employment opportunity program of the City of Atlanta and under the Code 

of Ordinances and shall post copies of the notice in conspicuous places available to 

employees and applicants for employment. The Contractor shall register all workers in the 

skilled trades who are below the journeyman level with the U.S. Bureau of Apprenticeship 

and Training.  

 

d. The Contractor shall furnish all information and reports required by the contract compliance 

officer pursuant to the Code of Ordinances, and shall permit access to the books, records, and 

accounts of the Contractor during normal business hours by the contract compliance officer 

for the purpose of investigation so as to ascertain compliance with the program.  

 

e. The Contractor shall take such action with respect to any subcontractor as the city may direct 

as a means of enforcing the provisions of paragraphs (a) through (h) herein, including 

penalties and sanctions for noncompliance; provided, however, that in the event the 

Contractor becomes involved in or is threatened with litigation as a result of such direction by 

the city, the city will enter into such litigation as is necessary to protect the interest of the city 

and to effectuate the equal employment opportunity program of the city; and, in the case of 

contracts receiving federal assistance, the Contractor or the city may request the United States 

to enter into such litigation to protect the interests of the United States.  

 

f. The Contractor and its subcontractors, if any, shall file compliance reports at reasonable times 

and intervals with the city in the form and to the extent prescribed by the contract compliance 

officer. Compliance reports filed at such times directed shall contain information as to 

employment practices, policies, programs and statistics of the Contractor and its 

subcontractors.  

 

g. The Contractor shall include the provisions of paragraphs (a) through (h) of this equal 

employment opportunity clause in every subcontract or purchase order so that such 

provisions will be binding upon each subcontractor or vendor. 

  

 

h. A finding, as hereinafter provided, that a refusal by the Contractor or subcontractor to comply 

with any portion of this program, as herein provided and described, may subject the offending 

party to any or all of the following penalties:  
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(1) Withholding from the Contractor in violation all future payments under the involved 

contract until it is determined that the Contractor or subcontractor is in compliance 

with the provisions of the contract;  

(2) Refusal of all future bids for any contract with the City of Atlanta or any of its 

departments or divisions until such time as the Contractor or subcontractor 

demonstrates that there has been established and there shall be carried out all of the 

provisions of the program as provided in the Code of Ordinances;  

(3) Cancellation of the public contract; 

(4) In a case in which there is substantial or material violation of the compliance 

procedure herein set forth or as may be provided for by the contract, appropriate 

proceedings may be brought to enforce those provisions, including the enjoining, 

within applicable law, of Contractors, subcontractors or other organizations, 

individuals or groups who prevent or seek to prevent directly or indirectly 

compliance with the policy as herein provided. 

 

Prohibition on Kickbacks or Gratuities/Non-Gratuity.  The undersigned acknowledges the following 

prohibitions on kickbacks and gratuities: 

 

a. It is unethical for any person to offer, give or agree to give any employee or former employee 

a gratuity or an offer of employment in connection with any decision, approval, disapproval, 

recommendation, preparation or any part of a program requirement or a purchase request, 

influencing the content of any specification or procurement standard, rendering of advice, 

investigation, auditing or in any other advisory capacity in any proceeding or application, 

request for ruling, determination, claim or controversy or other particular matter pertaining to 

any program requirement or a contract or subcontract or to any solicitation or proposal 

therefor. 

 

b. It is unethical for any employee or former employee to solicit, demand, accept or agree to 

accept from another person a gratuity or an offer of employment in connection with any 

decision, approval, disapproval, recommendation, preparation or any part of a program 

requirement or a purchase request, influencing the content of any specification or 

procurement standard, rendering of advice, investigation, auditing or in any other advisory 

capacity in any proceeding or application, request for ruling, determination, claim or 

controversy or other particular matter pertaining to any program requirement or a contract or 

subcontract or to any solicitation or proposal therefor.  

 

c. It is also unethical for any payment, gratuity or offer of employment to be made by or on 

behalf of a subcontractor under a contract to the prime Contractor or higher tier subcontractor 

or any person associated therewith as an inducement for the award of a subcontract or order. 
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Declaration 

 

 

Under penalty of perjury, I declare that I have examined this Contractor Disclosure Form and all 

attachments to it, if applicable, and, to the best of my knowledge and belief all statements contained 

herein and in any attachments, if applicable, are true, correct and complete. 

 

I certify that this offer is made without prior understanding, agreement, or connection with any 

corporation, firm, or person submitting an offer for the same supplies, services, construction, or 

professional or consultant services, and is in all respects fair and without collusion or fraud.  I understand 

collusive bidding is a violation of city, state and federal law and can result in fines, prison sentences, and 

civil damages awards. I agree to abide by all conditions of this solicitation and offer and certify that I am 

authorized to sign for this Respondent. 

 For entities that are newly formed (formed within the last three years): 

 I certify that the Respondent is newly formed and does not have sufficient information to 

respond to Part C of this Form. 

 

Sign here if you are an individual: 

Printed Name: ____________________________ 

Signature:  _______________________________ 

Date:  ____________________ 

Subscribed and sworn to or affirmed by ______________________ (name) this ___ day of 

_____________, 20__.           
        

___________________________________ 

       Notary Public of _____________(state) 

       My commission expires: ________________ 

 

Sign here if you are an authorized representative of a responding entity or partnership: 

Printed Name of Entity or Partnership:   ______________________________ 

Signature of authorized representative:  ______________________________ 

Title:  ___________________________ 

Date:  __________________, 20___ 

 

Subscribed and sworn to or affirmed by _______________________________ (name), as the 

_____________________ (title) of _________________________________ (entity or partnership 

name) this _____ day of ___________, 20___. 

       _ 

 

                                                                                    ________________________________ 

       Notary Public of _____________(state) 

                               My commission expires: _____________ 
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FORM 3 
 

RESPONDENT CONTACT DIRECTORY 
 

This Respondent Contact Directory should include the names, positions/titles, firms, mailing addresses, phone and fax numbers and e-mail addresses for 
each of the following as it pertains to each of the firms in a Respondent’s team: 
 

1. At least two individuals authorized to represent the firm for purposes of this Solicitation; and 
2. All of Respondent’s subcontractors (if any). 

 

NAME POSITION/TITLE MAILING ADDRESS PHONE NUMBER FAX NUMBER EMAIL ADDRESS 
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APPENDIX A 

 

OFFICE OF CONTRACT COMPLIANCE  
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