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ATLANTA AIRLINES TERMINAL CORPORATION 

HARTSFIELD-JACKSON ATLANTA INTERNATIONAL AIRPORT 

 
May 11, 2016 
 

Re:  Invitation to Bid for the PBB Replacement Installation Contract 

 
The Atlanta Airlines Terminal Corporation (AATC) is issuing an Invitation to Bid (ITB) for the PBB 
Replacement Installation Contract at the Hartsfield-Jackson Atlanta International Airport as further detailed 
herein. The selection process is open to contractors who meet the total requirements of the ITB.  Bids which 
fulfill only a portion of the requirements will not be given consideration  
 
Without limitation and without the requirements of notice to proposers, the AATC reserves the right to shorten 
or extend time periods provided in the ITB to request additional information, site visits and demonstrations, to 
solicit additional bidders, to negotiate with one or more bidders, to make other changes to the ITB process and 
bid specifications, to waive defects and errors in the bids and to reject any and all of the proposals. The AATC 
may select one or more contractors in its sole discretion and based on any criteria, whether or not requested in 
the ITB process. This request is not and should not be considered a commitment or obligation for the AATC to 
enter any business relationship with your company. Any commitments created by the AATC will be done 
pursuant to a contract. The AATC expects to receive responsive and responsible bids that are highly competitive, 
but by no means is required to accept the lowest priced proposal. 
 
To be eligible for consideration, your bid must be completed according to the directions provided within this 
AATC ITB 2016-003. The AATC will disqualify any company’s bid that is not completed according to 
instructions as outlined within the ITB.  Three (3) copies of your bid must then be received via hand delivery to 
the offices of the AATC no later than Thursday June 16, 2016, at 1:00 PM.  Any bids received after 1:00PM 
on June 16, 2016 will be disqualified. 
 
The Scope of Work:  Furnish all labor, material, equipment, tools, supplies, services, supervision and all other 
necessary incidentals for the total, satisfactory and timely performance to complete the PBB REPLACEMENT 

INSTALLATION CONTRACT at the Hartsfield – Jackson Atlanta International Airport in accordance with 
the Contract Agreement, Construction Period, all associated Contract Documents and the Invitation to Bid 
(AATC ITB 2016-003) dated May 11, 2016. 
 
Please be advised that all material submitted to the AATC as part of your bid will not be returned; and all ideas 
and concepts contained in the proposals shall become the property of the AATC and may be used by the AATC 
in any manner it chooses.  Any questions related to this Invitation to Bid (ITB) should be submitted in writing in 
accordance with the Request for Information format attached herein.  Thank you very much for your participation 
and efforts. 
 
Sincerely, 
 
 
Kofi Smith 
Executive Director 
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ATLANTA AIRLINES TERMINAL CORPORATION 

PBB REPLACEMENT INSTALLATION CONTRACT 

HARTSFIELD-JACKSON ATLANTA INTERNATIONAL AIRPORT 
 

Invitation to Bid 
May 11, 2016 

 

Atlanta Airlines Terminal Corporation (AATC) requests sealed bids from contractors for the following Bid 
Package scope of work, for construction of the PBB Replacement Installation Contract at the Hartsfield-
Jackson Atlanta International Airport (H-JAIA): 
 

BID PACKAGE NO.:    2016-003 
 BID PACKAGE SCOPE OF WORK:   PBB Replacement Installation Contract 

Bids will be received by Atlanta Airlines Terminal Corporation no later than  

1:00pm, June 16, 2016.  
 

No award will be made at that time. Address the sealed bid envelope to the attention of Mr. Kofi Smith, Atlanta 
Airlines Terminal Corporation (AATC), P. O. Box 45170, Atlanta, GA 30320 
 
Contractors shall submit with its bid to The Atlanta Airlines Terminal Corporation (AATC), a complete and 
properly executed AIA Document A-305, with a current audited/reviewed financial statement, both to be less 
than one (1) year old.  Inquiries concerning procedures should be directed in writing to Mr. Kofi Smith, 
Executive Director, Atlanta Airlines Terminal Corporation (AATC), or via fax 404-530-2106 using the 
enclosed RFI form. 
 
The Contract awarded by The Atlanta Airlines Terminal Corporation (AATC) will be on the basis stated in the 
Instructions to Bidders.  No proposal may be revoked or withdrawn for a period of 60 days after opening. 
 
A bid bond made payable to The Atlanta Airlines Terminal Corporation (AATC), in the amount equal to five 
percent (5%)of the submitted base bid price must accompany each submitted bid. 
 
The successful bidder will be required to furnish to The Atlanta Airlines Terminal Corporation (AATC), 
Performance and Labor and Materials Payment Bonds acceptable to The Atlanta Airlines Terminal Corporation 
(AATC), each in an amount equal to one-hundred percent (100%) of the contract price, and executed by a 
surety company licensed to do business in the State of Georgia and listed in the Department of the Treasury 
Circular 570, latest edition.  The surety company shall have an A.M. Best Company minimum rating of 'A" 
with a financial size of VII "7" or better.  Performance and Labor and Materials Payment Bonds shall name the 
AATC Shareholders, City of Atlanta and its elected officials, and Comprehensive Program Services, Inc. as an 
additional named obligee, and must be accompanied by a letter stating the bonding company's current rating for 
verification prior to acceptance by the Atlanta Airlines Terminal Corporation (AATC) before execution of the 
contract. 
 
The Atlanta Airlines Terminal Corporation (AATC) reserves the right to award a contract in the best interests 
for this Airport and of the Project, and to accept or reject any or all bids and to waive technicalities and 
informalities.   
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.INSTRUCTION TO BIDDERS: 

 
All contractors are cautioned to examine and inspect all drawings, examine and thoroughly read all 
specifications and other proposed contract documents and other data provided; inform themselves and become 
familiar with the nature and extent of all divisions of work necessary to ‘fully’ perform under the contract 
documents.  The contract documents shall consist of all documents included in this ITB and all documents 
referenced therein.  By submitting a bid, the company represents that it has received a complete set of contract 
documents and is familiar with the foregoing. 
 
Before submitting a bid, each contractor shall thoroughly examine the facilities at the airport and become 
‘fully’ informed regarding the conditions under which the contractor will be required to operate/or that in any 
way may affect the performance of the contractor.  Contractors who do not examine the facilities can be 
disqualified. 
 
A bidder’s submission will be deemed a representation and warrant that the contractor has become fully 
informed and understands and accepts the existing conditions and the contract documents.  No claim for extra 
compensation will be allowed by reason of anything concerning which the contractor might have become 
informed prior to the ITB. 
 
A submitted bid will be disqualified and automatically rejected for non-compliance with the ITB deliverables as 
identified within this ITB, this includes, but is not limited to the following: 
 

• Submission of a bid after the due date and time noted in the ITB. 

• Submission of a bid that is not sealed or incomplete 

• Submission of a bid not providing the requested deliverables in a clear, concise and orderly manner, 
with all associated documentation, tabulations, schedules, tables, forms, and organizational charts. 

• Submission of a bid without an executed and notarized Bid Bond 

• Submission of a bid without meeting the EBO participation goals or clear record of best outreach 
efforts required (EBO Forms 1-5) 

• Submission of bid with discrepancies between the Base Bid and Schedule of Values.  AATC will only 
recognize the base bid value that is provided within the ITB Base Bid Form. 

• Submission of a bid from a contractor that has not examined the work site or become familiar with the 
airport operations and work guidelines. 

• Submission of a bid without a project schedule that clearly identifies activity relationships, activity 
durations, and critical path. 

 
After the examination of the ITB and the facilities, should participants have questions remaining unanswered, 
please contact: 
 
   Mr. John Gadson   Mr. Shawn Craig 
   Phone #:   404.530.2107     Phone #: 770.451.7670 
   Fax #:     404.530.2106  OR Fax #:     770.451.7672 

Email: J.Gadson@AATC.org  Email:  scraig@CPS-Atlanta.com 
     

 
1. Introductory:  In order to be entitled for consideration, bids must be made in accordance with 

the following instructions. The Owner reserves the right to reject any or all bids and to waive 
technicalities and informalities.  Failure to comply with all instructions may be cause for rejection of 
the bid. 
 

2. The Owner of the proposed work is: 
   

The Atlanta Airlines Terminal Corporation (AATC) 
  P. O. Box 45170 

Atlanta, GA 30320 
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3. The Construction Manager for Professional Services of proposed project: 
 

 Comprehensive Program Services, Inc. (CPS) 
 3368 Hardee Avenue 
 Atlanta, GA 30341 
 

4. The title of the bid Package Scope of Work is as indicated within this Invitation to Bid. 
 
5. Architects and Engineers: The Architect/Engineer of record or his authorized representative, and the 

consulting engineer(s) whose seal(s) occur on the Construction Documents will assist the AATC and 
CPS in the administration of the construction contract. 

 
6. Contractor's Qualifications: Contractors shall submit to the AATC for consideration, a properly 

executed AIA Document A-305 with a current Audited/Reviewed financial statement (both to be less 
than I year old) no later than at the time of bid.  In addition, the contractor shall be required to furnish 
evidence satisfactory to the AATC that it and its proposed subcontractors, that must be listed within the 
sealed bid, have sufficient means and experience in the type(s) of work called for to assure completion 
of the contract in a satisfactory manner. The contractor must provide the identified project staff 
proposed for the project along with their respective experience for projects similar to this. Each 

individual who will be assigned to this project must be approved for an ATL badge.  This includes a 
10-year background search by finger print analysis. 

 
7. Bids: The Contractor shall provide three (3) separately bound and sealed bids on Bid Forms included 

with these documents to include one original and two copies of such forms.  Submit bids no later than 
1:00PM, June 16, 2016 in a sealed envelope addressed to Mr. Kofi Smith, Atlanta Airlines Terminal 
Corporation, Hartsfield-Jackson Atlanta International Airport, P.O. Box 45170, Atlanta, GA 30320, 
plainly marked with the name of the bid package scope of work as shown within this Invitation to Bid.  
Enclose in the envelope all documents required to be submitted in accordance with the Deliverables 
Schedule.   

  
8. Deliverables:  

 
Section 1 Provide Firms Profile:   

1.1 Identify Firms past Experience and Background on aviation/airport projects with similar 
size & scope.   

1.1.1 Provide an overview of the firms experience and qualifications necessary to 
complete this project. 

1.1.2 Provide airport/terminal/facility experience by the firm and by the individuals 
that will be on your team 

1.1.3 Describe firms experience and qualifications in projects of similar size and 
scope.  Firm must provide five (5) projects that demonstrate capability and 
qualifications in these areas. 

1.1.4 Provide examples where the proposed team has worked together to complete 
project of similar scope 

 
1.2 Provide Project Organizational Chart with personnel that will be DEDICATED to this 

project.   
1.2.1 Provide graphical representation of project team responsibilities and 

relationships 
1.2.2 Provide both an administrative and construction description of how the project 

will be managed. 
1.2.3 Provide description of how this organization structure will facilitate managing 

the Services requested and efficient flow of information. 
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1.2.4 Identify any outside specialized consultants to your team that you intend to use 
as subcontractors/sub-consultants for the management of the work, or major 
portion thereof. 

 
1.3 Provide Key Individual Resumes and experience 

1.3.1 Identify and provide resumes for the individuals that the firm will use to fill the 
following positions: 

1.3.1.1 Principal in Charge 
1.3.1.2 Project Manager 
1.3.1.3 Project SAFETY Manager 
1.3.1.4 Project Engineer(s) 
1.3.1.5 Project Superintendent 
1.3.1.6 Project Scheduler 
1.3.1.7 Project Coordinator  

- Access coordination 
- Tenant coordination 

1.3.1.8 Construction Administration 
 

1.3.2 No personnel or facility changes can be made before the award of the contract 
and if there is a change of any kind to the project team after the award, then the 
AATC must be notified in writing and submitted for approval. 
 

1.4 Insert your Firms Financial Statement (AIA Document A-305)  
 

1.5 Provide your company’s Safety performance rating and those of the mechanical and structural 
subcontractors on your team 

 
Section 2 Provide EBO Summary: 

 
2.1 Provide EBO Forms 1-5 as required 
  

2.2 This section should include detailed information regarding the essential subcontractors/sub-
consultants included with your team.   Indicate the role and responsibilities of these 
subcontractors/sub-consultants with the project – and further detail in Organizational Chart 
section 1.3 and Firms Experience section 1.4 

 

Section 3 Construction Schedule and Approach: 

 
3.1 Project Schedule  

3.1.1 Provide schedule in Gant form of project with activity  
relationships, durations and Critical Path . Include shop drawing, submittal review, 
procurement phase (GLAZING, LIGHTS, etc), Construction, substantial completion, 
and closeout.   
                               
3.1.2 Show project milestones 
 
3.1.3 Schedule will have to be produced in the required Primavera (P6) software or 

equivalent 
 
3.1.4 Show all durations of all tasks 
 
3.1.5 The number of tasks shown shall be reasonable to           clearly depict the Teams 

understanding of the project  
and program requirements  
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3.2 Project Approach 
3.2.1 Provide Project Work Plan and Approach (Phasing and Logistics planning ) that 

describes how you plan to complete the work through a comprehensive phasing plan.  
Include descriptions of required access to work, on site staging areas, off site laydown 
areas, transportation of employees to work site, and overall completion of the work 
providing no operational impact to the airport.  Work plan must describe the structural 
roof work, access to the work, construction and phasing for successful completion. 
 

3.2.2 Provide a summary of the approach to construction administration management 
addressing such things as tracking submittals, documenting daily progress, safety 
reporting, space access coordination and control, scheduling updates, etc. 
 

3.2.3 Clearly demonstrate your teams understanding and ability to successfully complete work 
within the operating airport environment.   

 
Section 4 Provide Base Bid(s): 
4.1 Provide the Bid forms included within this ITB package for the scope of services   contained in 

this ITB that fully encompass all activities in your proposal. 
4.2  Provide the break out costs as included in this ITB 

 
4.3 Provide signed & notarized Bid Bond specified with this ITB. 

 
4.4  Provide signed Non-influence and Non-Collusion Affidavit  

 
4.5  Provide Executed Security and Immigrations Forms provided with ITB 

 
4.6  Provide your current Certificate of Insurance  

 
 

Section 5 Provide a schedule of values: 

 
5.1  Identify the costs associated with each part of this project that equals the Base Bid. 

 
5.2 Sub-Contractors should be consistent with those submitted in the EBO reports of this proposal 

 
5.3  Identify Sub-Contractors by name and the dollar value of their work.      

Swapping/Changing of Sub-Contractor during the review of your bids or any time after award of 
such bid is not allowed and will subject your bid and/or award thereof to disqualification 

 
 

9. Special Conditions:   The project will require that ALL work that is visible to the traveling public or 
impacts the traffic pattern to be scheduled at night.  Movement of equipment, materials, furniture and 
trash removal is on a NOT TO INTERFERE BASIS WITH THE AIRPORT OPERATION.  Project 
work hours and phasing as identified in the Contract Documents are identified within the Contract 
Documents and further discussed in the Pre-Construction Meeting through a contractor’s logistics plan. 
  

10. Review of Existing Conditions:  Each Contractor MUST VISIT the site in order to be considered for 
this bid proposal.  Verification of all existing conditions is to be performed by Contractor to ensure 
accuracy and completeness.   Failure to demonstrate site visit and full understanding of work scope 
may disqualify your bid.  

 
11. Addenda: Any addendum issued prior to the time of opening of bids shall be covered in the bid and, in 

closing the Contract, they shall become a part hereof.  Any addenda that have been issued prior to the 
time of opening of bids must be specifically acknowledged in the ITB Package proposal.  Failure to 
acknowledge addenda may be cause for rejection of the proposal. 
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12. Interpretation:    No oral interpretations will be made to bidders as to the meaning of bid documents. 

Requests for such information & interpretations shall be made in writing to Atlanta Airlines Terminal 
Corporation (AATC) no later than 12PM on June 7, 2016.  Failure on the part of the successful 
proposer to do so shall not relieve him, as a contractor, of the obligation to execute such work in 
accordance with a later interpretation by Atlanta Airlines Terminal Corporation (AATC). All the 
interpretations made to the bidders will be made in the form of written addenda to the ITB Documents. 

 
13. Bond Requirements 

 
A. A bid bond (A.I.A. Document A310) payable to the Atlanta Airlines Terminal Corporation 

(AATC), in the amount equal to five percent (5%) of the base bid price, must be submitted with the 
sealed bid. The bid bond shall be executed by a surety company, licensed to do business in the 
State of Georgia listed in the Department of the Treasury Circular 570, latest revision. The Surety 

Company shall have an A.M. Best Company minimum rating of "A" with a minimum 
financial size of VII "7" or better in accordance with the General Conditions. No company, 
regardless of the size or financial rating, will be allowed to write its own bond. 

 
B. The successful bidder will be required to furnish to the Atlanta Airlines Terminal Corporation 

(AATC), Performance and Labor and Materials Payment Bonds, acceptable to the Atlanta Airlines 
Terminal Corporation (AATC) and Comprehensive Program Services, Inc., each in an amount 
equal to one hundred percent (100%) of the contract and listed in the Department of the Treasury 
Circular 570, latest edition. The Surety Company shall have an A.M. Best Company minimum 

rating of "A" with a minimum financial size of VII "7" or better in accordance with the 
General Conditions. Performance and Labor and Materials Payment Bonds shall name 
Comprehensive Program Services, Inc. as an additional named obligee, and must be accompanied 
by a letter stating the bonding company's current rating for verification prior to acceptance by the 
Atlanta Airlines Terminal Corporation (AATC) before execution of the formal Agreement with the 
Atlanta Airlines Terminal Corporation (AATC). 

 
C. The Atlanta Airlines Terminal Corporation (AATC) and the successful Contractor, shall require the 

Attorney-in-Fact who executes bonds on behalf of sureties to attach a certified, current copy of its 
Power of Attorney. 

 
14. Contract Award: The Atlanta Airlines Terminal Corporation (AATC) reserves the right to award the 

bid package to the most responsive and responsible offeror whose bid meets the requirements and 
criteria set forth in this Invitation to Bid.  The AATC and the Department of Aviation (DOA) reserve 
the right to accept or reject any or all bids and to waive technicalities and informalities.  If awarded, the 
Contract will be let to the most responsible bidder whose base bid is within the project budget and is 
able to furnish satisfactory surety company bonds.  As a means of determining who the low bidder is, 
should all bids exceed the project budget, an award will be made with the recommendation of the 
Atlanta Airlines Terminal Corporation (AATC) and approval of the Department of Aviation, to the 
most responsible offeror whose base bid, when reduced by any deductive alternates, if any, as shown in 
the alternates in any order that is in its, the Project, AATC, and DOA best interest. Bids which contain 
irregularities or qualifications of any kind or which do not comply with the Contract Documents are 
subject to being rejected and returned to the offeror without having been read and entered in the bid 
tabulation. 

 
 The contract shall be awarded within a reasonable duration by written notice to the most responsive 

bidder who meets the requirements and criteria as set forth within this Invitation to Bid.  Determination 
of the most responsive bidder will be subjected, but not limited to the following considerations: 

 
A. The capabilities, experience, skill and capacity of the bidder to perform the scope of work 

as identified within this ITB. 
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B. The quality of work provided through previous contracts within HJAIA or through 
reference verification on projects of similar size and scope. 

C. The experience and organization of the bidders project team and dedicated staff to this 
scope of work  

D. The compliance with the requirements of the Equal Business Opportunity (EBO) as 
included within this ITB.   It is the policy of the City of Atlanta to promote full and equal 
business opportunity for all persons doing business with the City. The City has instituted an 
Equal Business Opportunity (hereinafter “EBO”) program to reinforce and support 
outreach efforts to open contracting opportunities to all businesses regardless of race, 
gender or ethnicity. Additionally, the EBO program serves to reduce the economic 
disadvantages suffered by African American, Hispanic,  and Female  owned businesses 
that result from discrimination based on race, gender and ethnicity. The EBO program 
ensures that the City of Atlanta is not a passive participant in ongoing private sector 
discrimination. The EBO program promotes equal opportunity for all businesses in Atlanta 
so that it will become institutionalized in the Atlanta marketplace. In support of such 
efforts, AATC strongly encourages that all Contractors and subcontractors provide 
outreach to minority, female and small owned businesses and engage them in contracts 
where possible.  The AATC may reject any and all proposals where it is determined that 
the stated EBO goals are not met or are not given a good faith effort. 

E. The quality and availability of the equipment, supplies and services as submitted. 
F. Adequacy of the bidders financial resources and capacity to perform the contract as 

identified within this ITB. 
G. The provided base bid price, unit costs and base bid break out costs. 
H. Completeness of the project schedule and work plan approach & comprehensiveness for 

the scope of work as identified within this ITB. 
 
15. Contract Form: The form of Agreement will be the Contract included in these Bidding Documents 

and entered into between the Atlanta Airlines Terminal Corporation (AATC) and Contractor where the 
basis of payment is a stipulated sum. The agreement form will be prepared by Comprehensive Program 
Services, Inc., and issued to the Contractor for execution and returned to the Atlanta Airlines Terminal 
Corporation (AATC) for signature. The Contractor must submit executed bonds and insurance 
certificates to the Atlanta Airlines Terminal Corporation (AATC) and Comprehensive Program 
Services, Inc. within ten (10) days of the date of the Notice of Award. 

 
16. Insurance Requirements: The following insurance coverage shall be carried by the Contractor during 

the term of this project and will be subject to approval by AATC. 
  

� Workmen's Compensation Insurance under the laws of the State of Georgia and Employer's Liability 
Insurance with limits of not less than $100,000 each accident, covering all Contractors’ employees 
engaged in any work hereunder. 

 
� General Liability – Not less than $5,000,000 dollars including combined single limit: 

 
� Bodily Injury Liability - All sums that the company shall become legally obligated to pay as damages 

because at any time resulting there from sustained by any person other than its employees and caused 
by occurrence. 
 

� Property Damage Liability - All sums that the company shall become legally obligated to pay as 
damages because of injury to or destruction of property, caused by occurrence. 
 

� Professional liability, premises and operations, independent contractors, or product liability. 
 
� Builders Risk/Installation Floater - During the term of this Contract, Subcontractor and its lower 

tiered subcontractor’s shall maintain in force, at its own expense, Builder's Risk/Installation Floater.  
This policy shall contain limits equal not less than $5,000,000.00 USD, for materials or items which 
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are or which will become the property of owner pursuant to the Contract Documents.  This policy 
will include coverage for materials, equipment, machinery and any other Property in the Care, 
Custody and Control of Contractor or subcontractors of any lower tier and for items at the work site 
or stored off-site with the consent of owner on a full replacement cost basis. Transit coverage will 
also be included in the coverage form for the full replacement cost value of the material, equipment, 
machinery and any other Property in the Care, Custody and Control of Contractor or subcontractors 
of any lower tier.  The policy shall include coverage for all External Events including flood, wind, 
earthquake / earth movement, Testing, as well as, the insureds (Contractor and its lower tiered 
subcontractors) negligence. 

 
� Care, Custody and Control - All sums that the company shall become legally obligated to pay as 

damages because of damage to or destruction of Owner or Third Party Furnished, Contractor Installed 
equipment or materials; caused by occurrence. 

 
� Riggers Liability - Should Contractor or its lower tier subcontractor’s work involve the moving, 

lifting, lowering, rigging or hoisting of property or equipment, Contractor shall carry Rigger’s 
Liability insurance to insure against physical loss or damage to the property or equipment in an 
amount no less than $1,000,000.00 USD, per occurrence Owner will be named as loss payee.  
Contractor shall obtain Boom Jig overload coverage for any cranes or other equipment used in 
moving, lifting, lowering, rigging or hoisting property or equipment on behalf of the Owner. 
 

� Automotive Liability Insurance covering all automotive units used in the work with limits of not less 
than $10,000,000 each person and $10,000,000 each accident as to bodily injury or death, and 
$10,000,000 as to property damage. 

 
17. Samples: If required by the Atlanta Airlines Terminal Corporation (AATC), the successful bidder will 

submit samples of items they propose to furnish before any award is made. 
 
18. Pre-Bid conference: A pre-bid conference will be held on May 26, 2016 at 10am in the AATC 

Offices, located at HJAIA’s North Terminal, 3rd floor.  
 
19. Fees: The Contractor will pay for ALL permit fees such as Building Permit Fees, Electrical Permit Fee, 

Mechanical Permit Fees, Plumbing Permit Fees, Sewer Impact Fees, Water Tap Fees, and Water Meter 
Fees, etc., as may be needed for this scope of work.  The Contractor will pay for costs for temporary 
water, gas, telephone and power services, required by Contractor.  

 
20.   Nondiscrimination: In connection with the performance of services rendered under this contract, the 

successful contractor agrees not to discriminate against any employee or applicant for employment 
because of race, religion, sex, color or national origin.  The aforesaid provision shall include, but not be 
limited to the following: employment, promotion, layoff or termination, demotion or transfer, rates of 
pay and any other forms of compensation, selection and training. 

 
21. Airport Security: All personnel who will be assigned to this project must be approved for an ATL 

badge.  This includes a 10-year background search by finger print analysis.  Contractor to provide a 
comprehensive project specific Security Plan for review within 14 days of NTP. 

 
 21.0 Requirements. CONTRACTOR shall comply with the Transportation Security Administration 

(TSA) and the CITY’S security requirements for the Airport. CONTRACTOR shall cooperate with the 
TSA and the CITY on all security matters and shall promptly comply with any Project security 
arrangements established by CITY. Such compliance with these security requirements shall not relieve 
CONTRACTOR of its responsibility for maintaining proper security for the above-noted items, nor shall 
it be construed as limiting in any manner CONTRACTOR'S obligation with respect to all applicable 
state, federal and local laws and regulations and its duty to undertake reasonable action to establish and 
maintain secure conditions at the Jobsite. 
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 21.0.1. Preventing Unauthorized Access. The Airport has been secured to prevent unauthorized 
access to security-controlled areas that consist of the Air Operations Area (AOA), the secured 
area, the sterile area and other controlled areas of the Airport. CONTRACTOR shall cooperate 
to the fullest extent with the TSA and DOA to maintain the integrity of the security system. The 
CONTRACTOR shall control its operations and the operations of its subcontractors and all 
suppliers so as to provide for the free and unobstructed movement of aircraft, aircraft operations 
personnel and equipment in the AOA, the secured area, the sterile area and other controlled areas 
of the Airport as defined herein. 

 
 21.0.2. Transportation Security Administration/ Responsibility of Contractor. In order to 

comply with the TSA and DOA security requirements, CONTRACTOR shall be responsible for 
informing itself as to current, ongoing, and changing requirements, and for remaining in 
compliance with those requirements throughout this Contract. The security requirements are as 
follows and from time to time may change as required by the TSA and/or DOA. 

 
21.0.3. Security Identification Display Area (SIDA). The Security Identification Display Area 
(SIDA) is defined in the Airport Security Program as any area that requires individuals to 
continuously display Airport issued or Airport approved identification badges. Personnel 
associated with construction contracts in the AOA secured area or sterile area of the Airport shall 
display SIDA badges at all times. The TSA and the DOA require all personnel to display SIDA 
badges in areas controlled for security purposes at all times.   
 
21.0.4. FBI/ CHRC Checks. To obtain a SIDA badge, each individual must successfully undergo 
a Federal Bureau of Investigation (FBI) fingerprint based Criminal History Records Check 
(CHRC) which must reveal no convictions of disqualifying crimes within the last ten years as 
defined in Transportation Security Regulation, TSR Part 1542.209. Each individual must also 
attend a security awareness course conducted by the DOA Security Division. Each employee 
must present two forms of Identification prior to the badging process. At least one form of 
identification must have been issued by a government authority and at least one must contain a 
photograph. CONTRACTOR shall be responsible for all fees associated with obtaining a SIDA 
badge, (i.e. badge and fingerprint fees as determined by DOA). The current cost for the CHRC 
is $50.00 per individual.  The current cost for badge is $60.00 per individual.  Costs for lost 
badges are as follows: 
 
1st lost badge $60.00; 2nd lost badge $100.00; 3rd lost badge $200.00 and so forth. 
Cost for lost badges doubles with each replacement badge. In order to obtain up-to-date costs for 
the CHRC and for badging, CONTRACTOR shall contact the DOA Security office at (404) 530-
6667 prior to sending individuals to the DOA Security office for badging. Contractor / Escorting 
Requirements are specified in subsection below. 
 

 21.0.5. Displaying Badges. Employees and those of all subcontractors must display a DOA 
issued badge showing CONTRACTOR’S name and an employee number. All personnel shall be 
required to wear this badge at all times while within the security controlled areas of the Airport. 
 
21.0.6. Badging Records and Process. CONTRACTOR shall maintain an up-to-date record of 
all badge holders showing name, address, sex, height, weight, color of eyes and badge number. 
CONTRACTOR will be required to furnish this information to the DOA upon request. 

 
 21.0.6.1 The Badging process may begin upon the CONTRACTOR’S receipt of a formal 

Notice to Proceed (NTP) from the AATC and may take up to fourteen (14) calendar days 
to complete.  Access to security controlled areas shall be denied until such time as the 
CONTRACTOR has completed the badging process. 

 
 21.0.6.2 The Prime CONTRACTOR shall appoint one of its employees as an 

Authorizing Agent and submit his or her name, on the CONTRACTOR’S letterhead, to 
the DOA Security Division. The submittal letter shall indicate the Project Name, 
Contract number, brief work description, location and duration, and time frame. A copy 
of the CONTRACTOR’S Insurance certificate shall accompany the letter. 
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 21.0.6.3 Once badged, the Prime CONTRACTOR’S Authorizing Agent shall be 

responsible for the badging process of his/ her company employees and any 
subcontractor employees. The Authorizing Agent shall also submit letters of sponsorship 
for subcontractors indicating the Contract number, name, location of the work to be 
performed, anticipated duration of the Contract. 

 
 21.0.6.4 Processing time for badging, at the badging office after completion of the 

CHRC, will last approximately one (1) hour. Processing time for Authorizing Agents 
will last an additional hour for briefing by the DOA Security Division. Authorizing agent 
briefing sessions will be conducted only on Mondays, Wednesdays and Fridays at 11 
a.m. in the DOA Security office. 

 
 21.0.6.5 Each person applying for badging shall complete and submit all forms required 

by the DOA Security Division. All required forms will be provided to the authorizing 
agent at the time of the briefing at the DOA Security office. 

 
 21.0.6.6 Each person applying for a badge shall also submit to fingerprinting upon the 

submittal of said forms. Fingerprints will be utilized for a ten (10) year Federal Bureau 
of Investigation (FBI) based criminal history records check for each individual 
employee. 

 
 21.0.6.7 Pursuant to TSR § 1542.209 certain Felony convictions within the most recent 

ten (10) year period, may cause disqualification. A list of disqualifying Felony 
convictions is available in the offices of the DOA Security Division and in the TSR 
Regulations. 

 
 21.0.6.8 The Authorizing Agent will be notified when the results of the fingerprint 

checks are completed. Upon notification and approval, CONTRACTOR’S and 
subcontractor’s approved employees may return to the DOA Security Office, during 
posted hours, for photographing and badging. This process may take up to sixty (60) 
minutes. 

 
 21.0.6.9 Badges issued to CONTRACTOR and subcontractor employees and agents 

shall expire upon one (1) of the following events, whichever occurs first: 
 

• Completion of Contract or subcontract, unless extended by the AATC. 
• expiration of Insurance coverage, as indicated on the Contractor’s 

Insurance certificate; or 
• employee’s driver’s license expiration date; 
• two (2) years from the issuance of the badge. 

 
 21.0.6.10 CONTRACTOR and its subcontractor shall be responsible for making 

arrangements, ahead of time, to extend badges, when necessary. A letter, directed to both 
the DOA Assistant General Manager, Facilities and the DOA Security Manager, 
explaining the reason(s) for the badge extension on CONTRACTOR’S letterhead will 
be required.  Extension requests must be approved in writing by the AATC prior to 
extension of the badges. 

 
 21.0.6.11 CONTRACTOR’S questions concerning Airport Security shall be directed to 

(404) 530-6667. 
 

 21.0.7 Drivers. All drivers operating vehicles within the AOA must obtain, in addition to the 
DOA Security badge, a DOA Ramp Certification. Ramp Certification will be evidenced by a “D” 
sticker placed on the face of the badge by the DOA Security department. 

 
 21.0.7.1 Ramp Certification. CITY will require Airport Driver Safety Training and 

Ramp Certification for all personnel required to operate a motor vehicle in the AOA. 
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This can be obtained by completing an Airport Driver Safety Training Course 
administered by the Airport Operations Division. CONTRACTOR shall contact Airport 
Operations, at (404) 530-6620 during normal business hours, to schedule the training 
session.  

 
 21.0.7.2 Except as set forth in paragraph 22.5.7.6, below, all vehicles operating within 

the AOA shall carry a minimum liability insurance coverage amount of TEN MILLION 
DOLLARS ($10,000,000.00). 

 
 21.0.7.3 CONTRACTOR shall mark all vehicles and construction equipment, including 

those of subcontractors, in a manner as required by the Department of Aviation and 
consistent with Transportation Security Regulations (TSR). 

 
 21.0.7.4 All vehicles operating within the AOA must display permanent signage, legible 

and visible from a sight distance of five hundred (500) feet on both sides of the vehicle.  
MAGNETIC SIGNS ARE PROHIBITED FROM USE IN THE AOA. 

 
21.0.7.5 Protocols for Contractor Escorting. Prime contractor must incorporate escorting 
protocol with Security Plan submitted for approval by the Security Manager.  The 
Security Manager must approve any exceptions. Contractor must attach a map of work 
area(s) and routes to access the work area(s) to project security plan submitted to the 
Aviation Security Division for approval. Contractor may contact DOA Security Manager 
at (404) 530 – 6667 during normal operating hours. 

 
21.0.7.6 Contractor’s Escorting Requirements for Construction Contracts on AOA 
(Runways and Taxiways) / Construction Contracts on secured area (Apron surrounding 
Terminal and Concourses) 
 

21.0.7.6.1 All escorted vehicles and personnel must remain under the direction 
of authorized escorting personnel at all times. 

 
21.0.7.6.2 Contractor and escorted personnel shall have no Terminal or 
Concourse access. 

 
21.0.7.6.3 Escorting is limited to Airport SIDA badged prime Contractor or an 
Airport SIDA badged escorting subcontractor approved by the Security and 
Operations Managers to perform escorting duties only.  An approved escorting 
subcontractor company is not allowed to perform any other services on the 
project.  No other subcontractors will be allowed to escort any vehicle. 

 
21.0.7.6.4 Escorting person(s) must have an Airport SIDA badge.   

 
21.0.7.6.5 Designated Airport SIDA badged prime Contractor employees 
approved or Airport SIDA badged escorting subcontractor must escort prime 
Contractor employees and subcontractors’ employees to all work sites.  Once at 
the work site, Airport SIDA badged employees, prime or subcontractors’ may 
supervise employees without Airport SIDA badges, not to exceed five (5) 
employees per one (1) Airport SIDA badged employee. 

 
21.0.7.6.6 All personnel (Airport SIDA badged or escorted) must have an 
employee photo ID displayed on the outermost garment, waist high or above.  
The employee badge must contain the employee’s name, Contractor’s name and 
project number or name. All escorted personnel must remain under the control 
of person(s) with an Airport SIDA badge at all times while in the SIDA. 
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21.0.7.6.7 Maximum vehicular escort—one (1) approved escort vehicle is 
permitted to escort a maximum of two (2) other vehicles. 

 
21.0.7.6.8 All vehicles requiring escort must access and egress the AOA through 
Pre-approved gates. Vehicles requiring escort shall not be permitted access or 
egress through any other entry or exit point within the AOA for any reason 
whatsoever. 

 
21.0.7.6.9 All escorted vehicles must obtain a permit, valid for up to ten (10) 
hours, at Gate 59. The obtaining of a permit, however, shall not relieve a vehicle 
from the requirement of being escorted as set forth herein. 

 
21.0.7.6.10 In the event an escorted vehicle requires a time limit extension, the 
vehicle, and its original operator, must return to Gate 59 to obtain a time limit 
extension to complete work in the AOA secure or sterile area. Time limit 
extension shall not exceed an additional ten (10) hour period under any 
circumstances. 

  
21.0.7.7 Construction Contracts within sterile area (inside Terminal, 
Concourses) 

 
 21.0.7.7.1 Highest level of Security required. 

 
21.0.7.7.2 All employees of the prime Contractor and the Contractor’s 
subcontractors, must be badged with Airport SIDA badges to work in the 
sterile area. 

 
21.0.7.7.3 The Contractor may request with the approval of the sponsor agency  
from the Security Manager’s office permission to escort an unbadged Contractor 
and or subcontractor.  If this request is approved, a representative of the sponsor 
agency, approved by the Security Manager’s office, must escort the personnel 
full time while in the sterile area. 

 
21.0.7.7.4 For any work requiring access to the sterile area (beyond the 
Passenger Screening Checkpoint area and on Concourses), a tool inventory must 
be conducted daily by the prime Contractor or designated representative. A copy 
of this inventory should be provided to the construction manager or project 
manager for verification.  In general, tools will not be allowed to pass through 
the checkpoint area.  The Contractor must secure all tools not in use. These tools 
shall be locked in approved locations not accessible to others. 

 
 21.0.8 Restricted AOA Access. Escorted vehicles need not carry the aforementioned coverage 

but must carry the minimum amounts of insurance required by Georgia Law. However, Insurance 
coverage of escort vehicles must provide coverage as specified by Appendix B for vehicles being 
escorted. 

 
21.0.8.1 Visual Aids. In the event of the possibility of contact with the AOA or 
secured area, CONTRACTOR shall establish a system of visual aids for marking and 
delineating the limits of required clearances adjacent to active runways, taxiways, and 
NAVAIDS during both day and night time work, subject to AATC’S approval prior to 
the start of any work under this Contract. The approved system of marking and 
delineating shall be installed, maintained and protected at all times.   

 
21.0.9 Tools and Materials. CONTRACTOR shall create and maintain an inventory of all 
tools and materials utilized within the SIDA, terminal building, Federal Inspection Service  (FIS), 
and AOA.  
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21.0.9.1 All tools and materials shall be stored and maintained in a secured manner to 
prevent unauthorized use, within pre-designated areas within the secured areas of the 
airport. Storage designations shall be obtained by the CONTRACTOR and/or 
subcontractor, prior to mobilization, by contacting the AATC at (404) 530-2112. Change 
requests for storage designation may be approved only through the DOA Properties 
Division with notification and concurrence from the DOA Security Division. Failure to 
comply with this requirement may result in the termination of CONTRACTOR’S or 
subcontractor’s contract and disqualification from working on construction contracts 
within secured areas of the Airport. 
 
21.0.9.2 All tools and materials must be secured to prevent unauthorized use at all times 
within the secured areas of the Airport and/or the AOA. Failure to comply with this 
requirement may result in the termination of CONTRACTOR’S or subcontractor’s 
contract and disqualification from working on construction contracts within secured 
areas of the Airport. 

 
21.0.9.3 Any and all job-specific or unusual tools and/or materials shall be presented to 
the security authority at point of entry gate when accessing and/or egressing the SIDA 
and/or AOA. Failure to comply with this requirement may result in the termination of 
CONTRACTOR’S or subcontractor’s contract and disqualification from working on 
construction contracts within secured areas of the Airport. 
 
21.0.9.4 All vehicles shall remain subject to search while within the secured areas of the 
Airport and/or the AOA at all times. Vehicles may also be searched prior to entry to the 
secured areas of the Airport. The possession of weapons and other prohibited items may 
result in criminal or civil charges in accordance with applicable laws. 
 

21.0.10 Dumpsters.  Contractor will coordinate the use of Dumpsters/Open Tops  with AATC 
for the Project and will coordinate Trash Removal.   

 
21.0.10.1 The CONTRACTOR shall clear construction debris on a daily basis not later 
than the end of shift. 
 
 

21.0.11 Terminal / Curbside. A maximum of two (2) CONTRACTOR vehicles or two (2) 
subcontractor vehicles may be permitted in a work area at any given time, subject to the approval 
of the Atlanta Police Department, and the DOA Security.  In the event one (1) CONTRACTOR 
vehicle is present, then no more than one (1) subcontractor vehicle may be present at the same 
time, and vice versa. 
 

21.0.11.1 Debris removal may be allowed from curbside with special permission by the 
DOA Security Department. 
 
21.0.11.2 When parked at curbside, at least one (1) badged employee must remain with 
the vehicle at all times. Vehicles must be removed as expeditiously as possible in all 
cases. 
 
21.0.11.3 Areas surrounding vehicles accessing curbsides must be kept clean at all times. 
 
21.0.11.4 For purposes of obtaining Terminal or Curbside access, the AATC Duty 
Officer shall be contacted by dialing (404) 530-2112 24 hours in advance of the desired 
access time. 

 
21.0.12  Contractor Areas. The CONTRACTOR’S Construction staging area shall be identified 
on the plans. Building/Site access, storage, and approved drive lanes are indicated on Drawing 
number T1.5 in the bid package.  
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21.0.13  Federal Inspection Service Areas.  For any or all work conducted within Federal 
Inspection Service (FIS) areas, CONTRACTOR shall submit FIS Authorization requests to the 
U.S. Customs Service (404) 765-2303. The request shall detail the names of employees, 
description and area of work, work schedule, and any other relevant information to the DOA 
Security Department. 
 

21.0.13.1 CONTRACTOR shall be responsible for obtaining the appropriate approvals 
and special SIDA badge FIS access decals from the appropriate Federal authorities. 
Special SIDA badge FIS access decals will not be required in if one (1) or more U.S. 
Customs Agent(s) are present at the work site at all times. 
 

21.0.14  Security Checkpoints. CONTRACTOR and subcontractors shall maintain awareness 
among all employees, and at all times, that all Security Checkpoints are now under Federal 
jurisdiction rather than privately contracted Security agents. In general, contractors will not be 
allowed to carry tools and construction materials through the passenger security screening points.  
 

21.0.14.1 Questions regarding Federal Security Checkpoints shall be directed to (404) 
763-7437 or (404) 530-2150. 

 
22. Safety:  
  
 22.1 Safe Operations. CONTRACTOR shall be fully and solely responsible for conducting all 

operations under this Contract at all times in such a manner as to avoid the risk of endangerment to health, 
bodily harm to persons, and damage to property. CONTRACTOR shall continually and diligently inspect 
all equipment, materials and work to discover any conditions which might involve such risks and shall 
be solely responsible for discovery and correction of any such conditions. 

 
 22.2 Safety and Health Plan. CONTRACTOR shall comply with CITY’S Project Safety and Health 

Plan. CONTRACTOR shall have sole responsibility for implementing its safety and health program and 
neither CITY or its authorized representative, shall be responsible for supervising the implementation of 
CONTRACTOR’S safety and health program or have responsibility for the safety of CONTRACTOR’S 
or its lower-tier suppliers' or subcontractors' employees. 

 
 22.3 Unsafe Conditions. CONTRACTOR’S failure to correct an unsafe condition or unsafe act by its 

personnel after notice thereof shall be grounds for: 
 

 22.3.1 An order to stop the affected operations until the unsafe condition is corrected; and, 
 

 22.3.2 If the violation continues, Contract termination pursuant to the Clause titled 
"TERMINATION FOR DEFAULT”. 

 
 22.4 Safety Representative(s). CONTRACTOR shall appoint one or more (as appropriate) safety 

representative(s) acceptable to AATC and DOA who shall be resident at the Jobsite, have responsibility 
to correct unsafe conditions or unsafe acts, act on behalf of CONTRACTOR on safety and health matters, 
and participate in periodic safety meetings with AATC. CONTRACTOR shall instruct its personnel on 
the requirements of DOA’S Project Safety and Health Plan and CONTRACTOR’S safety and health 
program and shall coordinate with other CONTRACTORS on safety and health matters. 

 
22.4.1 CONTRACTOR Requirements. CONTRACTOR management, line supervisor, and 
safety personnel shall have similar duties and responsibilities. CONTRACTOR shall have a 
designated competent safety person on site at all times, this includes overtime work, non-
scheduled off-hour work, and subcontractor coverage. 

 
The CONTRACTOR’S responsibility cannot be delegated to subcontractor, suppliers or other 
persons. CONTRACTOR and lower tier subcontractor shall have a safety representative as a 
member of its organization at the jobsite whose duty it shall be to conduct its safety program and 
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monitor subcontractor’s compliance with the requirements of this document and preventing 
unsafe conditions and accidents. CONTRACTOR shall submit the qualifications (Resumes) of 
all proposed safety representatives to the CITY’S Safety Manager for review and consent prior 
to mobilization on the site. If the subcontractor’s projected workforce is a total of twenty-five 
(25) or less an appropriate trained and experienced supervisor shall be given the duties of Safety 
Representative. If the subcontractor’s projected workforce is twenty-five (25) or more a full-time 
safety professional shall be assigned to the site. When the subcontractor’s total craft work force 
exceeds one hundred fifty (150) or more an additional safety professional shall be assigned. 

 
CONTRACTOR shall submit with their proposal, a history of experience and qualifications of 
the person who will manage the CONTRACTOR’S safety functions on site. The minimum 
qualifications for a CONTRACTOR Safety Manager shall be at least seven (7) years verifiable 
experience administering the CONTRACTOR Safety program at the Manager level with direct 
experience relating specifically to the nature of the work to be performed within this Contract. 
The CONTRACTOR Safety Manager shall also have the requisite seven (7) years of experience 
administering the Safety Program relative to the volume of employees to be supervised at this 
location. Once approved by the CITY, its Construction Manager and the CITY’S Project Safety 
Manager, the CONTRACTOR safety personnel will not be changed except upon written 
approval of the above-mentioned. 

 
 22.5 Safety Equipment. CONTRACTOR shall furnish all safety equipment and instructions required 

for the Work and enforce the use of such equipment and instructions by its employees. 
 
 22.6 Safety Orders.  CONTRACTOR shall have at the jobsite, copies or suitable extracts of: 

Construction Safety Orders and Tunnel Safety Orders.  CONTRACTOR shall comply with provisions 
of these and all other applicable safety laws, ordinances, and regulations. 

 
 22.7 Safety not Separately Priced. Costs for performing all work necessary to provide safety measures 

shall be included in the prices for other items of work and not priced separately. 
 
 22.8 Accident and Injury Records. CONTRACTOR shall maintain accident, injury and any other 

records required by applicable laws and regulations (e.g. OSHA) or by AATC and shall furnish AATC a 
monthly summary of injuries and labor hours lost due to injuries. 

 
23. Safety, Health, Security Programs:  
 
 23.1 Maintenance of Programs. Notwithstanding any of the established CITY, or CONTRACTOR 

programs as required herein, CONTRACTOR is responsible for maintaining proper safety, fire 
prevention, and security conditions at the Jobsite.  In performance of the Work under this Contract, 
CONTRACTOR shall establish and maintain the following programs: 

 
 23.2 Safety and Health Program. Safety and Health Program shall be submitted in writing to AATC 

for review and coordination with other Jobsite activities prior to commencing work at the Jobsite.  Such 
program shall be commensurate with the Work and in conformance with the specific requirements of 
CITY’S Project Safety and Health Plan, including any revisions thereto, and shall provide: 

 
 23.2.1 Designation of one or more qualified individuals as safety representative(s). 

 
 23.2.2 Specific review and approval of all work plans and methods by the safety 

representative(s). 
 

 23.2.3 Periodic inspection by the safety representative(s) of CONTRACTOR’S work 
and storage areas to assure safe conditions and practices. 

 
 23.2.4 Provisions for training personnel in all safety and health program requirements. 
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 23.2.5 Immediate reporting to AATC, the CITY’S Risk Management Safety Officer 

and the Insurance Carrier’s Safety Consultant of any and all deaths, injuries and damage 
to property. 

 
 23.2.6 Full cooperation in the conduct of inspections by CITY or its designated 

representatives, governmental agencies and other agencies of competent jurisdiction, e.g. 
OSHA. Copies of citation notices by such agencies shall be submitted to CITY’S Risk 
Management Safety Officer and /or Insurance immediately upon receipt. 

 
 23.2.7 Compliance with all applicable safety and health related laws and regulations 

and directives of governmental and other agencies of competent jurisdiction, e.g. OSHA. 

 
 23.2.8 Use of approved regulatory and required safety equipment such as respiratory 

and noise protection devices. 
 

 23.2.9 Immediate correction by CONTRACTOR of any unsafe conditions or unsafe 
acts by its employees. 

 
23.2.10  Medical surveillance requirements for personnel exposure to hazardous 
substances, e.g. radiation badges. 

 
23.2.11 Safety requirements and procedures for decontamination facilities, e.g. 
protective clothing and warning signs. 

 
 23.3 Fire Prevention Program. A Fire Prevention Program shall be submitted in writing to AATC for 

review and coordination with other Jobsite activities prior to commencing work at the Jobsite. Such 
program shall include: 
 23.3.1 Assignment of fire watches, trained and equipped to prevent or control fires, for 

all welding and burning operations. 

 
 23.3.2 Proper identification, storing, handling and use of inflammable material to 

prevent accidental ignition. 
 

                           23.3.3 Adequate fire extinguishing equipment appropriate for the operations being 
performed shall be provided by CONTRACTOR and CONTRACTOR’S personnel 
shall be trained in the maintenance and use of such equipment. 

   
  23.3.4 Evacuation procedures and fire drills as required by AATC. 
 
 23.3.5 CONTRACTOR shall, without charge, supply personnel to serve on the Jobsite 

Fire Brigade. 
 

 23.4 Security Program. A Security Program, implementing and supplementing the Project security 
programs, shall be submitted in writing to AATC for approval and coordination with other Jobsite 
activities prior to commencing work at the Jobsite.  Such program shall include: 

 
 23.4.1 Controlled access to office, warehouse, material and equipment sites. 

 
 23.4.2 Accountability procedures for the requisition and issue of materials. 

 
 23.4.3 Periodic security checks of all work areas assigned to CONTRACTOR. 

 
 23.4.4 Coordination and compliance with Project security programs including but not 

limited to the Air Operations Area requirements. 
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 23.4.5 Prompt reporting of incidents of loss, theft or vandalism to AATC, subsequently 

detailed in writing. 
 
 23.5 Hazard Communication Program.  A Hazard Communication Program shall be submitted in 

writing to AATC for review and coordination with other Jobsite activities prior to commencing work at 
the Jobsite.  This Program shall include: 

 
 23.5.1 Identification of Hazard Communication Program responsibility and 

accountability. 
 

 23.5.2 Receipt of Material Safety Data Sheets (MSDS) for materials being brought onto 
the Jobsite by the CONTRACTOR or its suppliers and subcontractors of any tier. 

 
 23.5.3 Employee training on Material Safety Data Sheets (MSDS) and in the handling 

and disposal of materials that fall under statutory regulations. 
 
 23.5.4 A disposal plan for removal of hazardous materials from the Jobsite. This plan 

must meet all federal/national, state and other applicable governmental requirements. 

 
 23.6 Subcontractor Ratings. CONTRACTOR shall not, without the prior written approval of AATC, 

subcontract with any entity which exceeds the following safety ratings for the previous year: 
 

   
  23.6.1 Interstate EMR:  1.00 

  23.6.2 State EMR:  1.00 
  23.6.3 LWDC:   4.00 
  23.6.4 OSHA Record able: 7.50 

 
 
24. Protection of Airport Operations Systems 

 
 24.1 Location of Airport Operations Systems. In addition to CONTRACTOR’S general obligations 

in the Clause titled “RESPONSIBILITY FOR WORK, SECURITY, AND PROPERTY”, numerous 
airport operations systems, including but not limited to radio receivers and transmitters, U.S. Weather 
Bureau facilities, Navigation Aids, Communication and Security systems and associated electrical cables 
will be in use during the performance of Work. CONTRACTOR shall protect such systems at all times. 
Airport Operations Systems may be shown on drawings, marked by AATC, or obvious from visual 
inspection but CONTRACTOR shall inquire and inspect to determine the location of any and all such 
systems and shall be responsible to avoid damage to any of them at all times. 

 
 24.2 Damage to Airport Operations Systems. If any portion of any airport operations system is 

damaged by CONTRACTOR or anyone operating under CONTRACTOR’S control or direction, 
CONTRACTOR shall immediately notify AATC in writing and propose both temporary and permanent 
repairs to restore system functions and return the system to its original condition at no additional cost to 
the AATC or the DOA. The material, workmanship and methods for repairs must all be approved by 
AATC and such repairs may be witnessed or inspected by owners or operators of such systems as well 
as AATC. If in the opinion of AATC, CONTRACTOR is not qualified to perform such repairs, they may 
be performed by others and the reasonable costs of such repairs shall be deducted from payments 
otherwise due CONTRACTOR.  

 
25. Delay for Operations 

 
 Restrictions to Access. Access to work areas may be restricted from time to time by necessity of airport 

operations.  CONTRACTOR has taken into account and provided in its planning, scheduling and pricing 
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for disruptions including but not limited to, aircraft congestions or maintenance problems, 
communications or control system failures and the like. 

 
 
26. Contractor’s Work Area 

 
 26.1 Assignment of Work Areas. All CONTRACTOR work areas on the Jobsite will be assigned by 

AATC. CONTRACTOR shall confine its operations to the areas so assigned. Should CONTRACTOR 
find it necessary or advantageous to use any additional offsite area for any purpose whatsoever, 
CONTRACTOR shall, at its expense, provide and make its own arrangements for the use of such 
additional offsite areas. 

 
 26.2 Air Operations Area Controls. At all times during the performance of this Contract, 

CONTRACTOR shall provide for free and unobstructed movement of aircraft in the Air Operations Area 
(AOA) of the airport, shall identify all hazards to aircraft and shall provide for the control of personnel 
and vehicular traffic. A detailed Traffic Control Plan shall be submitted for approval to the AATC prior 
to the commencement of any construction activities. 

 
 26.3 Operating within Critical Areas. When the Work requires CONTRACTOR to conduct its 

operations within areas adjacent to active runways, taxiways, aprons, and/or navigational aids, the Work 
shall be coordinated with CITY and FAA through AATC. CONTRACTOR shall request authorization 
from AATC forty-eight (48) hours prior to any closure or interference with the Aircraft Operations. While 
working in the AOA, CONTRACTOR shall maintain constant communications with the AATC and shall 
immediately obey all instructions from the AATC. 

 
 26.4 Operating Close to Aircraft. When working in proximity to aircraft, CONTRACTOR shall: 
 

 26.4.1 Yield the right-of-way to aircraft. 
 

 26.4.2 Keep the movement of vehicles across active taxiways and aprons to a minimum. 
 

 26.4.3 Require all operators to maintain a safe and reasonable speed. 
 

 26.4.4 Utilize equipment with due regard for existing weather conditions. 
 

 26.5.5 Remove from the jobsite any person operating unauthorized vehicles or equipment in a 
restricted area, or operating vehicles or equipment in a reckless and unreasonable manner. 

 
 26.4.6 Keep all trash and debris from taxiways, runways and ramp areas.   

 
 26.4.7 Prohibit all vehicles and equipment from being operated within one hundred eighty (180) 

feet of the centerline of an active taxiway or within two hundred fifty (250) feet of the centerline 
of an active runway, except on airport service roads or with the express consent of AATC. 

 
 26.4.8 Immediately cease work and vacate any operations or work area at any time if instructed 

to do so by AATC. These instructions may be issued by radio or other appropriate means. 
CONTRACTOR shall not return to a vacated area until authorized by AATC. 

 
 26.5 Closing the AOA. When the Work requires closing an AOA or portion of such area, 

CONTRACTOR shall furnish, erect, and maintain temporary markings and associated lighting 
conforming to the requirements of FAA Advisory Circular 150/5340-1G, Standards for Airport 
Markings. Open-flame type lights shall not be permitted within the AOA. 

 
 26.6 Employee Parking. CONTRACTOR shall arrange employee parking outside the AOA and 

provide its employees transportation into the job site. CONTRACTOR’S access point into the AOA shall 
be shown on the plans. 
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26.7 STORAGE OF EQUIPMENT AND MATERIALS   Materials shall be so stored as to assure 
 the preservation of their quality and fitness of the work. Stored materials, even though approved before 
 storage, may again be inspected prior to their use in the work. Stored materials shall be located so as to 
 facilitate their prompt inspection. The CONTRACTOR shall coordinate the storage of all materials 
 with the AATC. Materials to be stored on Airport property shall not create an obstruction to air 
 navigation nor shall they interfere with the free and unobstructed movement of aircraft or ground 
 traffic.  Unless otherwise shown on the plans, the storage of materials and the location of the 
 CONTRACTOR’S plant and parked equipment or vehicles shall be as directed by the AATC. Private 
 property shall not be used for storage purposes without written permission of the owner or lessee of 
 such property. The CONTRACTOR shall make all arrangements and bear all expenses for the storage 
 of materials on private property. Upon request, the CONTRACTOR shall furnish the AATC a copy of 
 the property owner’s permission. All storage sites on private or airport property shall be restored to 
 their original condition by the CONTRACTOR at his/her entire expense, except as otherwise agreed to 
 (in writing) by the CITY or lessee of the property. 
 
27. Testing 

 
 27.1 Testing of Work. Unless otherwise provided in this Contract, Quality Control testing of 

equipment, materials and Work shall be performed by CONTRACTOR at its expense and in accordance 
with Contract requirements. Results of such testing, shall be provided to the AATC in writing within 
three (3) working days of receiving the results. Should tests in addition to those required by this Contract 
be desired by CITY, CONTRACTOR will be given reasonable notice to permit such testing. Such 
additional tests shall be treated as a change pursuant to the Clause titled “CHANGES”. 

 
27.2 Samples. CONTRACTOR shall furnish samples as requested and shall provide reasonable 
assistance and cooperation necessary to permit tests to be performed on materials or work in place 
including reasonable stoppage of work during testing. Any material or assembly that does not conform 
to the requirements of the contract, plans, or specifications shall be considered unacceptable and shall be 
rejected. The CONTRACTOR shall remove any rejected material or assembly from the site of the work, 
unless otherwise instructed by the AATC. 

 
No rejected material or assembly, the defects of which have been corrected by the CONTRACTOR, 
shall not be returned to the site of the work until such time as the AATC has approved its used in the 
work. 

 
27.3 Quality Assurance. All on-site quality assurance testing will be performed by the Owner’s testing 
laboratory under the direction of the AATC. The CONTRACTOR is advised that the cost of failing tests 
requiring additional tests to confirm compliance will be deducted from the monies due to 
CONTRACTOR through the Progress Payment Process. 

 
 
28. Warranty: All work provided per this ITB by the Contractor must be under warranty as follows: 
 
 28.1 Warranty Standards. CONTRACTOR warrants to CITY that equipment and materials furnished 

under this Contract shall be new, of clear title and of the most suitable grade of their respective kinds for 
their intended uses, unless otherwise specified.  All workmanship shall be first-class and performed in 
accordance with sound construction practices acceptable to AATC and the DOA. All equipment, 
materials and workmanship shall also conform to the requirements of this Contract. 

 
 28.2 Warranty Period. CONTRACTOR warrants all equipment and material it furnishes and all work 

it performs against defects in CONTRACTOR’S design, equipment, materials or workmanship for a 
period from commencement of Work to a date twenty-four (24) months after acceptance of the Project, 
unless more stringent requirements are otherwise specified elsewhere in the Contract Documents. 
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 28.3 Discovery of Defects. If at any time during the warranty period, CITY or its designated 
representatives or CONTRACTOR discover any defect in the design, equipment, materials, or 
workmanship immediate notice shall be given to the other parties. CONTRACTOR shall within a 
reasonable time propose corrective actions to cure such defects to meet the requirements of this Contract. 

 
 28.4 Remedies for Defects.  AATC, at his sole discretion, may direct CONTRACTOR in writing and 

CONTRACTOR agrees to: 
 

 28.4.1  Rework, repair, or remove and replace defective equipment and materials or re-perform 
defective workmanship to acceptable quality at a time and in a manner acceptable to AATC; 

 
 28.4.2  Cooperate with others assigned by AATC to correct such defects and pay to AATC all 

actual costs reasonably incurred by AATC in performing or in having performed corrective 
actions; or 

 
  28.4.3  Propose and negotiate in good faith an equitable reduction in the Contract price in lieu of 

corrective action. This clause is applicable only for discovery of defects prior to the acceptance 
of the Project. 

 
 28.5 Incidental Cost. All costs incidental to corrective actions including demolition for access, 

removal, disassembly, transportation, reinstallation, reconstruction, retesting and re-inspection as may be 
necessary to correct the defect and to demonstrate that the previously defective work conforms to the 
requirements of this Contract shall be borne by CONTRACTOR. 

 
 28.6 Extended Warranty. CONTRACTOR further warrants any and all corrective actions it performs 

against defects in design, equipment, materials and workmanship for an additional warranty period of 
twelve (12) months as an extension to the original specified warranty period following acceptance by 
AATC of the corrected work. 

 
 

29. Bidding Documents 

 
a. Construction Documents 

(i) PBB Replacement and Refurbishment 90% Specifications  
(ii) PBB Replacement and Refurbishment 90% Project Plans  

 
b. Bid Forms 

(i) PBB Replacement and Refurbishment 
(ii) Cost and Quantity Summary Break Out Form 

 
c. Non-influence and Non-Collusion Affidavit 

 
d. Request for Information Form  

 
e. Supplementary Conditions 

 
f. Sample Contract 

 
g. AATC Construction and Turnover Procedures  

 

h. COA OCC Policy Statement and Implementation Policy Forms   
 

i. COA Forms 1, 2, 3  
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ITB PACKAGE NO 2016-003 

PBB REPLACEMENT INSTALLATION CONTRACT 

 

SCOPE OF WORK 

 
The Scope of Work:  Furnish all labor, material, equipment, tools, supplies, services, supervision, insurance and 
all other necessary incidentals for the total, satisfactory and timely performance to complete the PBB 

REPLACEMENT INSTALLATION CONTRACT at the Hartsfield – Jackson Atlanta International Airport 

in accordance with the Contract Agreement, Construction Period, all associated Contract Documents and the 
Invitation to Bid (AATC ITB 2016-003) dated May 11, 2016.   
 
I.   SCOPE OF WORK 
 
PBB REMOVAL AND INSTALLATION 

 
The following scope is provided as a general overview of the project scope.  This project summary is provided 
as an overview only and should not be used to scope the project. Refer to the plans and specification documents 
for all details. 
 
Project consists of the removal and replacement of Eight Six (86) passenger boarding bridges (PBB's).  The 
PBB’s are currently in the manufacturing process and will be delivered to the project site per the installation 
schedule shown in the bid documents.  The PBB’s will be delivered by the manufacturer and treated as Owner 
Furnished Equipment.  By submitting a bid, Contractor agrees to take delivery of the PBB’s and take full 
responsibility for any damage to the unit during unloading, lifting and installation.   See Section 10. 
INSURANCE AND BONDS for insurance coverages required for Owner/Third Party supplied, Contractor Installed 
equipment. 

 
Each PBB gets different accessories.  Central and point of use (POU) air handling units (AHU's), Central and 
POU 400Hz ground power unites (GPU's), replacement of central preconditioned air, air plant control systems, 
power upgrades and installation of communication and communications cabling systems.   See bid documents 
for the various configurations and whether the accessories are new or reused. 
 
VESTIBULES AND FIXED WALKWAYS 
 
In addition to the PBB’s the project consists of renovating the building vestibules, modifications to and 
refurbishment of existing PBB walkway assemblies.  Renovations include but are not limited to: new flooring, 
new ceiling, new wallboard systems, new lighting, door removal and replacement, door hardware repair, trim 
repair and painting.  See Bid Documents for complete details and items to be renovated. 
 
INFRASTRUCTURE UPGRADES 
 
In most instances electrical feeders are replaced, some electrical panels are replaced.  Coordination is required 
to install the new PBB’s, feeders, and junction boxes.  There will be some minor piping and chiller re-control.  
See Bid Documents for details. 
 
GENERAL 
 
When working in vestibules or hold rooms, extreme care must be taken in the movement of the materials 
as to not damage any gate finishes.  Installing contractors will need to maintain a tool inventory system to 
ensure all tools used for the installation are properly stored at the end of the installation period.  This will 
include inventory of ALL razor blades. 
 
Fire Suppression heads in the concourses or vestibules will need to have “heat collecting” surfaces 
maintained around them through the duration of the ceiling demolition to re-installation.  
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At no time will the existing Public Announcing, Lighting Systems, Fire Alarm, or Cell Phone antennas be 
compromised prior to new systems operations and during roof work or interior ceiling removal. It is the 
contractors responsibility to ensure that all existing and newly installed devices be securely fastened per 
OSHA Standards during construction.  Contractor will be required to staff “fire watch” in any area not 
properly protected or monitored by the airports FS or FA systems.    
 
Contractor is responsible to provide a 100% water proof enclosure to cover any roof penetrations (RMU 
Curbs, cut-outs, etc.) ensuring that the existing roof system is never compromised.  Contractor is required 
to construct and secure a covering in a manner to ensure that winds will not displace and will pose NO 
impact to airline operations.  All leak damages incurred through the construction efforts of this project 
will be repaired and/or replaced by the Contractor at Contractor’s expense.  Protect roof deck with 
minimum 5/8” plywood throughout duration of project when working on roof.   
 
The furnishing and coordinating all necessary lifting equipment and support personnel to install and 
remove material. Prepare and submit all FAA required crane operations request forms to the Department 
of Aviation in a timely manner; and 
 
The contractor is to assume full responsibility for the protection and safe keeping of tools and products 
used for this work. Contractor shall comply with all safety and security requirements in the maintenance 
of tools and construction materials – ensuring areas are secured at all times. 

 
The contractor is to assume full responsibility for the cleaning of the work areas under construction prior 
to being placed back into operation.   
 
The bidding contractor should be aware that the project will require heavy shop drawing development and 
coordination among trades, materials and finishes selected.  Contractors must demonstrate their 
understanding of this requirement within their schedule and approach. 
 
The contractor is required to coordinate and submit all associated project utility shut downs notifications 
through the AATC. 
 
The Airport has capital improvement projects currently underway throughout the airport.  Bidders shall be 
responsible for coordination with other contracts as required. 
 
II. SCHEDULE: 
 

A. Time is of the essence. Contractor shall diligently prosecute the work and include the necessary 
manpower and equipment to perform the scope of work.  . 

 
Bids due no later than:                                                                    June 16, 2016 by 1:00PM 

 

Expected NTP:        June 30, 2016 

                                         
Please be advised that all material submitted to the AATC as part of your bid, will not be returned; and all ideas 
and concepts contained in the bids shall become the property of the AATC and may be used by the AATC in any 
manner it chooses.  Any questions related to the Invitation to Bid, (ITB), should be submitted in writing in 
accordance with the Request for Information format attached therein.  Thank you very much for your participation 
and efforts. 

 
III.   PLANS & SPECIFICATIONS:  See Exhibits for details. 
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ATLANTA AIRLINES TERMINAL CORPORATION 

PBB REPLACEMENT INSTALLATION CONTRACT 

 

2016-003 BID FORM 
 
DATE:                                , 2016 
 
 
TO:   Atlanta Airlines Terminal Corporation (AATC) 

Attn: Mr. Kofi Smith 
Hartsfield-Jackson Atlanta International Airport 
P.O. Box 45170 
Atlanta, GA 30320 

 
FROM: BIDDERS'S NAME AND ADDRESS:  __        
              
              
              
              
 
 

PROJECT NAME:       ATLANTA AIRLINES TERMINAL CORPORATION (AATC)  
PBB REPLACEMENT INSTALLATION CONTRACT 

PROJECT NO.                2016-003 
 

 ACKNOWLEDGE ADDENDA:   ADDENDA NO. ONE DATED   _____________ 
 

      ADDENDA NO. TWO DATED  _____________ 
 

                            ACKNOWLEDGE RFI’S    _____________  
 

1. BASE BID : 
 

Pursuant to and in compliance with the Advertisement for Bids and the proposed Contract Documents 
relating to the construction of: 

   

A. Including all Addenda, RFI responses and Allowances, the undersigned, having become thoroughly 
familiar with terms and conditions of the proposed Contract Documents and with local conditions 
affecting the performance, progress and cost of the work that is to be completed and having fully 
inspected the site in all particulars, hereby proposes and agrees to fully perform the work within the 
time stated and in accordance with the Contract Documents including furnishing any and all services, 
labor, materials, supervision, and equipment, inclusive of applicable taxes, and to do all the work 
required to construct and complete said work in accordance with the Contract Documents, for the 
following sum: 

 
            Dollars 
 

($                                                                     ) which Sum is hereinafter called the "PBB 

Replacement Installation Contract Base Bid”. 
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2. PBB Replacement Installation Contract Base Bid:  COSTS and QUANTITY BREAKOUT   

 

 PBB REPLACEMENT INSTALLATION CONTRACT  
  Break Out Costs  

 
Item Quantity Units Schedule of Value 

 

Installation of Owner 

Furnished Passenger 

Boarding Bridges, 

Designated Equipment, 

and Accessories 

 

   
$ 

 

Electrical Infrastructure 

Upgrades inside the 

Concourses 

 

 
 

  
$ 
 

 

Refurbishment of Fixed 

Walkways 

   
$ 
 

 

Chiller Re-control and 

other Central Plant 

Modifications 

 

   
$ 

 

Mobilization 

   
$ 
 

Foundation Removal and 

Replacement at B1 
  $ 

Impact Protection 

Bollards 
 EA $ 

 

General Conditions 

 

  
Months 

 
$ 

    

  

TOTAL 
   

$ 
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3. TIME OF COMPLETION: Bidder hereby agrees to commence actual physical work on the site with an 

adequate force and equipment within ten (10) days of a date to be specified in a written order of the 
Construction Manager (Notice to Proceed) and to complete the work by the date stated in the contract 
documents. For and in consideration of the sum of $1.00, the receipt of which is hereby acknowledged, the 
Undersigned agrees that this proposal may not be revoked or withdrawn after the time set for the opening 
of bids but will remain open for acceptance for a period of sixty (60) days following such time. 
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4.      BID BOND: 
A bid bond in the amount of five percent (5%) of the Base Bid is attached in the amount of   
 
     Dollars ($)   , which is to be forfeited in the event the Contract and 
Performance Bonds are not executed within the time set forth, as liquidated damages for the delay and additional cost caused the Atlanta Airlines 
Terminal Corporation. 
 
The Undersigned agrees that upon receipt of the Notice of Acceptance of its Bid (NOTICE OF AWARD), Bidder will, within ten (10) days from the 
Notice of Award, execute the formal Contract and will deliver surety bonds for the faithful performance of this Contract and such other bonds and 
insurance as required. 
 
The Undersigned further agrees that if Bidder fails or neglects to appear within the specified time to execute the Contract of which this Proposal, the 
Bidding Documents and the Contract Documents are a part, the Undersigned will be considered as having abandoned the Contract, and the Bidder's Bond 
accompanying this Proposal will be forfeited to the Atlanta Airlines Terminal Corporation by reason of such failure on the part of the Undersigned. 
 
If awarded a contract, the Undersigned's surety will be         
 
Respectfully submitted,           
 
Signature of an Individual:            
 
Doing Business as:            
 
Business Address:           
 
             
 
If a Partnership: 
 
By:         

Member of Firm 
 
By:         

Member of Firm 
 
Business Address:           
 
             
 
If a Corporation: 
 
By:             Title:       
 
Business Address:           
 
             
 
Telephone Number:           
 
(Seal - If bid is by Corporation) 
 
             

DATE OF BID  
State of Georgia,  
County of     
 
 
Personally appeared before the undersigned,         
who after being duly sworn, deposes and states under oath that the foregoing representations are true and correct. 
 
             

Notary Public 
The   day of                         , 2016 
 
My commission expires on    ,   
 
   County, Georgia. 
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NON-INFLUENCE AND NON-COLLUSION AFFIDAVIT 
 
I do solemnly swear on my oath that as to the foregoing bid relating to the Atlanta Airlines Terminal 
Corporation (AATC) – PBB Replacement Installation Contract at Hartsfield-Jackson Atlanta International 
Airport, this bidder has no knowledge of the exertion of any influence or the attempted exertion of any 
influence on the firm on behalf of which this affidavit is made in any way, manner, or form in the purchase of 
materials, equipment, or other items involved in the construction, manufacture or employment of labor under 
the aforesaid contract, by any employee of the Atlanta Airlines Terminal Corporation (AATC), member of the 
government of The City of Atlanta or any person connected with the government of The City of Atlanta in any 
way whatsoever. 
 
I              
The undersigned further swears that the foregoing bid is genuine and not collusive or a sham, that bidder has 
not colluded, conspired, connived or agreed, directly or indirectly, with any bidder or person, to put in a sham 
bid or to refrain from bidding, and has not in any manner, directly or indirectly, sought by agreement, collusion, 
communication or conference with any person, to fix the bid price of the undersigned bidder or of any other 
bidder, or to fix any overhead, profit or cost element of said bid price, or of that of any other bidder, or to 
secure any advantage against the Atlanta Airlines Terminal Corporation (AATC), member of the government of 
The City of Atlanta, any person connected with the government of The City of Atlanta in any way whatsoever 
or any person interested in the referenced contract. 
 
This    day of                            2016. 
 
 
Name:             

        (typed)  
 

       
       Signature 

 
            

          Title  
 

      
          Firm  

 
State of Georgia 
County of  
 
Personally appeared before the undersigned,         
who after being duly sworn, deposes and states under oath that the foregoing representations are true and 
correct. 
 
            

Notary Public  
This   day of                           2016. 
 
My commission expires on    ,   , 
 
                                                                County, Georgia. 
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   REQUEST FOR INFORMATION FORM 
 

 

 

 
  

 
 

The Atlanta Airlines Terminal Corporation 

Project PBB Replacement Installation Contract  RFI  First Response  
       

Date of Review      
       
Responders AATC  A   
  Department of Aviation  D   

       

       
No. System Reviewer Comment   Resp. Response Open/  

Closed 

1             

2             

3             

4             

5     
        

6             

7             

8             

9             

10             
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SUPPLEMENTARY CONDITIONS  
 

These conditions are in addition to those required by the Contract Terms and Conditions.  In the event of any conflicts, the 
more stringent requirement shall apply. 
 
1. SCOPE 
  

a.  Provide all field engineering and layout as required for satisfactory completion of the Work. Contractor 
shall verify accuracy of work in place upon which Contractor shall install his Work. Contractor accepts the work 
in place once he commences his operation, unless he has notified the Owner in writing of deficiencies or 
corrections required with the work in place. Contractor shall be responsible for the costs of adjustments or 
corrections in his Work, once he accepts the work of others upon which Contractor is to install his Work.  

 
b.  Provide all protection required against weather and elements to protect Work until Owner acceptance.  

 
c.  Protection of adjacent work is included; Contractor is responsible for any damage he causes to existing 
Work including the work of others.  

 
d.  Provide required ladders, lifts, pumps, hoisting, man lifts, scaffolding, staging, buggies and cranes to 
complete Contractor's Work.  No equipment support will be provided by Owner.  

 
e.  All Work shall be done in accordance with all local codes, state codes and other governing authorities.  

 
f.  Contractor shall coordinate and cooperate with all testing agencies, inspection agencies, governmental 
agencies, building authorities and other Contractors working within the airport property and areas of the CPTC.  

 
g.  Contractor's Work shall be coordinated with other Contractors and shall avoid interference with other 
trades.  

 
h.  Lighting, task specific lighting, temporary power, compressed air, water and other incidentals to 
complete his Work shall be the responsibility of Contractor. All storage trailers, employee break facilities, 
electrical power required for Contractor's personnel only shall be provided, installed, and removed by Contractor. 
All areas shall be kept clean. AJI costs associated with Contractor's temporary facility installation and usage shall 
be borne by Contractor.  

 
i. Contractor shall provide any or all of the following as necessary for his Work. This list includes but is 
not limited to: Storage sheds, trailers, office trailers; phone and fax service; runways, stair towers, ladders, guards, 
equipment, etc., conveniently servicing the job and as required to perform his Work; specialized electric service 
required for unique equipment and temporary electricity for Contractor's temporary office facilities, Contractor 
shall provide ice and drinking water for his employees.  

 
j.  Temporary toilet facilities for Contractors personnel are to be provided by Contractor, as necessary.  

 
k.  Contractor shall provide and pay for all applicable permits, taxes and fees to secure all inspections and 
certificates as required for Contractor's Work by governing authorities including the Building Permit.  

 
l.  All applicable state and local sales and/or use taxes shall be included. All freight is included, FOB 
Project Site.  

 
m.           Contractor agrees that the drawings, specifications and other Contract Documents, including the Scope 
of Work, are suitable for the Contractor to furnish and install his Work.  

 
n.           Contractor acknowledges he has reviewed all the documents pertaining to his Work and the site 
conditions, and will provide a complete operational system, including all necessary components to complete the 
Work in accordance with all governing authorities, including any material, incidental design or work required, but 
not shown on the Construction Documents.  

 
o. No materials shall be installed in a condition which would necessitate excessive cleaning or repair to any 
adjacent areas after installation by this Contractor. All installed materials shall be left in a clean manner after 
installation and prior to acceptance.  
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p. Specific Staging and Storage areas for the Contractor’s use will be coordinated through the owners 
representatives. In addition, the routing paths for the Contractor to move staff and material within each Concourse 
will be designated on the Contract documents. 

 
 
2.  SUBMITTALS  
 

a. Full shop drawings, erection drawings, samples, mockups and submittals are required in accordance with 
the Specifications.  

 
b.  Erection and final field use drawings shall be provided by Contractor.  

 
c. All shop drawings are required to be submitted within the time frame contracted with the Contractor 
based on the Contractor’s approved procurement schedule. This procurement schedule should be logically tied to 
the construction schedule so that this submittal process has been agreed upon by the Owner, Architect/Engineer 
and Contractor prior to issuance of Notice to Proceed. The Architect/Engineer shall require two weeks to review 
all submittals unless noted otherwise in the Schedule.  

 
 

3.  SAFETY  
 

a. Comply with all safety regulations of OSHA, all other governing regulatory agencies and the Owner. 
Contractor is required to provide to Owner a complete copy of their Safety Program for review.  

 
b.  Equipment service and safety certification shall be required prior to start work, for man lifts, scaffolding, 
and other equipment.  

 
c.  All personnel on site for the construction phase of the project shall be required to review and adhere to 
Owner’s Safety Procedures. These Procedures shall include but not be limited to, the use of safety belts and 
lanyards, hard hats, protective glasses, etc. Any personnel unable to conform to these requirements will not be 
allowed to continue working on the Project and shall be removed from the Project indefinitely. All personnel shall 
be restricted to the work areas as authorized by the Owner.  

 
d.  Preliminary first aid requirements shall be the responsibility of Contractor for his employees and any of 
his Contractors.  

 
e.  Barricades are included by Contractor for his Work. Enclosures barricades used to adequately and safely 
define Contractor's Work areas shall be durable enough to provide a safe working area.  

 
f.  Safety and security requirements by the Owner shall be rigidly enforced.  

 
 
4.  ADMINISTRATION  
 

a.  Verification of all existing conditions is to be performed by Contractor prior to commencement of the 
Work to ensure accuracy and completeness. Any deviation from referenced drawings and/or specifications shall 
be approved in writing by Owner prior to installation and/or demolition of materials. If required, drawings 
showing the deviations and relationship to other work shall be provided in detail.  

 
b. Contractor agrees to maintain work areas clean of all dirt, debris and miscellaneous trash at all times. 
Contractor is responsible for construction debris clean-up and legal disposal of its trash and debris off site. All 
waste materials shall be placed in disposal containers and shall not be placed in piles or allowed to accumulate in 
the work areas or on the Project Site. All trash shall be placed into dumpsters supplied by the Contractor's Work 
so that Contractor can remove all trash from the work site on a daily basis. The Dumpsters shall be located and 
coordinated with the Owner.  

             
c.  No trash from food or drink is to be littered about the site or building. An area designated for break and 
lunch shall be kept clean and free from trash by each Contractor. No break or lunch will be permitted in the 
building pad area.   Clean up and legally dispose of all construction and food debris off site. Contractor shall 
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specifically designate sufficient personnel dedicated at certain times for this purpose. Number of personnel and 
time shall be as agreed to Owner. Contractor shall not utilize some of the airport facilities: smoke rooms, eating 
areas, break areas, hold rooms, and most of all public critical areas.   

 
d.  All transportation to and from the designated parking area and the project site necessary for Contractor to 
perform its Work shall be supplied by Contractor. All vehicles used shall meet all guidelines for insurance and 
safety requirements. The Owner will designate an area for Contractor Parking. 

 
e.        Prior to start of construction, Contractor shall attend pre-construction start-up meeting to discuss schedule 
and final project coordination.  

 
f.   Any direction taken from any entity other than the Owner shall be at Contractor's risk. Owner shall not 
be liable for any cost incurred by Contractor, nor any delays in completion of the Work, from taking directions 
not from the Owner.  
 
g. No charges for extra work will be accepted unless prior approval is obtained in writing from the Owner.  

 
h. During the project, the Contractor is expected to have a representative of your company available on a 
weekly basis to review schedules, workmanship, coordination, attend weekly job meetings, etc,. This 
representative shall have the authority to make commitments on behalf of your company.  

 
i. All Subcontractors shall be required to meet the same insurance requirements, safety, codes and tax 
requirements that Contractor must meet. Pre-qualifications for Subcontractors must be submitted to Owner one 
(1) week prior to commencement of work for approval prior to beginning work. The Contractor must let us know 
if Contractor proposes to subcontract any of your work, and to which Subcontractor, for our prior approval.  

 
j.  Construction Manager and Owner shall be listed as additional insured on Certificates of Insurance in 
accordance with the Contract. The insurance limits are noted in the Request for Proposal.  

 
k.  Contractor shall maintain at the site a set of redlined drawings indicating an as-built condition. This set  
shall be kept current at all times and available for inspection at all times. Prior to leaving the site, the redlined 
drawings shall be revised by Contractor and reviewed by Owner. As-built drawings shall then be prepared by  
Contractor and submitted to the Owner. Failure to complete any of these requirements shall be cause to withhold  
payments to Contractor.  

 
 
5.  DELIVERIES  
 

a.  All material will be staged in designated areas and on sufficient dunnage to ensure the material is 
maintained in a clean manner, free from mud and debris prior to and after installation. Deliveries and storage shall 
be made so as not to impede progress of other Contractor's work or deliveries. Materials shall not be staged in the 
building area unless approved by the Owner in writing,  

 
b.          Contractor shall be responsible for all damages caused during handling of material. Delivery, unloading, 
handling, protection and on-site storage of material are the sole responsibility of this Contractor. Owner will 
designate coordination and lay down areas.  

 
c.  All deliveries shall be coordinated with and authorized by Owner. Deliveries must be scheduled one (1) 
week in advance and confirmed 24 hours prior to delivery.  

 
d.  Weekend deliveries are permitted if approved by Owner.  

 
e.  Materials to be installed by Contractor purchased by Owner are the responsibility of Contractor.  

 
 
6.  SCHEDULE  

 
a. Extra manpower and/or shift work will be initiated upon request by the Owner. All associated schedule 
costs to complete Contractors Work on or before the contractual milestone schedule shall be by the Contractor. 
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b.  No extension of time will be granted for inclement weather delays, unless agreed to in writing by Owner. 
No delays, time extensions or change orders will be granted for shop drawings approval delay or material 
approval delay due to submitting shop drawings not per the agreed upon procurement schedule, non-specified 
products or incomplete shop drawings.  

 
c.  Contractor shall be responsible for proper scheduling of all material. Should any material be improperly 
detailed and/or fabricated, the Contractor will take the necessary action to correct the problem or pay all 
associated costs for correction.  

 
d.  Weekend work is permitted if required.  

 
 
7.  STORED MATERIALS 
 

In order to receive reimbursement for stored materials, the contractors must provide the following information for 
review and approval: 
 

a.   Invoice which must include the following:  
(1) Name, address and telephone number of the entity generating the invoice  
(2) Name of entity to whom the invoice is issued  
(3) Description of the stored goods  
(4) Quantity of the stored goods  
(5) Contractor's/subcontractor's cost of the stored goods  
(6) Annotation showing reference to the AATC contract number  
(7) Annotation showing the line item in the invoice to AATC reflecting the costs for the "stored goods"  

An invoice containing any redactions will not be accepted.  

b.   Bill of Laden  
Bill of laden must show the carrier, the address to which the goods were delivered, date of delivery and general 
description of delivered item(s). 

c. Insurance Certificate  
An insurance certificate must be provided for all materials stored off the construction site. All off site storage 
must be in a bonded warehouse. The certificates must be in the ACCORD format showing the type and level(s) of 
coverage, items covered, location of items and name AATC and the City of Atlanta as a "name insured".  

d.  Legal Title  
Contractor/subcontractor shall furnish the City of Atlanta legal title to the stored goods. The title must be free of 
any liens or encumbrances. This requirement can be furnished via appropriate bills of sale and lien waivers. 
Templates for a bill of sale and a lien waiver acceptable to the DOA are attached. 

e. Proof of Payment  
Contractor/subcontractor must furnish satisfactory evidence that the material and transportation costs have been 
paid. At the DOA's discretion, appropriate language in the lien waivers may be accepted in lieu of proof of 
payment. 

f.   Storage  
Contractor/subcontractor must submit evidence that the material is stored in an acceptable manner. 
Owner/owner's representative will have continuing access to the stored goods to verify the quantity and quality of 
the stored goods as well as the acceptability of the storage. No payment will be made until the owner's inspectors 
are satisfied. It should be further understood that the transfer of title and the CITY'S payment for such stored 
goods shall in no way relieve the contractor/subcontractor of its responsibilities for furnishing and placing the 
goods in accordance with the Contract Documents. 
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8. Owner or Third Party Furnished Equipment 

 
a.  The Contractor shall act as the Owner's Agent and shall effectively manage the equipment provider's 
deliveries and manufacturing schedules as necessary to meet the project's phasing and construction schedules. 
Include all associated costs in base bid. 
 
b.  The contractor shall have the following items furnished to him for installation by him during the Project.  
The contractor shall provide all electrical and mechanical service and terminations to all devices accordingly. 
Quantities are per schedules on drawings. Equipment includes ancillaries as required. 
 

1. Passenger Boarding Bridges. 
2. PCA Air Handler Units. 
3. POU Preconditioned Air Units. 
4. 400Hz Gateboxes. 
5. POU 400Hz Units. 
6. PBB Doglegs. 
7. Telescoping Air Ducts. 
 

c.  Contractor will provide support systems to receive Owner's equipment. 
 
d.  Owner will arrange for and deliver Shop Drawings, Product Data, and Samples to Contractor for his 
coordination, as required.  Contractor shall review Shop Drawings, Product Data and Samples and return them to 
Architect noting discrepancies or anticipated problems in use of product. 
 
e.  Owner will arrange and pay for delivery of Owner-furnished items according to Contractor's 
Construction Schedule. 
 
f.  Contractor is responsible for receiving, unloading, handling, and installing Owner-furnished items to be 
installed by the Contractor at Project site.  

 
g.  At delivery, the Owner/Contractor will jointly inspect delivered items for damage. Contractor shall be 
present for and assist in Owner's inspection of material to be installed by the Contractor. If Owner-furnished items 
are damaged, defective or missing, Owner will arrange for replacement. 
 
h.  Contractor is responsible for protecting Owner-furnished items from damage during storage and 
handling, including damage from exposure to the elements. If Owner-furnished items are damaged as a result of 
Contractor's operations, Contractor shall repair or replace them. 

 
9. GENERAL CLARIFICATIONS  
 

a.  Provide all applicable permits, taxes and fees to secure all inspections and certificates as required for his 
work by governing authorities.  

 
b.  Complete the bid Proposal form in its entirety including quantity breakouts on unit pricing. Failure to 
submit quote on the provided Proposal Form may result in your bid being considered no responsive.  

 
c.  Provide all field engineering and layout as required for satisfactory completion of the work. Contractor 
shall be responsible for the costs of adjustments or corrections for improper layout.  

 
d.  Provide coordination with testing agency by Owner.  

 
e.  Lighting, task specific lighting and temporary power shall be the responsibility of the Contractor.  

 
f.  Providing temporary facilities, including toilets, for employees is the responsibility of the Contractor, 
where necessary. 
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9. CLOSEOUT  

 
a.          Contractor and his subcontractors shall remove all their temporary facilities, debris, trash, etc. before final 
acceptance of the Project by the Owner.  

 
b.  Provide as-built drawings for your Work in accordance with referenced specifications in hard copy and 
electric format. 

 
c. Prepare and furnish as indicated in the specifications, maintenance and warranty information. The 
information shall be submitted in three-ring binders. In addition, Contractor shall provide training and instruction 
for Owner's personnel for the proper maintenance of systems included in his Work per the specifications. Owner 
shall approve training in writing upon satisfactory completion.  

 
d.  Final operation and maintenance manuals (3 sets), warranties and attic stock shall be required at Project 
completion.  

 
e. Final paperwork required by Owner’s accounting department shall be provided.  

 
f.  Final payment shall not be made until all of the above requirements are completed by Contractor and 
accepted by Owner. 
 
g. Final payment shall not be made until final Release of Lien documentation from all Subcontractors and 
suppliers has been submitted by the Contractor and accepted by the Owner. 
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SAMPLE CONTRACT 
 

 

ATLANTA AIRLINES TERMINAL CORPORATION 
HARTSFIELD-JACKSON ATLANTA INTERNATIONAL AIRPORT 

 

PBB REPLACEMENT INSTALLATION CONTRACT 

CONTRACT #2016-003  
 
This Contract made as of this         day of                          , 2016, by and between Atlanta Airlines Terminal Corporation 
(AATC), Atlanta, Georgia ("Owner") and                                             ("Contractor"). 
 
Owner and Contractor, in consideration of the covenants set forth hereinbelow, agree as follows: 
 
 
1. DEFINITIONS 
As used in this Contract, each of the terms set forth hereinbelow shall have the respective meaning indicated opposite each 
such term. 
 

"Owner" Atlanta Airlines Terminal Corporation, Hartsfield-Jackson Atlanta International 
Airport, Atlanta, Georgia  

 
"Project” PBB Replacement Installation Contract  

 
"Project Site"  Hartsfield-Jackson Atlanta International Airport 

 
"Project Owner"  Atlanta Airlines Terminal Corporation (AATC) 

 
"Contract Amount"  

 
"Completion Date"  

 
"Bonds" Performance and labor and material payment bonds in an amount equal to the Contract 

Amount issued by a surety satisfactory to Owner and Construction Manager and 
naming Owner and Construction Manager as obligees. 

 
"Specifications" The specifications listed in Exhibit A and any amendments to and interpretations of 

such specifications as may hereafter be issued by Owner. 
 

"Work" The work specified in Exhibit B including all labor, services, supervision, scaffolding, 
tools and equipment necessary to fully perform and complete the construction required 
by this Contract and including all materials and supplies incorporated or to be 
incorporated in such construction. 

 
 
2. PERFORMANCE OF WORK 
Contractor shall furnish and pay for all necessary labor, services, supervision, scaffolding, tools, equipment and other 
things necessary to fully perform and complete the Work, in cooperation with others employed by, through and/or under 
Owner, in a good and workmanlike manner satisfactory to Owner and Designer of Record.  Contractor shall diligently 
prosecute the Work so as to fully complete the Work no later than the Completion Date.  Time is of the essence of this 
Contract, and Contractor acknowledges that Owner will suffer losses on account of the failure of Contractor to fully 
complete the Work in a timely fashion in accordance with this Contract.  Before proceeding with the Work, Contractor 
shall verify all dimensions set forth in the Drawings and Specifications, shall report to Owner of any errors or 
inconsistencies in the Drawings and Specifications and shall request in writing any clarifications of the Drawings and 
Specifications deemed necessary by Contractor.  Contractor shall perform the Work in accordance with the Drawings and 
Specifications and shall take all reasonable safety precautions with respect to the Work.  Further, Contractor in performing 
the Work, shall comply with any safety regulations reasonably issued by Owner and shall take all necessary precautions to 
protect the work of others and the property of Owner from damage caused by the operations of Contractor.  Contractor 
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shall promptly submit shop drawings and samples as required by the Engineer/Architect and Owner so as to perform the 
Work expeditiously and in a manner that will not cause delay in the progress of the Project. 
 
Contractor warrants that Contractor has visited the Project Site, has carefully examined the Drawings and Specifications 
and is familiar with the general and local conditions under which the Work is to be performed, and Contractor 
acknowledges and represents to Owner that the Drawings and Specifications and such conditions are adequate and suitable 
to permit Contractor to fully complete the Work in a timely fashion and for the Contract Amount, all in accordance with 
this Contract. 
 
Contractor shall comply with and implement the provisions of any applicable laws relating to the presence or use of 
hazardous materials or substances on or about the Project Site.  Before using on or about the Project Site any substance or 
material deemed under any applicable law to be a hazardous substance or material, Contractor shall furnish Owner and 
Construction Manager with a copy of the material/safety data sheet for such material or substance and shall file a copy of 
such material/safety data sheet along with all other required information to any and all governmental agencies having 
jurisdiction over the presence of or use of such material or substance at the Project Site. 
 
In the event that there exists a reasonable indication in the judgment of Owner that Contractor will not be able to complete 
the Work by the Completion Date, Owner may, upon three (3) days' written notice to Contractor and without prejudice to 
any other remedy Owner may have, order Contractor to prosecute the Work on an overtime basis, and, in such event, 
Contractor shall, at the sole expense of Contractor, promptly commence and continue to perform the Work on such basis to 
the extent necessary to cause the Work to be fully completed in a timely fashion in accordance with this Contract. 
 
 
3. PAYMENT 
Contractor shall be paid within forty (40) days after the last day of each calendar month a portion of the Contract Amount 
equal to 90% of the value of the Work performed and completed at the Project Site by Contractor during such month, 
provided that an application for payment for such work is delivered to Owner on or before the last day of the calendar 
month during which the Work covered by such application for Payment was performed and provided further that the 
unpaid balance of the Contract Amount shall at all times be sufficient in the judgment of Owner to complete the Work and 
to pay any unpaid claims for which Contractor may be liable hereunder.  Final payment shall be made within fifty (50) 
days after the Project is fully completed and accepted provided that an application for final payment is delivered to Owner 
within five (5) days after the Project is fully completed and provided further that there do not exist any unpaid claims for 
which Contractor may be liable hereunder.  Notwithstanding anything to the contrary set forth herein, it shall be a 
condition precedent to the obligations hereunder of Owner to make any payment to Contractor that all applications for 
payment, waivers of lien, certificates of insurance, bonds and other documents then required to be furnished by Contractor 
have been appropriately submitted hereunder to Owner in accordance with this Contract.  Owner may cause the proceeds 
of any payment payable hereunder to Contractor to be applied directly to the payment of any indebtedness owed to any 
party retained by, through or under Contractor in connection with the Work provided that Contractor has failed to cause 
such party to be paid, or there is reasonable evidence that Contractor will not cause such party to be paid, for any Work 
promptly after Contractor has received payment hereunder on account of such Work. The submission by Contractor of an 
application for payment hereunder shall constitute a representation by Contractor that no part of the Work included in such 
application for payment is affected by any lien, title retention agreement or security instrument made either by Contractor 
or by any party retained by, through or under Contractor in connection with the Work, and Contractor acknowledges that 
all payments made hereunder to Contractor are, to the extent of any indebtedness owed to any parties retained by, through 
or under Contractor in connection with the Work, made to Contractor for the benefit of and in trust for such parties.  All 
applications for payment, waivers of lien, certificates of insurance, bonds and other documents required to be submitted 
hereunder by Contractor shall be in form and substance satisfactory to Owner, it being specifically understood and agreed 
that the standard forms of such documents as published by Owner, which such standard forms are annexed hereto and 
made a part hereof by reference, shall be utilized by Contractor unless Contractor shall expressly advise Owner to the 
contrary in writing.  The breach by Contractor of any warranty, representation, covenant or other provision set forth in any 
applications for payment, waivers of lien, certificates of insurance, Bonds or other documents submitted hereunder by 
Contractor shall be considered to be a breach by Contractor of the provisions of this Contract. 
 
 
4. LIENS AND CLAIMS 
Contractor shall pay, or cause to be paid, when due all amounts owing to parties retained by, through or under Contractor 
in connection with the Work, including without limitation all claims for which a lien may be filed either against the real 
estate of Owner or against payments due from Owner to Contractor. To the fullest extent permitted by law, Contractor 
agrees that no liens or other claims against the real estate of Owner or against payments due from Owner to Contractor 
shall be filed in connection with the Work either by Contractor or by any party retained by, through or under Contractor in 
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connection with the Work.  If and to the extent that any liens and/or claims shall be filed in connection with the Work by 
or as a result of any act of omission of any party retained by, through or under Contractor, Contractor shall, within seven 
(7) days after the filing of any such liens and/or claims, cause such liens and/or claims to be discharged or otherwise 
satisfied.  No payment on account of any application for payment submitted hereunder shall be due unless Contractor has 
delivered to Owner a complete release of all liens and/or claims arising out of the Work included in such application for 
payment. 
 
 
5. PERMITS AND REGULATIONS 
Contractor shall give all notices required under, and shall comply with, all laws, ordinances, rules, regulations and orders 
of any public authority bearing on the performance of the Work and shall notify Owner and Construction Manager if any 
of the Drawings or Specifications are at variance therewith.  Contractor shall pay for all governmental permits, approvals 
and licenses necessary for the execution of the Work.  
 
 
6. CHANGES IN WORK 
Owner may at any time order a change in the Work by issuing a written change order, and any increases or decreases in the 
Contract Amount on account of any change in the Work and/or on account of any additional or extra work shall, at the 
option of Owner, be a lump-sum agreed upon between Owner and Contractor, a lump sum determined using unit prices 
stated in this Contract or (i) for deleted work, the estimated value of the labor, materials and equipment deleted from the 
Work or (ii) for additional or extra work, 110% of the actual cost to Contractor of the labor, materials or equipment 
necessary to perform the additional or extra work.  If Owner is not satisfied with the price quoted by Contractor with 
respect to any additional or extra work, Owner may engage another party to perform such additional or extra work and, in 
such event, Contractor shall cooperate fully with any such other party.  The Contract Amount shall not be increased on 
account of any additional or extra work or on account of any change in the Work unless such additional or extra work or 
such change in the Work has been authorized in writing by Owner.  If Contractor claims that the Contract Amount should 
be increased as a result of any event or circumstance, including without limitation any instructions provided by Owner 
and/or any act or omission of Owner, Contractor shall notify Owner in writing of such claim within two (2) days after the 
first occurrence of any such event or circumstance and shall, after the first occurrence of any such event or circumstance, 
deliver to Owner on each day that additional or extra work is allegedly performed by Contractor a brief written report 
describing the quantity and character of any additional or extra work allegedly performed by Contractor on such day.  No 
claim by Contractor that the Contract Amount should be increased and no claim by Contractor for any additional or extra 
work allegedly performed shall be valid unless Contractor has notified Owner in writing and has on a daily basis delivered 
to Owner brief written reports as specifically required hereinabove.  If unit prices are stated in this Contract, such prices 
are made a part of this Contract only for the purpose of permitting Contractor, at the option of Owner, to use such prices to 
determine an increase or decrease in the Contract Amount on account of any change in the Work and/or on account of any 
additional or extra work. 
 
 
7. RESPONSIBILITIES OF CONTRACTOR 
To the extent that any arbitration proceeding or legal action between Owner and Contractor involves any act or omission of 
Contractor or any Work required to be performed hereunder by Contractor, Contractor shall, if requested by Owner, join in 
such arbitration proceeding or legal action as a party, it being specifically understood and agreed that Contractor expressly 
consents to the jurisdiction and venue of, and agrees to be bound by any decision rendered in connection with, any such 
arbitration proceeding or legal action.  Contractor shall be responsible for the acts and/or omissions of all parties retained 
by, through or under Contractor in connection with the Work.   
 
Contractor warrants and represents to Owner that, after the Materials have been incorporated into the Work by Contractor, 
the Work shall be complete and operational in every respect, all in accordance with the Drawings and the Specifications, it 
being specifically understood and agreed that Contractor shall provide to Owner and incorporate into the Work, subject to 
and in accordance with this Contract and without additional charge to Owner, any Materials that may not have been 
procured by Owner as a result of the failure of any agent of Contractor to perform and satisfy the obligations hereunder of 
Contractor.      
 
8. CORRECTION OF WORK 
Contractor warrants that all materials and equipment incorporated in the Work shall be new and that all Work shall be of 
good quality, free from faults and defects and in conformance with the requirements of this Contract. Contractor shall, if 
required by Owner, provide Owner with satisfactory evidence as to the kind and quality of materials incorporated into the 
Work.  Owner shall be entitled, but shall not be obligated, to inspect the Work and shall have the right to reject portions of 
the Work not in accordance with the requirements of this Contract, it being specifically understood and agreed that 
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Contractor shall promptly replace rejected portions of the Work in a manner satisfactory to Owner.  Further, upon receipt 
of written notice from Owner, Contractor shall promptly repair and make good in a manner satisfactory to Owner any 
defect that may appear in the Work, including without limitation any defect that may appear in any of the Materials, within 
one year after substantial completion of the Project or within such longer period as is expressly required by the Drawings 
or Specifications with respect to any specific aspect of the Work.  Contractor shall, on or before the Completion Date, 
deliver to Owner any and all warranties or guarantees required hereunder to be provided in connection with the Work, it 
being specifically understood and agreed that the Work shall not be considered to be complete unless and until all of the 
Work is in compliance with the terms of such warranties and guarantees and such warranties and guarantees are in effect 
unconditionally. 
 
 
9. INDEMNIFICATION 
Contractor shall, to the fullest extent permitted by law and to the extent that any such claims, losses, liabilities or expenses 
are caused in whole or part by any act or omission of Contractor, anyone directly or indirectly employed by Contractor or 
anyone for whose acts Contractor may be liable, regardless of whether any such claims, losses, liabilities or expenses are 
caused in part by a party indemnified hereunder, indemnify, hold harmless and defend Owner,  the Shareholders of the 
Owner, directors, officers, employees, agents, and representatives of the Owner, and the City of Atlanta and the officials, 
officers, employees, agents and representatives of the City of Atlanta, the DOA, and any Airlines who are Third Party 
Beneficiaries of this Agreement,  from and against any and all claims, losses, liabilities and expenses, including attorneys' 
fees, arising out of or in any manner caused by, connected with or resulting from the performance of this Contract and/or 
the Work. 
 
10. INSURANCE AND BONDS 
Until the Work is fully completed and accepted by Owner, Contractor shall pay for and maintain with companies 
satisfactory to Owner for the following insurance coverage: 
 
� Workmen's Compensation Insurance under the laws of the State of Georgia and Employer's Liability Insurance with 

limits of not less than $100,000 each accident, covering all Contractors’ employees engaged in any work hereunder. 
 

� Comprehensive General Liability - Up to $5,000,000 dollars ($500,000) single limit per occurrence including: 
 

� Bodily Injury Liability - All sums that the company shall become legally obligated to pay as damages because at any 
time resulting there from sustained by any person other than its employees and caused by occurrence. 

 
� Property Damage Liability - All sums that the company shall become legally obligated to pay as damages because of 

injury to or destruction of property, caused by occurrence. 
 

� Builders Risk/Installation Floater - During the term of this Contract, Subcontractor and its lower tiered subcontractor’s 
shall maintain in force, at its own expense, Builder's Risk/Installation Floater.  This policy shall contain limits equal not 
less than $5,000,000.00 USD, for materials or items which are or which will become the property of owner pursuant to 
the Contract Documents.  This policy will include coverage for materials, equipment, machinery and any other Property 
in the Care, Custody and Control of Contractor or subcontractors of any lower tier and for items at the work site or 
stored off-site with the consent of owner on a full replacement cost basis. Transit coverage will also be included in the 
coverage form for the full replacement cost value of the material, equipment, machinery and any other Property in the 
Care, Custody and Control of Contractor or subcontractors of any lower tier.  The policy shall include coverage for all 
External Events including flood, wind, earthquake / earth movement, Testing, as well as, the insureds (Contractor and 
its lower tiered subcontractors) negligence. 

 
� Care, Custody and Control - All sums that the company shall become legally obligated to pay as damages because of 

damage to or destruction of Owner or Third Party Furnished, Contractor Installed equipment or materials; caused by 
occurrence. 

 
� Riggers Liability - Should Contractor or its lower tier subcontractor’s work involve the moving, lifting, lowering, rigging 

or hoisting of property or equipment, Contractor shall carry Rigger’s Liability insurance to insure against physical loss 
or damage to the property or equipment in an amount no less than $1,000,000.00 USD, per occurrence Owner will be 
named as loss payee.  Contractor shall obtain Boom Jig overload coverage for any cranes or other equipment used in 
moving, lifting, lowering, rigging or hoisting property or equipment on behalf of the Owner. 

 
� Professional liability, premises and operations, independent contractors, or product liability. 
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� Automotive Liability Insurance covering all automotive units used in the work with limits of not less than $10,000,000 
each person and $10,000,000 each accident as to bodily injury or death, and $10,000,000 as to property damage. 

 
Any insurance policy required to be maintained hereunder by Contractor shall name Contractor and Owner as additional 
insureds as to all coverages except worker's compensation and employer's liability insurance, shall provide that Owner shall 
be notified in writing thirty (30) days prior to the effective date of any material change in or cancellation of such policy and 
shall recite the name of the Project and the location of the Project Site.  Contractor shall, before commencing the Work, 
deliver to Owner certificates of insurance indicating that Contractor is in compliance with the insurance requirements set 
forth hereinabove and that the contractual liability coverage maintained by Contractor covers the indemnification provision 
set forth in Paragraph 9 hereinabove.  Further, Contractor shall pay for any Bonds required hereunder and shall, before 
commencing the Work, cause such Bonds to be issued and delivered to Contractor.  Unless Contractor otherwise agrees in 
writing, all Bonds shall be issued by a surety approved by the U.S. Treasury Department to issue bonds in connection with 

federal projects. 
 
Prior to the operation of any vehicle within the Air Operations Area (AOA), said vehicle shall be clearly marked on both 
right and left sides with a distinctive company logo, identifiable as belonging to the Contractor and at a minimum four (4) 
inches in height.  Such vehicle identification shall conform to the current DOA and Federal Aviation Administration 
(FAA) governing regulations. Should there be a variance between said regulation and this Agreement, the regulation shall 
govern.  Each vehicle operator shall be trained in AOA vehicle operation prior to driving in the AOA.  Contractor retains 
full liability for the operation of its vehicles in the prosecution of the work and as such shall remain fully and solely 
responsible for and pay any fines or penalties levied by any governmental agency or civil court.  Contractor hereby release 
and holds harmless the Owner from any financial or legal liabilities resulting from any vehicular operating regulation 
violation pursuant to Article 9 of this Agreement. 
 
11. INSPECTION OF WORK 
Owner, Construction Manager and Architect shall at all times have access to the Work wherever it is in preparation or 
progress. 
 
If any Work required to be inspected by Architect, Owner, Construction Manager or by a public authority should be 
covered up without consent or approval of Owner, it must, if required by Owner, be uncovered for examination at the 
expense of Contractor.  Re-examination of any Work may be ordered by Owner and if so ordered, the Work must promptly 
be uncovered by Contractor.  If such Work is found to be in accordance with the Drawings and Specifications, Owner shall 
pay the cost of re-examination and replacement.  If such Work is found not to be in accordance with the Drawings and 
Specifications, Contractor shall pay such cost, unless Contractor shall clearly show that the failure of such Work to be in 
accordance with the Drawings and Specifications was not caused by Contractor or any party retained by, through or under 
Contractor in connection with the Work, in which case Owner shall pay such cost. 
 
 
12. COOPERATION AND LABOR POLICY 
Contractor shall not employ any labor which shall interfere either with the execution of any work at the Project Site or with 
labor harmony at the Project Site.  Contractor shall properly connect and coordinate the Work with the work of other 
parties employed by, through or under Owner.  Contractor shall not, in performing this Contract, discriminate against any 
party because of race, creed, color, religion, sex or national origin. 
 
 
13. WASTE REMOVAL 
Contractor shall at all times keep the Project Site free from, and shall promptly cause to be removed from the Project Site, 
any accumulation of waste material and debris arising out of the operations of Contractor or any party retained by, through 
or under Contractor.  Upon completion of the Work, Contractor shall remove from the Project Site all tools, scaffolding 
and excess materials brought to the Project Site by Contractor or any party retained by, through or under Contractor in 
connection with the Work. 
Contractor is responsible for construction debris clean-up and legal disposal of its trash and debris off site. All waste 
materials shall be placed in disposal containers and shall not be placed in piles or allowed to accumulate in the work areas 
or on the Project Site. The Owner will provide an open top dumpster. Trash shall be placed into dumpsters supplied by 
Owner for Contractor's Work so that Contractor can remove all trash from the work site on a daily basis. The Owner will 
coordinate the emptying of dumpsters and charge the Contractor for dumping fees. These fees should be $90.00 per dump. 
The Dumpsters shall be located and coordinated by the Owner. 
 
 
14. FORCE MAJEURE 
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If Contractor is delayed in the performance of the Work by any act, neglect or fault of Owner or by any damage caused to 
the Project by fire, lightning, earthquake, cyclone or other circumstance completely beyond the control of Contractor, then 
the Completion Date shall be extended for a period equivalent to the time lost by reason of any such circumstance.  
Contractor shall not be entitled to an extension of time for any such delay unless Contractor gives Owner written notice of 
such delay within five (5) days after the commencement of such delay, it being specifically understood and agreed that an 
extension of time shall be the sole remedy of Contractor for any such delay other than a delay caused by the willful act or 
omission of Owner or a delay for which Owner is compensated by insurance or otherwise. 
 
 
15. REMEDIES OF OWNER 
If Contractor fails to perform the Work diligently and properly and in accordance with this Contract and/or otherwise fails 
to perform and satisfy the obligations hereunder of Contractor, Owner may, upon three (3) days written notice to 
Contractor and without prejudice to any other remedy Owner may have, make good such deficiency of Contractor and 
deduct one hundred fifteen percent of the cost thereof from any payments then or thereafter due hereunder to Contractor.  
Further, if Contractor fails to perform the Work diligently and properly in accordance with this Contract and/or otherwise 
fails to perform and satisfy the obligations hereunder of Contractor, Owner may, upon three (3) days written notice to 
Contractor and without prejudice to any other remedy Owner may have, stop the performance of the Work by Contractor, 
take possession of all materials, equipment, tools and machinery at the Project Site owned or possessed by Contractor and 
finish the Work by whatever method Owner may deem expedient.  In the event that Owner so stops the performance of the 
Work by Contractor, no further payment shall be made hereunder to Contractor until the Work has been fully completed 
and accepted by Owner, and, if the unpaid balance of the Contract Amount shall exceed an amount equal to one hundred 
fifteen percent of the expense incurred by Owner to make good any deficiency, to complete the Work and/or to otherwise 
perform and satisfy the obligations hereunder of Contractor, such excess shall then be paid to Contractor and, if such 
amount shall exceed such unpaid balance, Contractor shall, as and when such excess is incurred, promptly pay such excess 
to Owner. 
 
In addition to the right of Owner to stop the performance of the Work by Contractor for cause as set forth hereinabove, 
Owner may, upon three (3) days written notice to Contractor, terminate this Contract without cause.  In the event that 
Owner terminates this Contract as set forth herein without cause, Owner shall promptly pay to Contractor a reasonable 
portion of the Contract Amount, less the aggregate of all payments made hereunder by Owner, on account of the Work 
performed prior to the date of such termination, and Contractor shall sell, assign, transfer and otherwise set over unto 
Owner any and all materials, equipment, supplies, drawings, contractual rights and other property acquired and/or 
produced by Contractor in connection with the Work. 
 
 
16. SUBLETTING AND ASSIGNMENT 
Contractor shall neither assign this Contract nor subcontract all or any portion of the Work without the prior written 
consent of Owner. Further, Contractor shall not assign any amounts due or about to become due hereunder without the 
prior written consent of Owner.  
 
 
17. APPLICABLE LAW 
The terms and conditions of this Contract shall be construed in accordance with the laws of the State of Georgia.  Subject 
to the obligation of Contractor to join in any arbitration proceeding or legal action between Owner and Contractor as set 
forth hereinabove, any dispute between Owner and Contractor arising out of or relating to this Contract or the Work shall 
be resolved by litigation commenced in a court of competent jurisdiction in the state in which the Project is located, if such 
litigation is initiated in or within six months after the Project is fully completed, and in the state or federal courts of the 
State of Georgia, if such litigation is initiated after such period, it being specifically understood and agreed that Owner and 
Contractor expressly consent to the jurisdiction and venue of such courts.  Contractor shall continue to proceed with the 
Work and shall maintain the progress of the Work during any arbitration proceeding or legal action arising out of this 
Contract unless Owner and Contractor shall mutually agree otherwise in writing. 
 
18.  EQUAL EMPLOYMENT OPPORTUNITY 

Contractor shall not discriminate against any employee or applicant for employment because of race, creed, color, sex, age, 
handicap, or national origin.  Contractor warrants that it will comply with all applicable federal, state, city or local laws, 
ordinances, orders, and rulings governing equal employment opportunity 
 
19.  AMENDMENT  
Except as may otherwise be provided herein, this Agreement may be revised only by a written Amendment signed by duly 
authorized officers of both parties. 
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 20.  COMPLIANCE WITH FAA SECURITY DIRECTIVE 
Contractor agrees that its internal employment policies and procedures meet the requirements of the Air Carrier Standard 
Security Program (ACSSP) and the Code of Federal Regulations (CFR) as routinely amended and are in accordance with 49 
CFR Parts 1540, 1542, and 1544 
 
21. CONTRACT DOCUMENTS 
The documents which constitute and form this Contract consist of the Contract, Exhibit A and Exhibit B and other 
documents published by Owner and required to be submitted hereunder by Contractor.  All rights and obligations under 
this Contract shall inure to and be binding upon Owner and Contractor and the respective successors and assigns of Owner 
and Contractor.  Should this Contract conflict with any Contract Documents, the Contract shall govern, and should the 
Drawings conflict with the Specifications, the Drawings shall govern.  No waiver, alteration or modification of any of the 
provisions of this Contract shall be binding upon Owner unless such waiver, alteration or modification shall be in writing 
and signed by Owner.  Contractor shall, to the fullest extent permitted by law, indemnify, hold harmless and defend Owner 
and Construction Manager from and against any and all claims, losses, liabilities and expenses, including attorneys' fees, 
arising out of or in any manner caused by any breach by Contractor of the provisions of this Contract.  Terms defined in 
this Contract shall have the respective meaning given such terms by this Contract.  Terms not defined in this Contract shall 
be considered to be used herein in accordance with their respective recognized technical or trade meanings.  
 
 
 
IN WITNESS WHEREOF, Owner and Contractor have executed this Contract under seal as of the day, month and year 
first written above. 
 
Owner:       Contractor: 
 
Atlanta Airlines Terminal Corporation 
 
 
 
By________________________           By________________________ 
    Mr. Kofi Smith 
    Executive Director         (Title) 
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